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Part A. Instructions to Proposers 

1.0 Introduction and Purpose of Solicitation 

1.1 Authority, System and Project Overview 

1.1.1 Authority 

The California High-Speed Rail Authority (Authority) is responsible for the planning, design, 

construction and operation of the first high-speed Rail Program in the nation. The Authority 

awarded a contract for design and construction of Construction Package 1, the first 30 miles of 

the First Construction Segment (FCS) of the California High-Speed Rail Program (Program), in 

June 2013. The Authority Board approved awarding a contract for design and construction of 

Construction Package 2-3, the next 60 miles of the FCS in January 2015.  The Authority is 

presently seeking competitive proposals to provide design-build services (Proposals) for 

Construction Package 4 of the FCS (Project). This procurement is conducted in accordance with 

the Authority’s contracting power described in Section 185036(a) of the California Public Utilities 

Code. 

1.1.2 Program 

The Program will connect the mega-regions of the State, contribute to economic development 

and a cleaner environment, create jobs and preserve agricultural and protected lands. By 2029, 

the high-speed rail will run from San Francisco to the Los Angeles basin in under three hours at 

speeds of over 200 miles per hour. The Program will eventually extend to Sacramento and San 

Diego, totaling 800 miles with up to 24 stations. In addition, the Authority is working with 

regional partners to implement a statewide rail modernization plan that will invest billions of 

dollars in local and regional rail lines to meet the State’s 21st century transportation needs. The 

initial operating segment (IOS) will run through the Central Valley, and includes the FCS. 

Completion of the Project represents the next step toward delivery of the Program. 

1.1.3 Project 

The Project is located within the counties of Tulare and Kern, and the cities of Shafter and 

Wasco. It is bounded by a point approximately one mile north of the Tulare-Kern County Line to 

the north and Poplar Avenue to the south.  

The Project alignment will extend approximately 22 miles in length. Major work elements include 

construction of at-grade, retained fill, and aerial track sections. The Contractor will be 

responsible for all work required to design and construct the Project.   

Refer to the Scope of Work in Book I, Part C for a more detailed description of the Project, 

including other major elements of the Work. 

1.2 Project Cost and Funding 

The estimated Project cost is between $400 and $500 million. The Authority intends to finance 

the Project with State and federal funding, provided by the Federal Railroad Administration 
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(FRA) and funding made available through the American Recovery and Reinvestment Act of 

2009 (ARRA).  

The Authority is subject to FRA oversight as a recipient of federal transportation grants. The 

Authority will submit quarterly budget and schedule reports to FRA, will coordinate with the FRA 

through regularly scheduled monthly meetings, and will otherwise work closely with FRA in 

order to meet FRA requirements. 

Only if sufficient funds are made available to the Authority by the U.S. Government or the 

California State Legislature for the purpose of this program is a contract valid and enforceable. 

Prior to execution or commencement of any contract resulting from this RFP, if sufficient funds 

are not made available for the current year and/or any subsequent years covered under a 

contract resulting from this RFP, then that contract shall be of no further force and effect. In 

addition, a contract is subject to any additional restrictions, limitations, conditions, or any statute 

enacted by the Congress or the State Legislature that may affect the provisions, terms, or 

funding of this contract in any manner. 

After execution or commencement of this contract, if Congress or the State Legislature does not 

appropriate sufficient funds for the program, the Authority shall have the option to either: 1) 

cancel the contract with no further liability occurring to the Authority; or 2) amend the contract 

and reduce the scope of work to reflect any reduction in funds. 

1.3 Construction Package 4 Request for Proposals 

This Request for Proposals (RFP) is the second phase of a two-phase best value procurement 

process. Proposals are only invited from, and will only be considered from, Shortlisted Offerors 

(Proposers) based on their Statements of Qualifications (SOQs) submitted in response to the 

Request for Qualifications (RFQ) issued by the Authority on November 20, 2014.  

The purpose of this RFP is for the Authority to seek competitive proposals to provide design-

build services for the Project. By submitting a Proposal, Proposers agree to be bound by and 

meet all of the requirements specified in this RFP. Failure to do so may result in rejection of the 

Proposal and elimination of the Proposer from the procurement. 

The RFP Documents are organized as follows: 

a. Instructions to Proposers 

b. Book I – Contract Requirements 

c. Book II – Third Party Agreements 

d. Book III – Design Criteria and Directive Drawings 

e. Book IV – Supplemental Contract Requirements 

f. Reference Materials 

The ITP and Reference Materials are not Contract Documents and will not form a part of the 

Contract. The ITP provides instructions to be followed by Proposers in their response to this 
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RFP No. HSR 14-32. The Reference Materials are included in the RFP for the purpose of 

providing information to Proposers that is in the Authority's possession. The Authority has not 

determined whether the Reference Materials are accurate, complete or pertinent, or of any 

value to the Proposers. The Authority makes no representation, warranty or guarantee as to the 

accuracy, completeness, pertinence or fitness of the Reference Materials.  The Authority takes 

no responsibility for the Reference Materials and shall not be responsible for any conclusions 

drawn therefrom, except to the extent the Contract Documents expressly allow the Contractor to 

rely on such documents.  

2.0 Definitions 

The following terms used in this ITP shall have the meanings set forth below.  Refer to the 

“Acronyms and Definitions” clause (Section 1.0) of the General Provisions for the meaning of 

capitalized terms and acronyms used but not defined herein. 

Alternative Technical Concept (ATC) – The meaning set forth in Section 6.15 of this ITP. 

Apparent Best Value Proposer – The Proposer who submits the Proposal that receives the 

highest Total Proposal Score. 

Equity Member – is defined as one or all of the following: 

a. If the Proposer is a corporation or other entity that is not newly formed, the Proposer; 

b. If the Proposer is a joint venture, partnership, or limited liability company, any joint venture, 

general partner, or member thereof; or 

c. If the Proposer is or will be a newly formed limited liability entity, an equity owner of the 

Proposer. 

Financial Statements – consist of balance sheet, income statement, and statement of changes 

in cash flow and footnotes.  

Guarantor – Any Person that is the obligor under any guaranty in favor of the Authority required 

under the Contract. 

Key Personnel – Those individuals identified in the Proposal to fill the positions specified in the 

Contract and Form C, Key Personnel Matrix. 

Lead Contractor – The member of the Proposer Team, whether a single entity or joint venture, 

that is primarily responsible for the construction of the Project. 

Lead Designer – The member of the Proposer Team that is primarily responsible for the 

engineering and design Work. 

Material Change – Any material changes in financial condition, corporate form, market 

capitalization, or potential liabilities that may affect an entity’s ability to complete the Project for 

any entity for which financial statements are provided in the Proposal. Set forth below is a 

representative list of events intended to provide examples of what the Authority considers a 
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material change in financial condition, corporate form, market capitalization, or potential 

liabilities. This list is intended to be indicative only: 

a. An event of default or bankruptcy involving the affected entity, a related business unit within 

the same corporation, or the parent corporation of the affected entity; 

b. A change in tangible net worth of 10 percent of shareholder equity; 

c. A sale, merger or acquisition exceeding 10 percent of the value of shareholder equity prior 

to the sale, merger or acquisition which in any way involves the affected entity, a related 

business unit, or parent corporation of the affected entity; 

d. A change in credit rating for the affected entity, a related business unit, or parent corporation 

of the affected entity; 

e. Inability to meet conditions of loan or debt covenants by the affected entity, a related 

business unit or parent corporation of the affected entity which has required or will require a 

waiver or modification of agreed financial ratios, coverage factors or other loan stipulations, 

or additional credit support from shareholders or other third parties; 

f. In the current and the three most recently completed fiscal years, the affected entity, a 

related business unit in the same corporation, or the parent corporation of the affected entity 

either:  

i. Incurs a net operating loss;  

ii. Sustains charges exceeding five percent of the then shareholder equity due to claims, 

changes in accounting, write-offs or business restructuring; or  

iii. Implements a restructuring/reduction in labor force exceeding 200 positions or involve 

the disposition of assets exceeding 10 percent of the then shareholder equity; 

g. Other events known to the affected entity, a related business unit or parent corporation of 

the affected entity which represents a material change in financial condition over the past 

three years or may be pending for the next reporting period; 

Offeror – A Person that submitted an SOQ in response to the RFQ. 

Official Representative – The individual identified in Form B who has the authority to bind the 

respective entity for the purposes of executing any required forms or certifications included in 

the Proposal. 

Open Government Laws – Collectively, the California Public Records Act (Gov. Code Section 

6250 et seq.), the Bagley-Keene Open Meeting Act (Gov. Code Section 11120 et seq.), and the 

Freedom of Information Act (5 U.S.C. Section 552, as amended by Public Law No. 104-231, 

110 Stat. 3048) and other applicable federal open record laws. 

Project Website – The official website of the California High-Speed Rail Authority. 

Proposal Price – The fixed bid price submitted by the Proposer in Form H. 

Proposer – The Shortlisted Offeror submitting a Proposal in response to this RFP. 
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Proposer Team – Collectively, the Proposer, Equity Members, Lead Contractor, Lead 

Designer, and Subcontractors, including their respective employees, agents, and officers. 

Request for Qualifications (RFQ) – The Request for Qualifications, including all addenda 

thereto, issued by the Authority for the Project on November 20, 2014 

Request for Proposals (RFP) – This written solicitation, issued by the Authority on May 27, 

2015 to all Shortlisted Offerors for submission of detailed proposals to undertake the Project. 

RFP Documents – These Instructions, Forms and Certifications and those documents included 

in Books I-IV and Reference Materials of the RFP. 

Shortlisted Offerors – Offerors invited by the Authority, based on the Authority's evaluation of 

each Offeror’s SOQ, to submit Proposals in response to this RFP. 

Statement of Qualifications (SOQ) – The document submitted by an Offeror in response to 

the RFQ issued on November 20, 2014. 

Surety – A properly licensed surety company, insurance company, or other Person approved by 

the Authority, which has issued a Proposal Bond and/or will issue a Performance Bond and 

Payment Bond.  To be considered a Surety for purposes of this ITP the surety company, 

insurance company, or other Person approved by the Authority shall:  

a. Be registered with the California State Insurance Commissioner;  

b. Appear on the current Authorized Insurance List in the State of California published by the 

Office of the Insurance Commissioner; and  

c. Possess an A.M. Best and Company Rating Service classification of “A-IX” or better, or as 

otherwise approved by the Authority in its sole discretion. 

Total Proposal Price – The sum of the fixed bid price and total variable price submitted by the 

Proposer in Form H and used to evaluate the Price Proposal. 

3.0 Procurement and Project Schedules 

Table 1 summarizes the schedule of events in this RFP phase of the two-step procurement 

process (the “RFP Schedule”). The RFP Schedule is subject to modification at the sole 

discretion of the Authority. Proposers will be notified of any change in the RFP Schedule by an 

addendum to this RFP. Unless otherwise indicated, all deadlines are 3:00 p.m. Pacific Time. 

Table 1: RFP Schedule 

Activity Deadline 

Issue RFP Wednesday, May 27, 2015 
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Activity Deadline 

Industry Forum 
1:00-3:00 p.m. 
Wasco Veterans Hall 
1202 Poplar Street 
Wasco, CA 93280  

Wednesday, June 10, 2015 

Proposal Agreement Submittal Due Date (Form J) Friday, June 12, 2015 

Deadline to Submit Agenda for One-on-One Meetings Monday, July 13, 2015 

ATC Outline Deadline for Pre-Review Monday, June 22, 2015 

Meetings with Potential Proposers regarding ATC Submittals Week of July 6-10, 2015 

One-on-One Meetings with Potential Proposers Week of July 20-24, 2015 

Deadline for Proposer Questions (RFIs) for Initial Release Tuesday, July 28, 2015 

Follow-up Meetings with Potential Proposers regarding ATC 
Submittals  

Friday, July 31, 2015  

ATC Submittal Deadline Friday, August 7, 2015 

Mandatory Department of Labor EEO and AA Seminar and 
Authority Small Business Program Seminar 

 
TBD 

Deadline to Submit Changes to Proposer Teams for Authority 
Approval  

Friday, September 11, 2015 

Additional One-on-One Meetings with Potential Proposers TBD 

Proposal Deadline 

Friday, October 16, 2015 

Delivered to: 

California High Speed Rail Authority 

770 L Street, Suite 1160 

Sacramento, CA 95814 

 

Deadline to Submit Escrowed Proposal Documentation 
(See Section 8.6) 

3
rd

 Working Day following Proposal 
Deadline 

Anticipated Contract Award December 2015 

Proposers are required to attend the Industry Forum and are asked to pre-register in 

accordance with correspondence received from the Authority Point of Contact. This will help 

facilitate the registration process at the time of the event. Pre-registration is not mandatory and 

will not preclude participation if not received.  

4.0 Project Status 

The status of significant Project activities is detailed in the following subsections. 
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4.1 Environmental Analysis 

The Project is included in the project scope addressed in the Fresno to Bakersfield HSR Project 

Environmental Impact Report/Environmental Impact Statement (EIR/EIS). The Authority Board 

certified the Final EIR/EIS on May 7, 2014 and filed a Notice of Determination (NOD) with the 

State Clearinghouse on May 8, 2014. FRA issued the Record of Decision (ROD) on June 27, 

2014.  

Proposers may access the Final EIR/EIS at: 

http://www.hsr.ca.gov/Programs/Environmental_Planning/final_fresno_bakersfield.html 

By issuing this RFP, and by entering into any resulting contract, that mentions or refers to 

CEQA, EIR and state environmental permitting laws/agencies and initially authorizes related 

work, the Authority does not (a) waive the Authority’s rights regarding the application of the 

ICCTA, including the defense that ICCTA preempts CEQA’s application to the Project, or (b) 

create an implied agreement that CEQA and/or such environmental permitting requirements 

apply to the Project. 

4.2 Governmental Approvals 

The Authority has obtained or will obtain the Authority-Provided Governmental Approvals as 

identified in the “Governmental Approvals” clause (Section 6.1) of the Special Provisions. The 

Contractor will be responsible for obtaining all other Governmental Approvals and will be 

responsible for obtaining any other Supplemental or Amended Governmental Approvals 

required by any Variation, including amendments or supplements to Authority-Provided 

Governmental Approvals.   

Additional conditions or mitigation measures may be required by law as a result of the issuance 

or amendment of Governmental Approvals. It is also possible that Supplemental or Amended 

Governmental Approvals may be required by Law for the Project, which may impose additional 

conditions or required mitigation, avoidance and minimization measures not previously 

identified.  The selected Contractor will be required to comply with and implement all 

Governmental Approvals and Supplemental or Amended Governmental Approvals.  

4.3 Geotechnical Information 

A Geotechnical Baseline Report for Bid (GBR-B) includes existing available geotechnical data 

and limited geotechnical investigations.  

4.4 Hazardous Materials 

Preliminary hazardous materials/waste information is available in the environmental documents 

on the Authority’s website: 

http://www.hsr.ca.gov/Programs/Environmental_Planning/final_fresno_bakersfield.html 

http://www.hsr.ca.gov/Programs/Environmental_Planning/final_fresno_bakersfield.html
http://www.hsr.ca.gov/Programs/Environmental_Planning/final_fresno_bakersfield.html
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4.5 Right-of-Way 

The Authority intends to provide the Contractor with sufficient ROW to contain the limits of 

construction in support of the alignment and scope of work for this solicitation, as developed in 

the Preliminary Engineering Documents. Unless otherwise stated in the Contract, the Work 

must be designed and constructed within the ROW limits indicated in these drawings. Details 

regarding ROW access and ROW footprint are included in the ROW Acquisition Plan.  

4.6 Utility Relocation 

The Authority has commenced discussions with Utility Owners regarding Cooperative 

Agreements for the Project. Executed Cooperative Agreements are located in Book II. Draft 

Cooperative Agreements for those entities with who the Authority is currently in negotiation will 

be issued in an addendum to this RFP. Existing Composite Utility Plans are located in the 

Reference Material.  

The Contractor will be responsible for performing all Work with respect to existing Third Party 

Facilities (including Relocation), that is necessary to accommodate or permit construction, 

operation, maintenance or use of the Project. Based on the Preliminary Design, agreements are 

anticipated with the following identified Third Parties: Southern California Edison, Century Link, 

Southern California Gas Company, County of Tulare Cooperative Agreement, AT&T, PG&E, 

City of Wasco, Bright House Networks, Inc., Semitropic Water Storage District, North Kern 

Water Storage District, Shafter-Wasco Irrigation District, Deer Creek Storm Water District. 

4.7 Railroads 

The Authority is coordinating with railroads that may be impacted by the Project. Draft Railroad 

Agreement Terms are included in Book II.  

4.8 Design Information 

The Basis of Design Policy provides a definition of the major components and performance 

objectives of the Program.  

The Design Criteria and Directive Drawings are included in Book III. The CADD Manual and 

Plans Preparation Manual are included in Book IV. 

The Standard Drawings and Standard Specifications are located in the Reference Materials. 

5.0 Federal Requirements 

Since this Project will receive federal funding, including ARRA funds, the RFP and any design-

build contract awarded by the Authority shall be subject to the requirements of applicable 

federal law, federal regulations and conditions in the Grant/Cooperative Agreements. The 

Authority reserves the right to modify the RFP, including the Contract Documents, to address 

any concerns, conditions or requirements of the funding agencies, including FRA. The full 

Grant/Cooperative Agreements, including additional requirements are available for review on 

the Authority’s website at:   
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http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html 

Proposers are also advised that Buy America requirements will apply to the Project, as set forth 

in 49 U.S.C. § 24405(a). Proposers will be required to sign and submit Cert. 8, Buy America 

Certifications, as provided in Part B of this ITP. FRA's High Speed Intercity Passenger Rail 

Project is intended, in part, to bolster American passenger rail expertise and resources, and the 

Buy America requirements reinforce this goal and aid in encouraging a domestic market in the 

rail sector. For this reason, Proposers should not assume that any waivers will be granted. 

6.0 Procurement Procedures 

6.1 General 

The Authority will accept Proposals for the Project only from the Proposers.  The Authority will 

not review or consider alternative proposals. The Proposer shall submit all requested 

information specified in this ITP.  Proposals must set forth full, accurate, and complete 

information as required by this ITP. 

The Authority will award the Contract (if at all) to the responsive and responsible Proposer 

whose Proposal meets the high standards set by the Authority and which is determined by the 

Authority, through evaluation based upon the criteria set forth in this ITP, to provide the best 

value to the Authority and to be in the best interest of the State of California. 

The verbiage used in each Proposal will be interpreted and evaluated based on the level of 

commitment provided by Proposer.  Tentative commitments will be given no consideration.  For 

example, phrases such as “we may” or “we are considering” will be given no consideration in 

the evaluation process since they do not indicate a firm commitment. 

All correspondence regarding the RFP, ATCs and Proposal are to be in the English language.  If 

any original documents required for the Proposal are in any other language, Proposer shall 

provide a certified English translation, which shall take precedence in the event of conflict with 

the original language. 

6.2 Designated RFQ/Proposal Manager 

Each Proposer has designated one individual as its RFQ/Proposal Manager who is responsible 

for all communications during the RFQ and RFP process. The Proposer’s RFQ/Proposal 

Manager and the Authority Point of Contact shall be the single points of contact for questions, 

inquiries, clarifications, and correspondence during the RFP process. Any substitution of the 

Proposer’s RFQ/Proposal Manager for the RFP process shall be made in writing and is subject 

to approval by the Authority Point of Contact. If at any time during the procurement process the 

Proposer should need to substitute another person as its RFQ/Proposal Manager, Proposer will 

immediately notify the Authority of the substitution in writing as provided in this document. 

http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html
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6.3 Authority Point of Contact 

California High-Speed Rail Authority 

Program Management 

Attention:  Rebecca Harnagel, P.E. 

770 L Street, Suite 620 MS2 

Sacramento, CA 95814 

Phone:  (916) 324-1541 

Email:  CP4@hsr.ca.gov 

6.4 Distribution of RFP and Addenda 

The RFP and any subsequent addenda will be made available to Proposers via the Project 

Website:  

http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html 

Additionally, Proposers will receive the RFP and all addenda on DVD. The DVDs shall be for 

reference only and do not constitute the official RFP documents, which will be made available 

as described above.  

The Authority reserves the right to revise this RFP at any time before the Proposal Deadline. 

Such revisions, if any, will be announced by addenda to this RFP. The Authority will post all 

addenda on the Project Website and will send an email notification as soon as each addendum 

is issued. Notwithstanding anything herein to the contrary, the addenda documents provided on 

DVDs are provided for reference only and shall not become part of the Contract. 

Proposers shall be solely responsible for monitoring the Project Website and for examining, with 

appropriate care and diligence, the RFP, any addenda issued, and material posted on the 

Project Website.  Any failure of Proposer to so examine and inform itself shall be at Proposer’s 

sole risk, and no relief for error or omission will be provided by the Authority. 

6.5 Requests for Information and Clarifications 

6.5.1 Proposer Requests 

Except as otherwise provided by the Authority, questions and requests for clarification regarding 

this RFP must be submitted via the Authority’s web interface, SharePoint:  

https://chsra.pbid.com/pmt/Procurement/RFIs/SitePages/BiddersPage.aspx 

Each Proposer will receive correspondence from the following email address with a 

username/password and instructions for logging into SharePoint when the RFP is released: 

chsra@support.pbid.com 

Any technical questions regarding logging in or using SharePoint during the RFI process should 

be directed to the above email address and not the Authority Point of Contact. For each request, 

all fields of the electronic form must be completed, including identification of the document (e.g., 

http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
https://chsra.pbid.com/pmt/Procurement/RFIs/SitePages/BiddersPage.aspx
mailto:chsra@support.pbid.com
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Book II, Part B, etc.) and, as applicable, the identification of the relevant section and page 

number (e.g., Section 1.2, page 2). All questions and requests must be received no later than 

the date and time specified in Table 1 of Section 3.0.  Questions and requests for clarification 

regarding this RFP shall not identify the Proposer’s identity in the body of the question or 

contain proprietary or confidential information.  

Proposers will be limited to 50 comments/questions per the released RFP, and per each 

addendum released modifying the RFP. The number of comments/questions is not cumulative. 

In other words, if Proposer asks only 25 questions following the initial release, it will not be 

allowed to ask 75 questions following the release of an addendum.   

Only one question or request per electronic form is allowed. If a question has more than one 

subpart, each subpart will be considered a separate question. Corrections of typographical 

errors, incorrect cross references or inconsistencies within or among the RFP documents will be 

excluded from the question limitation.  

6.5.2 Authority Responses 

The Authority will use the following guidelines when responding to questions and requests for 

clarification: 

a. Questions and requests for clarification from all Proposers will be reviewed by the 

Authority’s procurement team. 

b. The Authority will send an email notification as soon as each response to questions and 

requests for clarification is available. 

6.6 Rules of Contact 

The rules of contact for this procurement are designed to promote a fair, unbiased and legally 

defensible procurement process. “Contact” includes any face-to-face, telephone, email or other 

written communication. 

These rules of contact shall apply for the duration of the Project’s procurement process, which 

began on the date the Authority issued the RFQ and ends when the Contract is awarded and 

the protest period has lapsed. 

Proposer, Equity Members, and other members of a Proposer Team may not communicate with 

another Proposer or members of any other Proposer Team about the Project, the RFP or the 

Proposals. However, a Proposer, Equity Members, and other members of a Proposer Team 

may communicate with a Subcontractor that is on more than one Proposer Team if the two 

Proposers establish a protocol to ensure that the Subcontractor will not act as a conduit of 

information between the two Proposers. 

Contact between any Proposer or other member of a Proposer Team and the Authority shall 

only be made through the Authority Point of Contact identified herein and the Proposer’s 

RFQ/Proposal Manager, except for communications expressly permitted by this RFP. 
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The Authority will not be bound by any oral exchange, nor will the Authority be bound by any 

other information exchange that occurs outside of the official Project-related communications 

specified herein. 

Except for communications expressly permitted by this RFP or approved in advance by the 

Authority’s Chief Counsel, in his or her sole discretion, no employee, member, or agent of any 

Proposer Team shall directly or indirectly contact any officer, administrator, employee, member, 

consultant or other agent of the Authority, California State Transportation Agency (CalSTA), 

California Department of Transportation (Caltrans), California Department of General Services 

(DGS), FRA or any of the firms identified in 

Table 2 of this ITP as being subject to Proposer ex parte communications regarding the Project, 

the RFP, the Proposals or any other aspect of this procurement. Proposers shall not contact any 

person serving on an advisory or selection committee regarding the RFP, Proposals or Project. 

The Authority may call special meetings (group meetings or one-on-one meetings) with 

Proposers as it deems necessary. The Authority may establish separate protocols for special 

meetings which will allow Proposers to communicate with Authority staff or consultants other 

than the Authority Point of Contact during one-on-one meetings and with other Proposers during 

any group meetings. 

Unless otherwise provided for, all official Project-related communications will be either 

disseminated by the Authority Point of Contact in writing or posted on the Authority’s Project 

Website. 

The Authority may disqualify any Proposer or any member of a Proposer Team that engages in 

any contact that the Authority in its sole discretion determines is not in compliance with this 

Section 6.6. 

To the extent any Proposer intends at any time to initiate contact with the general public 

regarding the Project, the nature of such intended contact and the substance thereof must be 

approved in writing by the Authority prior to the commencement of such activities. 

Contact by Proposers with third party stakeholders during the RFP process is subject to the 

following parameters: 

a. Contact by Proposers with third parties such as municipalities or other agencies is allowed 

for the purposes of obtaining information on permit fees, permitting processes and 

schedules, or related or similar standard information. 

b. Contact with utilities is allowed for the purpose of obtaining cost and schedule information. 

The Authority does not warrant the accuracy of any information obtained from third parties and 

cautions the Proposers that reliance on any information received from third parties is at 

Proposer’s risk. 
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Table 2: Firms Subject to Proposer Ex Parte Communications Prohibitions during 
Solicitation 

Firms on PMT 

- All Transit Consultants LLC 
- Alta Vista Solutions 
- Berkley, Seismology 
- Bickmore 
- Cambridge Systematics 
- Commonwealth Associates, Inc. 
- Construction Engineering Consulting Group, 

Inc. 
- Cordoba Corporation 
- Dan Hoyt 
- DC Agrawal Consulting LLC 
- Electrical Consultants, Inc. 
- Enterprise Wireless Alliance 
- Fukuji Planning and Design 
- Gibson & Skordal, LLC 
- Gilbert Mallery 
- Interior Consulting, Inc. 
- LKG-CMC, Inc. 
 

- PB Halsall 

-     Natoma Technologies, Inc. 

-     Nayak Corp. 
- Oliveira Advisory Services, LLC 
- Pat Padilla and Associates, Inc. 
- Paragon Partners 
- Parsons Brinckerhoff 
- Roy Kienitz 
- SC Solutions, Inc. 
- Spectrum Consult - Leslie Rifkin 
- Stephen J .Thoman Consulting, Inc. 
- Turner Engineering Corporation (TENCO) 
- Urban Ecos 
-     Zoon Engineering 

Additional Authority Consultants and Individuals 

- Akin Gump Strauss Hauer & Feld, LLP 
-     Cooley LLP 
- David Ory, Metropolitan Transportation Commission 
- Ellison, Schneider & Harris LLP 
- Eric Miller, University of Toronto 
- Frank S. Koppelman, Northwestern University 
- Kay W. Axhausen, Dr. Ing., Institute of Transport Planning and Systems, ETH Zurich 
- Kenneth A. Small, University of California Irvine 
- KMPG LLP 
- Nossaman LLP 
- O’Melveny & Myers LLP 
- Remy Moose Manley, LLP 

6.7 Pre-Proposal Meetings 

6.7.1 Mandatory Meetings 

Mandatory meetings are listed as follows and will occur as indicated in Table 1: 

a. U.S. Department of Labor Equal Employment Opportunity and Affirmative Action Seminar  

b. Authority Small Business Program Seminar 

c. Other meetings as necessary 

The Authority shall notify all Proposers in writing of specific dates for the aforementioned 

meetings.  Failure to attend a mandatory meeting may result in disqualification of the Proposer. 
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6.7.2 One-on-One Meetings 

The Authority shall conduct one-on-one meetings with each Proposer on dates designated by 

the Authority in writing to the Proposers, to discuss issues and clarifications regarding the RFP 

and Proposer’s ATCs.  The Authority reserves the right to disclose to all Proposers any issues 

raised during the one-on-one meetings, except to the extent that the Authority determines, in its 

sole discretion, such disclosure would impair the confidentiality of an ATC or would reveal a 

Proposer’s confidential business strategies.  Participation by the Proposers at such meetings 

shall be mandatory. The meetings are intended to provide Proposers with a better 

understanding of the RFP.   

The one-on-one meetings are subject to the following: 

a. The Authority will not discuss with any Proposer any Proposal or ATC other than its own. 

b. Proposers shall not seek to obtain commitments from the Authority in the meetings or 

otherwise seek to obtain an unfair competitive advantage over any other Proposer. 

c. No aspect of these meetings is intended to provide any Proposer with access to information 

that is not similarly available to other Proposers, and no part of the evaluation of Proposals 

will be based on the conduct or discussions that occur during these meetings. 

d. Persons attending the one-on-one meetings will be required to sign an acknowledgment of 

the foregoing rules and to identify all participants from Proposer. 

6.7.3 Questions and Responses During One-on-One Meetings 

During one-on-one meetings, Proposers may ask questions and the Authority may provide 

responses.  However, any responses provided by the Authority during one-on-one meetings 

may not be relied upon unless questions were submitted in writing and the Authority has 

provided written responses in accordance with Section 6.5.  The questions and the Authority’s 

responses will be provided in writing to all Proposers, except to the extent such questions are 

deemed by the Authority to contain confidential or proprietary information relating to a particular 

Proposer’s Proposal or ATCs. 

6.7.4 Statements at Meetings 

Nothing stated at any pre-proposal meeting or included in a written record or summary of a 

meeting will modify the ITP or any other part of the RFP unless it is incorporated in an 

addendum issued pursuant to Section 6.4. 

6.8 Confidentiality and Ownership of Proposer Work Product 

All written correspondence, exhibits, photographs, reports, printed material, tapes, electronic 

disks and other graphic and visual aids submitted to the Authority during this procurement 

process, including as part of a response to this RFP are, upon their receipt by the Authority, the 

property of the Authority and are subject to the Open Government Laws. Except as otherwise 

specifically provided herein, with respect to Escrowed Proposal Documents and Price 

Proposals, none of the aforementioned materials will be returned to the Proposers. Any 

materials that are delivered to FRA are subject to the Freedom of Information Act (FOIA) or 
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other federal open records laws. Proposers should familiarize themselves with the Open 

Government Laws, including the Public Records Act and FOIA. In no event shall the State, the 

Authority, FRA or any of their agents, representatives, consultants, directors, officers or 

employees be liable to a Proposer or Proposer Team member for the disclosure of all or a 

portion of a Proposal submitted in response to this RFP or other information provided in 

connection with this procurement.  

If a Proposer has special concerns about information that it desires to make available to the 

Authority, but which it believes constitutes a trade secret, proprietary information, or other 

information excluded from disclosure, such Proposer should specifically and conspicuously 

designate that information as “TRADE SECRET” or “CONFIDENTIAL” in its filed response to 

this RFP. Blanket, all-inclusive identifications by designation of whole pages or sections as 

containing proprietary information, trade secrets or confidential commercial or financial 

information shall not be permitted and shall be deemed invalid. The specific proprietary 

information, trade secrets or confidential commercial and financial information must be clearly 

identified as such. Under no circumstances, however, will the Authority be responsible or liable 

to the Proposer or any other party for the disclosure of any such labeled materials, whether the 

disclosure is deemed required by law, by an order of court, or occurs through inadvertence, 

mistake or negligence on the part of the Authority or its officers, employees, contractors or 

consultants. 

The Authority will not advise a Proposer as to the nature or content of documents entitled to 

protection from disclosure under the Public Records Act, FOIA, U.S. Department of 

Transportation (USDOT) FOIA regulations (49 C.F.R. § 7.17) or other applicable laws and 

implementing regulations, as to the interpretation of the Public Records Act or FOIA or as to the 

definition of trade secret. The Proposer shall be solely responsible for all determinations made 

by it under applicable laws, and for clearly and prominently marking each and every page or 

sheet of materials with "TRADE SECRET" or "CONFIDENTIAL" as it determines to be 

appropriate. Each Proposer is advised to contact its own legal counsel concerning the Public 

Records Act, FOIA and other applicable laws, and their application to the Proposer's own 

circumstances. 

In the event of litigation concerning the disclosure of any material submitted by the Proposer, 

the Authority’s sole involvement will be as a stakeholder retaining the material until otherwise 

ordered by a court; and the Proposer shall be responsible for otherwise prosecuting or 

defending any action concerning the materials at its sole expense and risk. The Proposer shall 

reimburse the Authority for any expenses it incurs in connection with any such litigation. 

6.9 Liability, Insurance, and Performance Security 

The Contract will require the Contractor to assume liabilities, to provide performance and 

payment bonds and insurance coverage, and to indemnify and defend the Authority against 

third-party claims as specified in the Contract. The Authority will have the benefit of tort liability 

limitations to the extent provided by State law. Neither the State nor the Authority intends to 

waive their respective sovereign immunity protections under State law. Specific provisions 

concerning performance and payment bonds, guarantees, insurance and indemnity can be 
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found in the “Bonding and Guaranty” clause (Section 12) and the “Indemnity” clause (Section 

28) of the General Provisions and the “Insurance” clause (Section 7.0) of the Special Provisions. 

6.10 Small Business Program/On-the-Job Training, Equal Employment 
Opportunity, and Nondiscrimination 

6.10.1 Small Business Program 

Pursuant to the Authority’s Small Business Policy  established in accordance with Title VI of the 

Civil Rights Act of 1964 and related statutes, Executive Order S-02-06 and Best Practices of 49 

C.F.R. Part 26 “Participation by Disadvantaged Business Enterprises the Department of 

Transportation Financial Assistance Programs,” Small Businesses, including Disadvantaged 

Business Enterprises (DBEs), Disabled Veterans Business Enterprises (DVBEs) and 

Microbusinesses (MBs) (collectively, “Small Businesses” or “SBs”) are to be provided fair and 

equitable access and the maximum practicable opportunities to participate in all phases of the 

Authority’s contracting process.   

The Authority is committed to implementing a Small and Disadvantaged Business Enterprise 

Program consistent with the objectives set forth under Title VI, Best Practices of 49 C.F.R. Part 

26 and Executive Order S-02-06.  

For this Project, the Authority has established an overall project Small Business utilization goal 

of 30 percent, inclusive of a 10 percent DBE goal and a three percent DVBE goal on federally 

assisted contracts, as specified in the Authority’s Small and Disadvantaged Business Enterprise 

Program Plan.  

The Proposal shall include the Proposer’s Overall Project Small Business Goal Commitment 

Affidavit (Cert. 12), confirming the Proposer’s commitment to meet or exceed the overall project 

Small Business goal of 30 percent.  The Proposer is advised to review the Authority’s Small and 

Disadvantaged Business Enterprise Program Plan for further guidance.  

The Contractor shall establish and implement a Small Business Performance Plan to address 

how the Contractor will meet the overall SB goal throughout the duration of the Contract. 

Contractor’s SB Performance Plan shall be subject to concurrence by the Authority. 

Commitments in the Proposal related to the proposed SB Performance Plan will become part of 

Contractor’s SB Performance Plan.  

The Authority is not a SB/DVBE/DBE certifying agency. The Authority recognizes the SB 

certifications from the California Unified Certification Program, California DGS and the Small 

Business Administration 8(a) program.  

More detailed information regarding the Authority’s Small and Disadvantaged Business 

Enterprise Program is located in General Provisions, Section 47 (Book I, Part B.2). 

6.10.2 Federal On-the-Job Training Participation Goal 

This Project is subject to Federal On-the-Job (OJT) Training Participation provisions as set forth 

in 41 C.F.R. Part 60 §§ 1 through 999 and Presidential Exec. Order No. 11246. The selected 
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Contractor shall be prepared to submit its OJT Plan to the U.S. Department of Labor – Office of 

Federal Contract Compliance Programs – San Jose office for approval. 

6.10.3 Labor Compliance 

The Proposers are advised that the Contractor must comply with all applicable California Labor 

Code sections, together with all applicable regulations, the applicable Department of Fair 

Employment and Housing regulations, and applicable Proposer Nondiscrimination and 

Compliance regulations. 

This Project is also subject to U.S. Department of Labor, Contract Compliance Provisions as set 

forth in 41 C.F.R. Part 60 and Davis Bacon Act, unless otherwise noted. The selected 

Contractor shall comply with the Contract Compliance provisions set forth in the Technical 

Assistance Guide for Federal Construction Contractors and for a Mega Project.  

The Contractor must also comply with Davis Bacon Act and all other applicable federal labor 

requirements, including those set forth in the “Federal Requirements” clause (Section 46) of the 

General Provisions. Copies of the prevailing rate of per diem wages are on file at the Authority's 

offices, and they will be made available to any interested party on request. 

6.10.4 Community Benefits Agreement 

The Authority has entered into a Community Benefits Agreement (CBA) and established a 

National Targeted Hiring Initiative (NTHI) Plan applicable to this Project and consistent with the 

Community Benefits Policy adopted by the Authority’s Board at its December 6, 2012 meeting. 

The Contractor will be required to comply with the Authority’s CBA including the specified NTHI 

Plan. The CBA (Book II, Part A) and NTHI Plan are available for review on the Authority’s 

website at: 

http://www.hsr.ca.gov/Programs/Construction/community_benefits_agreement.html 

6.10.5 Equal Employment Opportunity and Nondiscrimination 

The Proposer will be required to follow State and federal Equal Employment Opportunity and 

Nondiscrimination laws and regulations. 

The Proposer shall not discriminate against any employee or applicant for employment, or 

harass or allow harassment of any employee because of race, religion, color, ethnicity, gender, 

disability, sex, age or national origin. The Proposer shall ensure that applicants are employed, 

and that employees are treated during their employment, without regard to their race, religion, 

color, ethnicity, gender, disability, sex, age or national origin. Such actions shall include, but are 

not limited to employment, upgrading, demotion or transfer, recruitment or recruitment 

advertising, layoff or termination, rates of pay or other forms of compensation, and selection for 

training, including apprenticeship. 

The Proposer is also advised that the Contractor must comply with Section 1735 of the 

California Labor Code, which reads as follows: 

http://www.hsr.ca.gov/Programs/Construction/community_benefits_agreement.html
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A contractor shall not discriminate in the employment of persons upon 

public works on any basis listed in subdivision (a) of Section 12940 of the 

Government Code, as those bases are defined in Sections 12926 and 

12926.1 of the Government Code, except as otherwise provided in 

Section 12940 of the Government Code. Every contractor for public works 

who violates this section is subject to all the penalties imposed for a 

violation of this chapter. 

Federal nondiscrimination requirements are included in the “Federal Requirements” clause 

(Section 46) of the General Provisions. 

6.11 Payment for Work Product 

The Authority will make a payment for proven costs of work product, up to $2.0 million, to each 

Proposer who delivers an executed Proposal Agreement in the form provided as Form J and 

either of the following occurs: 

a. Proposer submits a responsive Proposal by the Proposal Deadline set forth in Table 1; or 

b. The Authority cancels this procurement.  

Any such payment shall be subject to the terms and conditions contained in the Proposal 

Agreement. This offer of payment entitles the Authority to use work product and ideas contained 

in any unsuccessful Proposal. The Authority acknowledges that the use of any of the work 

product by the Authority or the successful Proposer is at the sole risk and discretion of the 

Authority and the successful Proposer, and shall in no way be deemed to confer liability on the 

unsuccessful Proposer. All parties acknowledge that the due date for payment for work product 

will occur after the execution date of the Contract or cancelation of this procurement. 

Proposers are requested to submit a signed Proposal Agreement (Form J) by the Proposal 

Agreement Due Date set forth in Table 1. 

6.12 Protest Procedures 

6.12.1 Applicability 

This section sets forth the exclusive protest remedies available with respect to this RFP and 

prescribes the exclusive procedures for protests regarding: 

a. Allegations that the terms of the RFP are: 

i. Ambiguous; 

ii. Contrary to legal requirements applicable to the procurement; or  

iii. Exceed the Authority’s authority. 

b. A determination as to whether a Proposal is responsive to the requirements of the RFP or 

the Proposal does not meet all pass/fail requirements. 
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c. Allegations of improprieties in the procurement or the procurement process which can only 

be apparent after submission of Proposals or the Authority’s contract award 

recommendation. 

6.12.2 Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 6.12.1(a) may be filed only after the 

Proposer has informally discussed the nature and basis of the protest with the Authority, 

following the procedures prescribed in this Section 6.12. Informal discussions shall be initiated 

by a written request for a one-on-one meeting delivered via email to the Authority Point of 

Contact provided in Section 6.3. The written request should include an agenda for the proposed 

one-on-one meeting. The Authority will meet with the Proposer as soon as practicable to 

discuss the nature of the allegations. If necessary to address the issues raised in a protest, the 

Authority may make, in its sole discretion, appropriate revisions to the RFP documents by 

issuing addenda. 

6.12.3 Deadlines for Protests 

Protests concerning the issues described in Section 6.12.1(a) must be filed as soon as the basis 

for the protest is known, but no later than 20 days prior to the Proposal Deadline. If the protest 

relates to an addendum to the RFP, the protest must be filed no later than five Working Days 

after the addendum is issued. The failure of a Proposer to file a protest concerning the issues 

described in Section 6.12.1(a) within the applicable period shall preclude consideration of those 

issues in any protest concerning these issues described in Section 6.12.1(a) and (b). 

Protests concerning the issues described in Section 6.12.1(b) must be filed no later than five 

Working Days after receipt of the notification of non-responsiveness. 

Protests concerning the issues described in Section 6.12.1(c) must be filed no later than five 

Working Days after the public announcement of the notice of intent to award the Contract. 

6.12.4 Content of Protest 

Protests shall state, completely and succinctly, the grounds for protest, its legal authority, and its 

factual basis, and shall include all factual and legal documentation in sufficient detail to establish 

the merits of the protest. Statements shall be sworn and submitted under penalty of perjury. 

Additionally, all protests shall also contain the name, address, and fax and telephone numbers 

for the protestor; the RFP number; a request for a ruling by the Authority; all information 

establishing that the protestor is an interested party for the purposes of filing a protest; and all 

information establishing the timeliness of the protest. 

6.12.5 Filing of Protest 

Protests shall be filed by hand delivery on or before the applicable deadline to the Protest 

Official with a copy to the Authority Point of Contact identified in Section 6.3, as soon as the 

basis for the protest is known to the Proposer. Except for protests concerning the issues 

described under Section 6.12.1(a), the Proposer filing the protest shall concurrently file a copy 
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of the protest with the other Proposers (whose addresses may be obtained from the Authority’s 

website). The Protest Official for this RFP is: 

Mark McLoughlin 

California High-Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 

Notwithstanding the existence of a protest, the Authority may continue the procurement process 

or any portion thereof. 

6.12.6 Comments from other Proposers 

Other Proposers may file statements in support of or in opposition to the protest within seven 

days of the filing of the protest. The Authority shall promptly forward copies of all such 

statements to the protestor. Any factual determinations shall be sworn and submitted under 

penalty of perjury. 

6.12.7 Burden of Proof 

The protestor shall have the burden of proving its protest. The Authority may discuss, in its sole 

discretion, the protest with the protestor and other Offerors. No hearing will be held on the 

protest. The protest shall be decided on the basis of written submissions. 

6.12.8 Decision on Protest 

The Protest Official shall issue a written decision regarding the protest within 30 days after the 

filing of the detailed statement of protest. The decision shall be final and conclusive and not 

subject to legal challenge unless wholly arbitrary. If necessary to address the issues raised in a 

protest, in its sole discretion, the Authority may make appropriate revisions to this RFP by 

issuing addenda. 

6.12.9 Limitation on the Authority’s Liability 

The Authority shall not be liable for any damages to or costs incurred by any participant in a 

protest, on any basis, express or implied, and whether or not successful. 

6.12.10 Rights and Obligations of Proposers 

Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its rights to 

protest provided in this Section 6.12, and expressly waives all other rights and remedies and 

agrees that the decision on the protest is final and conclusive. If a Proposer disregards, 

disputes, or does not follow the exclusive protest remedies provided in this Section 6.12, it shall 

indemnify and hold the Authority and its officers, employees, agents, and consultants harmless 

from and against all liabilities, fees and costs, including legal and consultant fees and costs, and 

damages incurred or suffered as a result of such Proposer’s actions. Each Proposer, by 

submitting a Proposal, shall be deemed to have irrevocably and unconditionally agreed to this 

indemnity obligation. 
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6.13 Authority’s Reserved Rights 

The Authority reserves to itself all rights available to it under applicable law, including without 

limitation, the following, with or without cause and with or without notice: 

a. Modify, withdraw or cancel this RFP in whole or in part at any time prior to the execution of 

the Contract by the Authority, without incurring any costs obligations or liabilities. 

b. Issue a new RFQ or RFP after withdrawal of this RFP. 

c. Accept or reject any and all submittals, responses, and Proposals received at any time. 

d. Modify dates set or projected in this RFP. 

e. Terminate evaluations of Proposals received at any time. 

f. Require confirmation of information furnished by a Proposer, require additional information 

from a Proposer concerning its Proposal, and require additional evidence of qualifications to 

perform the work described in this RFP. 

g. Seek or obtain data from any source that has the potential to improve the understanding and 

evaluation of the responses to this RFP. 

h. Waive any weaknesses, informalities, irregularities or omissions in a Proposal, permit 

corrections, and seek and receive clarifications to a Proposal. 

i. Accept other than the lowest Price Proposal. 

j. Issue addenda, supplements, and modifications to this RFP. 

k. Disqualify any Proposer that changes its Proposal without Authority approval. 

l. Modify the RFP Process (with appropriate notice to Proposers). 

m. Establish a competitive range, hold discussions and/or request BAFOs. 

n. Approve or disapprove changes to the Proposer Teams. 

o. Revise and modify, at any time before the Proposal Deadline, the factors it will consider in 

evaluating Proposals and to otherwise revise or expand its evaluation methodology.  If such 

revisions or modifications are made, the Authority shall circulate an addendum to all 

Proposers setting forth the changes to the evaluation criteria or methodology.  The Authority 

may extend the Proposal Deadline if such changes are deemed by Authority, in its sole 

discretion, to be material and substantive. 

p. Hold meetings, conduct discussions and communicate with one or more of the Proposers 

responding to this RFP to seek an improved understanding and evaluation of the Proposals. 

q. Add or delete Work. 

r. Negotiate with one or more Proposers concerning its Proposal and/or the Contract. 

s. Suspend and/or terminate negotiations at any time, elect not to commence negotiations with 

any responding Proposer and engage in negotiations with other than the highest ranked 

Proposer. 
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t. Hold the Proposals and Proposal Bonds under consideration for a maximum of 360 days 

after the Proposal Deadline or deadline to submit BAFOs until Contract execution unless 

there is mutual agreement to extend the 360 day duration. 

u. Retain ownership of all materials submitted in hard-copy and/or electronic format. 

v. Exercise any other right reserved or afforded to the Authority under this RFP. 

w. Proposals received become the property of the State of California, California High-Speed 

Rail Authority. 

This RFP does not commit the Authority to enter into a contract or proceed with the 

procurement described herein. The Authority assumes no obligations, responsibilities, and 

liabilities, fiscal or otherwise, to reimburse all or part of the costs incurred or alleged to have 

been incurred by parties responding to this RFP. All such costs shall be borne solely by the 

Proposer. In no event shall the Authority be bound by, or liable for, any obligations with respect 

to the Project until such time (if at all) as a contract, in form and substance satisfactory to the 

Authority, has been authorized and executed by the Authority and, then, only to the extent set 

forth herein. The Authority makes no representation that the contract will be awarded based on 

the requirements of this RFP. Proposers are advised that the Authority may modify the 

procurement documents at any time. 

6.14 General Requirements 

The following section describes requirements that all Proposers must satisfy in submitting 

Proposals. Failure of any Proposer to meet these requirements may result in rejection of its 

Proposal. 

6.14.1 Improper Conduct 

6.14.1.1 Prohibited Activities 

If the Proposer, or anyone representing the Proposer, offers or gives any advantage, gratuity, 

bonus, discount, bribe or loan of any sort to the Authority, including its agents or anyone 

representing the Authority at any time during this procurement process, the Authority shall 

immediately disqualify the Proposer, the Proposer shall forfeit its Proposal Bond, the Proposer 

shall not be entitled to any payment otherwise available under Section 6.11, and the Authority 

may sue the Proposer for damages. 

6.14.1.2 Non-Collusion 

Neither the Proposer nor any Equity Member, Lead Contractor or Lead Designer shall 

undertake any of the prohibited activities identified in the Non-Collusion Affidavit (Cert 2).  

6.14.1.3 Organizational Conflicts of Interest 

The Authority has adopted an Organizational Conflicts of Interest Policy (the “Policy”) that will 

apply to this procurement and the resulting Contract, in addition to the High-Speed Rail 

Authority Conflict of Interest Code and other applicable requirements. The Policy can be found 

on the Authority’s website at:  
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http://www.hsr.ca.gov/About/Doing_Business_with_HSR/organizational_conflict_interest_policy.

html 

Proposers are advised to carefully review the Policy, and to have their team members review 

the Policy, since it includes provisions that preclude certain firms from participation in this 

procurement; and affect the ability of the Contractor, its Subcontractors, and their Affiliates (as 

defined in the Policy) to enter into business relationships with Authority consultants. 

Failure to comply with the Policy in any respect, including the failure to disclose any actual, 

perceived or potential organizational conflict of interest, may result in serious consequences as 

described in Section V(2) of the Policy. 

The Authority will only award a Contract to a Proposer whose objectivity is not impaired 

because of any past, present or planned organizational conflict of interest, financial or 

otherwise. If any such conflict of interest is found to exist, the Authority may: 

a. Disqualify the Proposer; or  

b. Determine that it is otherwise in the best interest of the Authority to contract with such 

Proposer, and include appropriate provisions to mitigate or avoid such conflict in the 

Contract awarded. 

Each member of the Proposer Team shall submit a separate Organizational Conflicts of Interest 

Affidavit (Form E) certifying that the Proposer Team member is aware of the Authority’s Conflict 

of Interest Policy and the Proposer Team member’s commitment to comply with said policy. 

Each Proposer shall fully disclose organizational conflicts of interest in its Proposal, using 

Organizational Conflicts of Interest Disclosure Statement as provided in Part B of this ITP. The 

refusal to provide the required disclosure or any additional required information may result in 

disqualification of the Proposer. If nondisclosure or misrepresentation is discovered after award 

of the Contract through this procurement process, the resulting Contract may be terminated. 

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of interest is 

discovered following submittal of the Proposal, the Proposer will make an immediate and full 

written disclosure to the Authority that includes a description of the action that the Proposer has 

taken or proposes to take to avoid or mitigate such conflicts. 

6.14.2 Licensing Requirements 

The Contractor and Lead Designer shall be qualified to do business in the State of California 

and shall be properly licensed in accordance with the laws of the State of California at the time 

of the award.  

In accordance with Public Contract Code Section 3300, the Authority has determined that the 

Contractor shall possess a valid Class A (General) License and other specialty licenses 

applicable to the Project at the time of execution. 

Although a California Contractor’s License is not required as a condition to acceptance of the 

Proposal by the Authority, the Proposal must include information regarding California 

http://www.hsr.ca.gov/About/Doing_Business_with_HSR/organizational_conflict_interest_policy.html
http://www.hsr.ca.gov/About/Doing_Business_with_HSR/organizational_conflict_interest_policy.html
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contractor’s licenses held by the Proposer’s Lead Contractor and its Equity Members, and 

regarding California professional licenses held by the Lead Designer’s Key Personnel. 

6.14.3 Team Continuity and Changes to Organizational Structure 

Proposers are advised that, in order for a Proposal to be considered responsive, unless 

otherwise approved in writing by Authority, Key Personnel, Equity Members, and Guarantors 

identified in the SOQ may not at any time be removed, replaced or augmented.  

If there are any additions, deletions or other changes to a Proposer’s Key Personnel, Equity 

Members or Guarantor(s) from those shown in the SOQ, the Proposer shall obtain written 

approval of the change from Authority prior to submitting its Proposal.  Requests for removals, 

replacements and additions must be submitted in writing to the Authority Point of Contact 

identified in Section 6.3 by the deadline specified in Table 1 of Section 3.0. To be considered for 

approval, the Proposer must submit a written request documenting how the proposed removal, 

replacement, or addition will be equally or better qualified than the Key Personnel, Equity 

Member or Guarantor provided by the Proposer when it submitted its SOQ. Requests shall 

include supporting documentation, including legal and financial data as well as any other 

information necessary for qualitative evaluation, and consistent with the type of information that 

Proposers were required to submit in response to the RFQ.  

If approved by the Authority, the Proposer shall submit a copy of the Authority’s approval letter 

with its Proposal; provided, however, that the Authority is under no obligation to approve such 

requests and may do so within its sole discretion. 

6.14.4 Subcontractors 

6.14.4.1 Non-Exclusiveness of Subcontractors 

Subcontractors are not precluded from being on more than one Proposer Team, except that the 

Lead Contractor, Lead Designer and all Equity Members shall only participate on one Proposer 

Team. 

There is no prohibition against Subcontractors being exclusive to one Proposer, however, 

exclusivity is discouraged for SB/DBE/DVBE/MB Subcontractors. 

6.14.4.2 Listing of Subcontractors 

The Subletting and Subcontracting Fair Practices Act, Sections 4100 et seq. of the California 

Public Contract Code (the "Subcontracting Act") requires persons bidding on public works 

contracts to identify certain Subcontractors as part of their Proposals. Section 4109 of the 

Subcontracting Act permits a contractor to enter into subcontracts at a later date even though 

no subcontractor was designated in its Proposal, in the event of public necessity. Proposers are 

encouraged to review the provisions of the Subcontracting Act related to the imposition of 

penalties for a failure to observe its provisions by using unauthorized Subcontractors or by 

making unauthorized substitutions as such provisions will apply to this RFP, the Work and the 

Contract. 
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The Authority recognizes that, due to the nature of a design-build contract, certain 

Subcontractors can only be selected by the Contractor after a certain amount of the design work 

is completed. As a result, the Authority’s Board has adopted a resolution determining that public 

necessity requires proposers for each design-build contract (including the Contract) be allowed 

to postpone identification of subcontractors, including SB/DBE/DVBE/MB subcontractors, who 

would otherwise be required to be identified under the Subcontracting Act at the time of bid 

submission, subject to the prime contractor's compliance with the procedure set forth in the 

referenced Board resolution and summarized below. 

In accordance with the Authority’s Subcontractor Listing Policy for Design Build Projects, 

Subcontractors not identified in the Proposals and whose respective Subcontract values are 

estimated to exceed one-half of one percent (0.5%) of the difference between (a) the Contract 

Price and (b) the amount bid for design services shall be selected through a fair and open 

competitive selection process. Such procedure shall be subject to the review and approval of 

the Authority, include times for each step of the process and shall provide that award of any 

Subcontract will go to the lowest responsive bid by a responsible bidder approved by the 

Authority (such approval shall not be unreasonably withheld). The Contractor shall promptly 

notify the Authority in writing of the identity of each selected Subcontractor. 

All Subcontractors listed on Form D must be registered with the Department of Industrial 

Relations pursuant to Labor Code Section 1725.5 (as applicable). 

6.15 Alternative Technical Concepts 

An Alternative Technical Concept (ATC) is defined as any concept submitted by a Proposer and 

accepted by the Authority for incorporation into a Proposal that, differs from the requirements of 

the Contract Documents provided in the RFP and, if implemented, would result in performance 

and quality of the end product that is equal to or better in performance and quality than the end 

product absent any deviation as determined by the Authority in its sole discretion and is not 

merely the result of reduced quantities, performance or reliability. A concept is not eligible for 

consideration as an ATC, if it is premised upon or would require an increase to the amount of 

time required for Substantial Completion of the Project. 

This section sets forth a process for early review of ATCs. This process is intended to allow 

Proposers to incorporate innovation and creativity into their Proposals, in turn allowing the 

Authority to obtain the best value for the public. 

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if 

that concept would be considered an ATC by the Authority, the Authority recommends that the 

Proposer submit such concept for review as an ATC.  

If a Proposer wishes to begin discussions, announcement or disclosure to third parties 

concerning any ATC, it must first notify the Authority in writing of its intent, including details as to 

the date and participants. 

Any ATC that has been accepted by the Authority may be included in the Proposal, subject to 

the conditions set forth herein. 
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6.15.1 General Submittal Guidelines 

All ATCs shall be submitted in a sealed envelope marked with the name and address of the 

Proposer to the Authority Point of Contact with a cover letter clearly identifying the submittal as 

a request for review of an ATC under this procurement. If the Proposer does not clearly 

designate its submittal as an ATC, the submission will not be treated as an ATC by the 

Authority.  

6.15.2 Pre-Review of ATCs 

If a Proposer intends to submit an ATC for review, it must first submit a two-page outline of the 

ATC to the Authority for pre-review. The submittal shall include a two-page summary of the 

proposed ATC containing sufficient information to describe the scope, the objective of the ATC 

including a preliminary justification for use of the ATC, cost schedule impacts or benefits, other 

impacts and its relationship to the technical requirements of the RFP. The submittal shall also 

include a comparison to the Environmental Footprint.  

The pre-review of an ATC is to allow the Authority an initial review of each ATC submittal to 

determine whether it would like to see further development of the ATC and to reduce the time 

spent by Proposers for any ATC that is deemed unacceptable by the Authority.  

6.15.3 Final Review of ATCs 

Where the Authority has determined further development of an ATC is warranted, the Proposer 

may submit the ATC for final review to the Authority until the deadline identified in Table 1 of 

Section 3.0. ATCs shall be submitted in accordance with the General Submittal Guidelines 

described in Section 6.15.1 and labeled “Final ATC Submittals.” The Authority will review each 

ATC submitted. If the Authority needs more information to determine whether or not to accept 

the ATC for incorporation into a Proposal, the Authority will submit written questions to the 

Proposer and/or request a one-on-one meeting in order to better understand the details of the 

ATC.  

If an ATC is not accepted for incorporation into a Proposal, and the Proposer feels that the 

determination is due to an incorrect conclusion on the part of the Authority, the Proposer may 

request the basis for the determination and may re-submit the ATC with supplemental 

justification for one additional review. If a re-submittal is made, it shall be accompanied by a 

cover letter that clearly identifies such submission as an ATC submitted for an additional review 

and summarizes the clarifications to assist the Authority in its re-evaluation of the ATC. 

6.15.4 Contents of the ATC Submittal for Final Review 

Each Final ATC Submittal shall include six copies and one electronic copy in PDF format. The 

submittal shall include the information described herein. 

Description – A detailed description and schematic drawings of the configuration of the ATC or 

other appropriate descriptive information including, if appropriate, product details (e.g., 

specifications, construction tolerances, special provisions, etc.). 

Usage – Where and how the ATC would be used on the Project. 
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Environmental Compliance – Information necessary to make a determination that the ATC is 

consistent with the Final Environmental Documents and Governmental Approvals or whether it 

constitutes a Variation that would be subject to the Environmental Re-Examination Processes. If 

an ATC constitutes a Variation as defined in the General Provisions, the Environmental Re-

Examination Processes must be completed prior to its implementation. Proposers are advised 

that they shall not be entitled to any additional time or money as a result of any delay or inability 

to obtain approval to implement an ATC related to the Environmental Re-Examination 

Process(es) or any cost associated with the Environmental Re-Examination Processes. 

Schedule Revisions – Any change in the time period necessary to design and construct the 

Project resulting from implementing the ATC, including, as appropriate, a description of methods 

and commitments. 

Cost Increases or Decreases – An identification of the cost increases or decreases that would 

result should the ATC be accepted and implemented, including construction costs and life cycle 

cost impacts for operations and maintenance.  

Deviations – References to any requirements of the RFP Documents or to any elements of the 

Contract Documents that are inconsistent with the proposed ATC, the specific proposed 

changes to such provisions in the Contract Documents, an explanation of the nature of the 

proposed deviation and a request for approval of such deviations. All deviations must be better 

than or equal to the original requirements of the Contract Documents, as determined by the 

Authority in its sole discretion. 

Justification – A justification of the use of the ATC which includes a description of the 

objectives of the ATC and a discussion of the reasons why acceptance of the ATC as a 

deviation from the requirements of the RFP Documents would be advantageous to the 

Authority; and a description of other projects, if applicable, where the ATC has been used under 

similar circumstances and the success of such usage, including the name and contact 

information of other project owner(s), who can confirm the details of the usage. 

Construction and Safety Impacts – Discussion of potential impacts of the ATC on vehicular or 

rail traffic, rail operations, community impact, and safety. Include construction plans showing 

any identified impacts. Also address if there are any special maintenance requirements 

associated with the ATC. 

ROW – If and what additional ROW will be required to implement the ATC. Proposers are 

advised that they shall (i) not be entitled to any additional time or money as a result of site 

conditions (i.e., hazardous materials, differing site conditions, geotechnical issues, Utilities, etc.) 

on such additional ROW; and (ii) not be entitled to any additional time or money as a result of 

any delay, inability or cost associated with the acquisition of such ROW. 

Third Party Approvals – Discussion of any third party approvals required to implement the 

ATC. Proposers are advised that they shall not be entitled to any additional time or money as a 

result of any delay, inability to obtain, or cost associated with third party approvals. 
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Risks – A description of added risks to the Authority and other Persons associated with 

implementing the ATC. 

6.15.5 Determination by the Authority 

The Authority will make one of the following determinations with respect to each properly 

submitted ATC: 

a. The ATC is accepted. 

b. The ATC is not accepted for inclusion in the Proposal. 

c. The submittal does not qualify as an ATC but may be included in the Proposal (i.e., the 

concept complies with the RFP requirements). 

d. The submittal does not qualify as an ATC, and may not be included in the Proposal. 

Each Proposer, by submittal of its Proposal, acknowledges that the opportunity to submit ATCs 

was offered to all Proposers and waives any right to object to or protest the Authority’s 

determinations regarding acceptability of ATCs. The Authority’s rejection or acceptance of an 

ATC will not entitle Proposer to an extension of the Proposal Deadline or the final date that 

ATCs may be submitted; provided, however, that the foregoing shall not limit the Authority’s sole 

right to modify the Proposal Deadline or any other date in connection with this procurement. 

Acceptance of an ATC for inclusion in a Proposal will constitute a change in the specific 

requirements of the Contract Documents associated with the accepted ATC for that specific 

Proposer but does not serve as a guarantee or commitment that the ATC may be implemented. 

Implementation of any ATC determined to constitute a Variation shall be subject to the 

Authority’s approval to implement, which shall only be issued, if at all, in compliance with 

CEQA/NEPA, as applicable, after completion of the Environmental Re-Examination 

Process(es). Should the Contractor be unable to obtain the approvals required to implement any 

ATC incorporated into the Contract Documents, including third party approvals and 

CEQA/NEPA approvals, as applicable, or if the concept otherwise proves to be infeasible, the 

Contractor will be required to conform to the original RFP requirements, as such requirements 

may be amended by addenda, and will not be entitled to an equitable adjustment. 

6.15.6 Incorporating into Proposal 

Subject to Section 6.15.5, a Proposer may incorporate ATCs accepted for inclusion into its 

Proposal.  Copies of the Authority’s ATC acceptance letters for each incorporated ATC shall be 

included in the Proposal. Proposals with or without ATCs will be evaluated against the same 

technical evaluation factors. Proposals incorporating ATCs, including an ATC that provides 

technical enhancements, may or may not receive a higher technical rating and any 

consideration given by the Authority will be determined by the Authority in its sole discretion. 

The Price Proposal shall reflect all incorporated ATCs, including any cost savings resulting from 

the incorporation of an ATC into the Proposal. Except for incorporating ATCs as accepted by 

the Authority, the Proposal may not otherwise contain exceptions to or deviations from the 

requirements of the RFP Documents.  
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Following award of the Contract, the ATCs that were accepted by the Authority and incorporated 

in the Proposal by the successful Proposer shall be included in the Contract Documents. The 

Contractor shall be solely responsible for implementing all ATCs incorporated into the Contract 

Documents. Notwithstanding anything to the contrary herein, if Contractor fails to implement an 

ATC included in the Contract Documents for any reason, including but not limited to 

Contractor’s failure to obtain the approvals required to implement the ATC, Contractor will be 

required to comply with the original requirements of the RFP and shall not be entitled to any 

additional time or adjustment of the Contract Price.   

Prior to execution of the Contract, ATCs from any unsuccessful Proposers that submitted 

agreements to receive compensation for work product as described in Section 6.11 may, in the 

Authority’s sole discretion, be presented to the selected Proposer for possible incorporation in 

the Contract Documents during negotiation of the final terms of the Contract.  In addition, 

following execution of the Contract, ATCs from unsuccessful Proposers may, in the Authority’s 

sole discretion, be presented to the Contractor as an Authority Change in accordance with the 

“Changes” clause in General Provisions, Section 17 (Book I, Part B.2). 

6.15.7 Confidentiality of ATCs 

Except as provided in Section 6.15.6, ATCs properly submitted by a Proposer and all 

subsequent communications regarding its ATCs will be considered confidential subject to the 

Open Government Laws, until the Contract is awarded or the procurement is canceled as 

specified herein; provided, however, that, if the Authority, in its sole discretion, determines, 

based on a proposed ATC or otherwise, that the RFP contains an error, inconsistency, 

ambiguity or mistake, the Authority reserves the right to modify the RFP to correct the error, 

inconsistency, ambiguity or mistake, regardless of any impact on a proposed ATC. 

The Authority will keep all discussions with Proposers and submitted materials regarding ATCs 

confidential, provided that under no circumstances will the Authority be responsible or liable to a 

Proposer or any other party as a result of disclosing any materials, whether the disclosure is 

deemed required by law, by an order of court, or occurs through inadvertence, mistake or 

negligence on the part of the Authority or its respective officers, employees, contractors, or 

consultants. 

6.15.8 Design Variances and ATCs 

The Proposer may rely on approved Design Variances.  New Design Variances, required as 

part of ATCs, shall be subject to Authority review and preliminary approval as delineated in the 

Authority’s Design Variance Request Procedures and the Design Criteria.  Proposers shall 

therefore prepare, submit and ensure approval of all new Design Variances to be included as 

part of ATCs. Should Design Variances not be obtained by Proposers by the Proposal Deadline, 

Proposers are solely responsible for any risk that may be attributed to the incorporation of an 

ATC into the Proposer’s Price Proposal.  Design Variances are location and condition specific.  

New Design Variances required as part of ATCs shall be equal or better in performance and/or 

safety. 

7.0 Two-Step Best Value Selection Process 
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The Authority is using a two-step best value procurement process to select a Contractor to 

deliver the Project. The Authority’s goal is to create a fair and uniform basis for the evaluation of 

the Proposals in compliance with all applicable legal requirements governing this procurement.  

The procurement is being conducted in accordance with the Authority’s contracting power, as 

described in California Public Utilities Code Section 185036(a). 

The Proposal evaluation process will include the review of each Proposal for responsiveness 

and pass/fail criteria, a separate evaluation of the Technical Proposal and the Price Proposal, a 

ranking determination and a best value determination.  The process may, at the Authority’s sole 

discretion, include a request for proposal revisions and Best and Final Offers (BAFOs), and may 

include a limited negotiations phase with the selected Proposer(s).  The steps in the process 

and evaluation criteria are set forth in Section 9.0.  The evaluation and selection process is 

subject to modification by the Authority, in its sole discretion. 

7.1 RFQ–First Step Evaluation Process 

The RFQ was the first step of the selection process. The RFQ solicited information in the form 

of SOQs, which were evaluated to determine the qualified Offerors with the capabilities to 

successfully deliver the Project. After evaluating the SOQs based upon the evaluation criteria 

described in the RFQ, the Authority selected the Shortlisted Offerors eligible to receive this 

RFP. 

7.2 RFP–Second Step Evaluation Process 

This RFP is the second step of the selection process. In this second step, the Authority’s role 

includes all of the following:  

a. Receive and respond to requests for information and clarifications, as described in 

Section 6.5. 

b. Receive and evaluate the Technical Proposals according to the criteria contained in the RFP 

Documents. 

c. Open and evaluate the Price Proposals. 

d. Calculate a Total Proposal Score by combining the weighted scores for the Technical 

Proposals (30 percent weighting) and Price Proposals (70 percent weighting). 

e. Commence limited negotiations with the Apparent Best Value Proposer or recommend 

award of the Contract as set forth in the RFP, as determined by the Authority, in its sole 

discretion. 

f. Recommend award of a contract to the Apparent Best Value Proposer following negotiations 

or proceed to negotiations with the next highest ranked Proposer. 

8.0 Proposal Submittal Requirements 
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8.1 Compliant Proposal 

The Proposal shall document the Proposer’s technical approach to Project delivery, capability to 

deliver the Project, and proposed Project delivery price and pricing assumptions in light of the 

evaluation criteria. 

The Proposal must contain sufficient detailed information to enable the Authority to make an 

adequate evaluation of the Proposer’s understanding of the Project’s scope, cost and 

implementation challenges and the Proposer’s technical, organizational and financial capability 

to perform in the design-build role for the Project and to complete the Project successfully. The 

Authority may ask Proposers individually or collectively for additional information or clarification 

regarding their Proposals.  

Proposals that do not demonstrate complete compliance with the requirements of the following 

sections may be rejected by the Authority and result in disqualification of the Proposer(s).  

8.2 Format Requirements 

To facilitate the evaluation of Proposals and to help protect the confidentiality of proprietary 

information the volumes of the Proposal submittal described above shall be submitted in 

separately sealed packages. 

The Proposal shall be submitted on the forms furnished or copies thereof and shall be 

completed in ink or typewritten and shall be manually signed. All blank space in the Proposal 

forms must be completed as noted. No substantive change(s) shall be made to the Proposal 

forms. Any failure to provide all information and all completed forms in the format specified by 

the ITP may result in the Authority’s rejection of the Proposal depending on the nature of the 

omission. 

Documents must be prepared on letter sized 8-1/2” x 11” white paper. Ledger sized, 11” x 17” 

pages are allowed for schematics, organizational charts, other drawings and schedules, but not 

for narrative text. All written submittals regardless of paper size must be included in the 

applicable volume. A single side of an 8-1/2” x 11” or 11” x 17” sheet will be considered one 

page. Pages shall be numbered at the bottom to show the page numbers and total number of 

pages in the response (e.g., Page 1 of 10, Page 2 of 10, etc.). 

Each section within a volume shall be separated by a divider with a tab, and shall be prepared 

using no smaller than 12-point font size, except for tables, which may be prepared using 10-

point font size. The Authority may disregard documents not complying with these page 

requirements. Proposers shall not include standard corporate brochures, awards and marketing 

materials and the Authority will not evaluate such materials. 

All digital copies shall be in read only format on an encrypted USB drive 256-bit encryption and 

submitted in a sealed package separate from the set of binders. A password to decrypt the USB 

drive shall be included with the Proposal in a sealed package separate from the sealed package 

containing the USB drive. 
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8.3 Contents and Organization 

Proposals shall be composed of the Proposer’s Administrative Submittals (Volume 1A), 

Financial Information (Volume 1B), Executive Summary and Technical Proposal (Volume 2) and 

Price Proposal (Volume 3). Each Volume shall be provided in a separate three ring binder. 

Proposers shall clearly index their Proposals using pages with tabs and organize them in the 

order set forth in this ITP Section 8.3. Electronic submittals (USB, CDs and/or DVDs) shall 

follow equivalent organizational standards and shall use a searchable format with appropriate 

bookmarks.  

8.3.1 Volume 1A – Administrative Submittals 

Volume 1A of the Proposal will contain the Administrative Submittals. The required contents and 

organization Volume 1A is presented in this Section 8.3.1. Each Proposer shall submit one 

original and 10 written copies (for a total of 11) of Volume 1A. The original must be clearly 

marked “Original” on its face and spine. Each copy must be numbered 1 through 10 on its spine. 

Proposer shall also include one digital copy of Volume 1A on a USB drive, in accordance with 

the format requirements in Section 8.2. 

Volume 1A should be organized with a tab for each Proposer Team member identified in Form 

B, and all required administrative submittals for that respective team member should be 

included together. 

Proposer shall provide the following forms and other information in Volume 1A: 

Transmittal Letter ( Form A) – The Proposer shall attach to the Transmittal Letter evidence of 

its authorized representative(s) to execute and deliver the Proposal and the Contract. 

Identification of Proposer Team Members (Form B) – The Proposal shall contain a 

completed Form B identifying each Proposer Team member, its role on the Proposer Team and 

its Official Representative for the purposes of executing any required forms or certifications 

included in the Proposal. All Subcontractors and subconsultants identified on Form B should 

also be listed on Form D.  

Key Personnel Matrix (Form C) – The Proposal shall contain a completed Form C confirming 

the availability of Key Personnel and other individuals designated in the SOQ or any Authority 

approved substitutes. This form shall be signed by the Proposer’s Official Representative. The 

Proposer shall attach to Form C a copy of the Authority’s letter approving any Key Personnel 

replacements. 

Schedule of Subcontractor(s)/Subconsultant(s) (Form D) – The Proposal shall contain a 

completed Form D with information regarding anticipated Subcontractors and subconsultants, 

and signed by the Proposer’s Official Representative. Subcontractors and subconsultants 

identified on Form D should also be listed on Form B. All Subcontractors listed on Form D must 

be registered with the Department of Industrial Relations pursuant to Labor Code Section 

1725.5 (as applicable). 
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Organizational Conflicts of Interest Disclosure Statement (Form E) – The Proposal shall 

contain a completed Form E signed by the Proposer’s Official Representative. Additionally, each 

Proposer Team member identified on Form B shall submit a copy signed by its Official 

Representative as identified in Form B. 

Verification, Validation and Self-Certification Commitment (Form F) – The Proposal shall 

contain a statement of Proposer’s unequivocal commitment to comply with the Authority’s 

“Verification, Validation and Self-Certification” requirements, which are stated in Section 54 of 

the General Provisions (Book 1, Part B.2) signed by Proposer’s Official Representative.  

Debarment, Suspension, Ineligibility, and Voluntary Exclusion Certification (Cert. 1) – The 

Proposal shall contain a completed Cert. 1 signed by the respective Official Representative for 

the Proposer and each member of the Proposer Team identified on Form B.  

Non-Collusion Affidavit (Cert. 2) – The Proposal shall contain a completed Cert. 2 for the 

Proposer signed by the Proposer’s Official Representative. 

Organizational Conflicts of Interest Affidavit (Cert. 3) – The Proposal shall contain a 

completed Cert. 3 signed by the Official Representative for the Proposer. The Proposal shall 

also contain a completed Cert. 4 signed by the Official Representative for each member of the 

Proposer Team identified on Form B.  

Equal Employment Opportunity Certification (Cert. 4) – The Proposal shall contain a 

completed Cert. 4 signed by the Official Representative for the Proposer. The Proposal shall 

also contain a completed Cert. 4 signed by the Official Representative for each member of the 

Proposer Team identified on Form B.  

Non-Discrimination Certification (Cert. 5) – The Proposal shall contain a completed Cert. 5 

signed by the Official Representative for the Proposer. The Proposal shall also contain a 

completed Cert. 5 signed by the Official Representative for each member of the Proposer Team 

identified on Form B.  

Certification Regarding Lobbying (Cert. 6) – The Proposal shall contain a completed Cert. 6 

by the Official Representative for each Equity Member as identified on Form B.  

Drug Free Workplace Program Certification (Cert. 7) – The Proposal shall contain a 

completed Cert. 7 signed by the Official Representative for the Proposer. The Proposal shall 

also contain a completed Cert. 7 signed by the Official Representative for each member of the 

Proposer Team identified on Form B.  

Buy America Certifications (Cert. 8) – The Proposal shall contain a completed Cert. 8 signed 

by the Official Representative for the Proposer. The Proposal shall also contain a completed 

Cert. 8 signed by the Official Representative for each member of the Proposer Team identified 

on Form B.  

Iran Contracting Certification (Cert. 9) – The Proposal shall contain a completed Cert. 9 

signed by the Official Representative for each Equity Member identified on Form B.  
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Darfur Contracting Act Certification (Cert. 10) – The Proposal shall contain a completed 

Cert. 10 signed by the Official Representative for each Equity Member identified on Form B.  

Certification Regarding Miscellaneous State Requirements (Cert. 11): The Proposal shall 

contain a completed Cert. 11 signed by the Official Representative for each Equity Member 

identified on Form B.  

Proposer’s Overall Project Small Business Goal Commitment Affidavit (Cert. 12) – The 

Proposal shall contain a completed Cert. 12 signed by the Proposer’s Official Representative 

confirming the Proposer will aggressively exercise Good Faith Efforts to the satisfaction of the 

Authority to meet or exceed the overall Project Small Business goal of 30 percent, inclusive of a 

10 percent DBE goal and a three percent DVBE goal on federally assisted contracts. 

Surety Letter – Provide a letter from a surety signed by an authorized representative as 

evidenced by a current power of attorney committing to providing a Performance Bond and 

Payment Bond, each in substantially the form provided in the Signature Document. The 

Surety(ies) must be registered with the California State Insurance Commissioner, appear on the 

current Authorized Insurance List in the State of California published by the Office of the 

Insurance Commissioner and an A.M. Best’s Rating Service classification of “A-IX” or better. If 

multiple surety letters are provided, the Proposal shall identify which surety will be the lead 

surety. The commitment letter shall not include any conditions, qualifications or reservations for 

underwriting or otherwise, other than a statement that the commitment is subject to award of the 

Contract to Proposer within the validity period for Proposals. The bonds required to be provided 

as a condition to execution of the Contract are to name the Proposer as obligor. Accordingly, 

the surety letter must commit to issuance of a bond in such entity’s name and indicate whether 

or not the Surety has defaulted on any obligation within the past 10 years and the details in the 

event of such default. The Authority may require any Sureties to appear and qualify themselves 

at any time. If the Authority determines that a Surety is not qualified, the Authority may, upon 

written demand, require the Contractor to furnish a replacement bond or bonds from a qualified 

Surety. Until the replacement bond or bonds are furnished, payments on the Contract will stop. 

Joint and Several Liability – If the Proposer is a joint venture, the Proposal shall contain a 

letter signed by each Equity Member indicating that it accepts joint and several liability for the 

Proposer’s obligations under its Proposal and any resulting contract. 

Organizational Documents – The Proposal shall contain a copy of the articles of incorporation 

and bylaws, the joint venture agreement, partnership agreement, limited liability company 

agreement or equivalent organizational documents for the Proposer, each Equity Member, and 

Guarantors (if any), such documents shall be consistent with the responsibilities to be 

undertaken by such parties under the Contract. 

Changes in Proposer’s Organization – The Proposal shall include a copy of the letter(s) (if 

any) issued by the Authority approving changes to the composition of the Proposer’s 

organization (including additions or deletions to a Proposer team) following the Authority’s 

shortlisting decision. Such approval is required under Section 6.2 of the RFQ and Section 6.14.3 



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 35 of 53 
Instructions to Proposers, Forms and Certifications 

Part A: Instructions to Proposers 
 

R
F

P
 N

o
.:

  
H

S
R

 1
4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

  

 

of the RFP. If the Proposer includes any such letter(s), it shall also include a brief description 

(two page maximum) of these changes. 

Legal Issues, Liabilities or Proceedings – The Proposal shall include a certification stating 

that there have not been any additional legal issues, liabilities or proceedings since the SOQ 

submission. 

If there has been, or there is anticipated to be, any additional legal issues, liabilities or 

proceedings since the SOQ submission, then the Proposal shall include the following 

information regarding such legal issues, liabilities and proceedings: 

a. Legal Issues – Identify and explain any significant anticipated legal issues which the 

Proposer must resolve in order to carry out the Project and its obligations under a Contract. 

b. Legal Liabilities – Provide a list and a brief description of all instances involving 

transportation civil infrastructure projects in which the Proposer or Equity Member (or its 

parent company; its subsidiary companies; any company under joint ownership with such 

firm; any joint ventures or limited liability companies in which such firm is a member; and any 

partnership in which such firm is a general partner) was (i) determined, pursuant to a final 

determination in a court of law, arbitration proceeding or other dispute resolution 

proceeding, to be liable for a material breach of contract or (ii) terminated for cause. For 

each instance, identify an owner’s representative with a current phone and fax number and, 

if available, e-mail address. 

c. Legal Proceedings – Provide a list and a brief description (including the resolution) of each 

arbitration, litigation, dispute review board, enforcement proceeding resulting in assessment 

of monetary penalty, fine or criminal penalty, and other dispute resolution proceeding 

involving Proposer or Equity Member (or its parent company; its subsidiary companies; any 

company under joint ownership with such firm; any joint ventures or limited liability 

companies in which such firm is a member; and any partnership in which such firm is a 

general partner) and involving an amount in excess of $500,000 related to performance in 

transportation civil infrastructure projects or compliance with any environmental Law with a 

contract value in excess of $25 million. 

8.3.2 Volume 1B – Financial Information 

Volume 1B of the Proposal will contain the Financial Information. The required contents and 

organization of Volume 1B are presented in Section 8.3.2. Each Proposer shall submit one 

original and three copies (for a total of four) of Volume 1B. The original must be clearly marked 

“Original” on its face and spine. Each copy must be numbered 1 through 3 on its spine. 

Proposer shall also include digital copy of Volume 1B on a USB drive, in accordance with the 

format requirements in Section 8.2. Proposer shall provide the following forms and other 

information in Volume 1B: 

No Material Change Certification – The Proposal shall include a statement from the Chief 

Financial Officer or Treasurer of the Proposer stating that there has not been a Material 

Change, and none are anticipated, in the financial condition, corporate form (i.e., significant 
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mergers, acquisitions, reorganizations, etc.), market capitalization, or potential liabilities (e.g., 

current or pending claims or litigation) since the SOQ submission. If the Proposer is a joint 

venture or LLC, then the Proposal shall include a statement from the Chief Financial Officer or 

Treasurer of each joint venture member or LLC member stating that there has been no Material 

Change in the financial condition, corporate form, market capitalization, or potential liabilities 

since the SOQ submission. Reference to financial statements or notes to financial statements is 

not sufficient for purposes of meeting this requirement. 

Guarantor Material Change Certification – If the Proposer, or in the event the Proposer is a 

joint venture or LLC then any joint venture member or LLC member, has provided a guaranty as 

part of its SOQ submission, then the Proposal shall include a certification from the Chief 

Financial Officer or Treasurer of each Guarantor stating that there has been no Material 

Change, and none are anticipated, in the financial condition, corporate form, market 

capitalization, or potential liabilities of the Guarantor since the SOQ submission. Reference to 

financial statements or notes to financial statements is not sufficient for purposes of meeting this 

requirement. 

Material Change Disclosure – If there has been, or there is anticipated to be, a Material 

Change in the financial condition, corporate form, market capitalization, or potential liabilities of 

the Proposer, or in the event the Proposer is a joint venture or LLC then the joint venture 

member or LLC member, or to any Guarantor since the SOQ submission, then the Chief 

Financial Officer or Treasurer of the affected entity must provide: 

a. Statement describing each Material Change in detail,  

b. The likelihood that the Material Change will continue during the period of performance of 

Project development, and  

c. The projected full extent of the changes likely to be experienced in the periods ahead. 

Reference to financial statements or notes to financial statements is not sufficient for 

purposes of meeting this requirement. 

In addition, the Chief Financial Officer or Treasurer of the affected entity must provide an 

estimate of impact on the revenues, expenses and the change in capital structure (debt and 

equity) for each Material Change. Where a Material Change will have a negative impact on the 

financial condition of the affected entity, then the Proposal must include a discussion of the 

measures that would be undertaken to insulate the Project from any recent or anticipated 

Material Changes. 

Recent Financial Statements – If Financial Statements for the Proposer, or in the event the 

Proposer is a joint venture or LLC then for any joint venture member or LLC member, or for any 

Guarantor, have been issued, either as year-end or interim Financial Statements, since the 

SOQ submission then the Proposal must include three hard copies, one electronic copy in PDF 

format, and one electronic copy in Microsoft Excel format of the recent Financial Statements.  

If Financial Statements have been issued for the Proposer, or in the event the Proposer is a 

joint venture or LLC, then for any joint venture member or LLC member, or for any Guarantor, 

since the SOQ submission, then the Proposal must include a statement from the Chief Financial 
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Officer or Treasurer of the Proposer, or in the event the Proposer is a joint venture or LLC then 

each joint venture member or LLC member, or for each Guarantor, if applicable, stating that 

Financial Statements have been issued, either as year-end or interim Financial Statements, for 

its respective entity since the SOQ submission. The Financial Statements must be prepared in 

accordance with U.S. Generally Accepted Accounting Principles (U.S. GAAP) or International 

Financial Reporting Standards (IFRS).  

If Financial Statements are prepared in accordance with accounting principles other than U.S. 

GAAP or IFRS, a letter must be provided from a certified public accountant discussing the areas 

of the Financial Statements that would be affected by a conversion to U.S. GAAP. 

a. U.S. Dollars – Financial Statements must be provided in U.S. dollars. If Financial 

Statements are not available in U.S. dollars, the Proposer must include summaries of the 

Financial Statements for the applicable time periods converted to U.S. dollars, specifying the 

conversion rate used.  

b. Audited – For year-end Financial Statements, the Financial Statements must be audited by 

an independent party qualified to render audit opinions (e.g., a certified public accountant). If 

audited Financial Statements are not available for an entity, the Proposal shall include 

unaudited Financial Statements for such entity, certified as true, correct, and accurate by the 

Chief Financial Officer or Treasurer of the entity. 

c. English – Financial Statements must be prepared in the English language. If audited 

Financial Statements are prepared in a language other than English, translations of all 

Financial Statements must be provided with the original Financial Statements. 

d. Newly Formed Entity – If the Proposer is a newly formed entity and does not have 

Financial Statements, Financial Statements for the equity owners of the newly formed entity 

shall be provided (and the Proposer shall expressly state that the Proposer is a newly 

formed entity and does not have Financial Statements). 

e. SEC Filings – If any entity for which Financial Statements are submitted files reports with 

the Securities and Exchange Commission, then such Financial Statements shall be provided 

through a copy of its annual report on Form 10K and any subsequent reports filed on Form 

10Q or Form 8-K. 

f. Confidentiality – The Proposer may identify any information which it believes is entitled to 

confidentiality under the Public Records Act or Freedom of Information Act, by marking each 

page “CONFIDENTIAL” as described in Section 6.9. 

Recent Credit Ratings – If credit rating(s) for the Proposer, or in the event the Proposer is a 

joint venture or LLC then for any joint venture member or LLC member, and for any Guarantor, 

have been issued or changed, including credit rating outlook, since the SOQ submission then 

the Proposal must include a copy of the credit rating. 

If no credit rating(s), including credit rating outlook(s), have been issued or changed for the 

Proposer, or in the event the Proposer is a joint venture or LLC then for any joint venture 

member or LLC member, or for any Guarantor, since the SOQ submission, then the Proposal 

must include a statement from the Chief Financial Officer or Treasurer of the Proposer, or in the 



RFP No.:  HSR 14-32 California High-Speed Rail Authority 

Page 38 of 53 
Instructions to Proposers, Forms and Certifications 
Part A: Instructions to Proposers 
 

R
F

P
 N

o
.:

  
H

S
R

 1
4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

event the Proposer is a joint venture or LLC then each joint venture member or LLC member, 

and for each Guarantor, stating that no credit rating(s), including credit rating outlook, have 

been issued or changed for its respective entity since the SOQ submission. 

Guarantor Letter of Support – If the Proposer, or in the event the Proposer is a joint venture or 

LLC then any joint venture member or LLC member, has provided a Guarantor as part of its 

SOQ submission, then the Proposal shall include a letter from each Guarantor stating that it will 

provide a performance guaranty in the form as set forth in (Book I, Part A, Attachment G), and 

that it will financially support all the obligations of the Proposer with respect to the Project. 

In addition, if the Proposer is offered the opportunity, at the sole discretion of the Authority, to 

add a Guarantor to its Proposal in accordance with Section 9.4, then the Proposal shall include 

a letter from the additional Guarantor stating that it will provide a performance guaranty in the 

form as set forth in (Book I, Part A, Attachment G), and that it will financially support all the 

obligations of the Proposer with respect to the Project. 

8.3.3 Volume 2 – Executive Summary and Technical Proposal 

Volume 2 of the Proposal will contain the Executive Summary and Technical Proposal. The 

required contents and organization of Volume 2 are presented in this Section 8.3. Each 

Proposer shall submit one original and 10 printed copies (for a total of 11) of Volume 2. The 

original must be clearly marked “Original” on its face and spine. Each copy must be numbered 1 

through 10 on its spine. Proposer shall also include one digital copy of Volume 2 on a USB 

drive, in accordance with the format requirements in Section 8.2. 

The Proposer shall not include any information regarding price in any of the materials submitted 

as part of Volume 2. 

Executive Summary: The Executive Summary shall contain sufficient information to familiarize 

reviewers with the Proposer’s Project approach and its ability to satisfy the legal requirements of 

the Contract. The Proposer shall limit the Executive Summary to no more than 10 pages 

inclusive of text, selected photographs, and sketches. The Executive Summary page count is 

not counted toward the page limit requirement of the Technical Proposal. The Proposer shall 

highlight those items which, in the opinion of the Proposer, represent significant value to the 

Authority and which may distinguish its Proposal from those of others. 

At a minimum, the Executive Summary shall include the following: 

a. Legal - A description of the Proposer’s form of organization, identifies the lead entity the 

percentage of interest held by the Equity Members and, and all entities that will have joint 

and several liability for the Contract or that will provide Guaranties (if required) to the 

Authority. Include a summary of any changes in the Proposer’s organization since 

submission of the SOQ. All entities identified in the Executive Summary must be identified 

initially by their full and correct legal names. 

b. Technical - A description of the Proposer’s understanding and approach to the Work, 

including design, construction and coordination with third parties.  Include a summary of (i) 

how the Proposer intends to achieve design and construction solutions that are efficient, 
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schedule-sensitive, environmentally sound, durable, safe and maintainable; and (ii) the 

Project support concepts to be addressed in connection with the Work including support of 

public outreach, coordination with adjacent contracts and concepts for mobilization, delivery 

of materials and mitigation of traffic and other impacts during construction. 

c. Financial - Information regarding the Proposer’s financial strength and capability to 

undertake and complete the Work, including any other relevant information regarding the 

Proposer’s financial approach to completing the Work.  

Technical Proposal: The Proposal shall include a Technical Proposal containing the 

information described in Section 9.5, Technical Proposal Evaluation Criteria, separated and 

labeled appropriately.  The Technical Proposal shall be consistent with the requirements in the 

Contract Documents. The Technical Proposal shall be no more than 100 pages in length 

exclusive of schedules required in Section 9.5.1; the Executive Summary; and sketches, 

renderings, and drawings.  

8.3.4 Volume 3 – Price Proposal 

Volume 3 of the Proposal will contain the Price Proposal. The required contents and 

organization of Volume 3 are presented in this Section 8.3.4. Each Proposer shall submit one 

original of Volume 3. Proposer shall also include one electronic submittal of Volume 3 on a USB 

drive, in accordance with the format requirements in Section 8.2.   

Proposal Bond (Form G):  The Proposal shall contain a Proposal Bond as set forth in Form G. 

The Proposal Bond shall be provided by a Surety that is registered with the California State 

Insurance Commissioner, appears on the current Authorized Insurance List in the State of 

California published by the Office of the Insurance Commissioner, and an A.M. Best’s Rating 

Service classification of “A-IX” or better. 

Proposal Price (Form H):  The Proposal shall contain a completed Form H executed by the 

Proposer’s Official Representative. 

Price Breakdown (Form I):  The Proposal shall contain a completed Form I. 

8.4 Late Submittals 

The Proposal will be considered late if received at the Authority Point of Contact address any 

time after the Proposal Deadline (Table 1 of Section 3.0), and shall be returned unopened. 

8.5 Proposal Validity Period 

The Proposal and Proposal Bond will remain valid for up to 360 days following the later of the 

Proposal Deadline or Deadline to submit BAFOs. After such period, the Proposals will cease to 

be valid unless the Proposer(s) and the Authority agree in writing to extend the Proposal Validity 

Period. The Proposal Validity Period as may be extended by the parties shall not affect the 

validity of the Proposal Bond without acquiescence by the Surety. 
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8.6 Escrowed Proposal Documentation 

Each Proposer shall submit all documentary information generated in preparation of the Price 

Proposal. This requirement shall apply to information generated by the Proposer and by all 

Subcontractors. This documentary information is hereinafter referred to as “Escrowed Proposal 

Documents (EPDs).”  Proposers shall submit the “Escrowed Proposal Documents Certification” 

(Cert. 13) with the EPD submittal, certifying to the accuracy of the information in the EPDs.  

The EPDs shall contain information in accordance with the “Contents of EPDs” clause of the 

General Provisions (Book I, Part B.2, Section 25.4) regarding the Proposer’s assumptions made 

in calculating the prices included in the Price Proposal. The Proposer shall submit its EPDs in 

such format as it used in preparing its Proposal. The EPDs shall be organized in a logical 

fashion to reflect the organization of the Price Proposal.  

In the event that the Authority requests revisions to Proposals and BAFOs or one or more 

Proposers are asked to clarify its Price Proposal, each Proposer shall submit one copy of all 

additional documentary information generated in preparation of the Proposal revisions and 

BAFO or clarification (including Subcontractor pricing changes for Subcontractors). This 

additional documentation is considered as part of the EPDs. 

EPDs shall be delivered to the Authority in a locked fireproof cabinet supplied by the Proposer. 

The cabinet shall be stored in the Authority's offices or in another location designated by the 

Authority, with the key held only by the Contractor. EPDs shall be delivered prior to 4:00 p.m. 

(Pacific Time) on the third Working Day following the Proposal Deadline (refer to Table 1). 

Release of EPDs will be in accordance with the Contract. 

Representatives of the Authority and the Apparent Best Value Proposer shall review the EPDs 

of the Apparent Best Value Proposer prior to Contract execution to determine whether they are 

complete and in compliance with the “Escrowed Proposal Documents” clause (Book I, Part B.2, 

Section 25) of the General Provisions. The purpose of this examination is to ensure that the 

EPDs are authentic, legible and complete. The Apparent Best Value Proposer shall correct any 

deficiencies to the EPDs within three days of discovery. The examination will not include 

detailed review of, and will not constitute approval of, proposed construction methods, 

estimating assumptions or interpretations of RFP Documents. Examination will not alter any 

condition or term of the Contract. 

Representatives of the Authority and the Apparent Best Value Proposer shall also organize the 

EPDs, labeling each page so that it is obvious that the page is a part of the EPDs, and enable a 

person reviewing the page out of context to determine where it can be found within the EPDs. 

An index shall be compiled listing each document included in the EPDs and briefly describing 

the document and its location in the EPDs. The Authority shall have a right to retain a copy of 

the index. 

The EPDs will be available for joint review by the Apparent Best Value Proposer and the 

Authority in conjunction with any pre-award or pre-execution discussions and negotiations.  

Following execution of the Contract, the EPDs of the Apparent Best Value Proposer will be 

available for joint review as specified in the Contract. 
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EPDs for each unsuccessful Proposer will be available for collection after the Contract is signed 

with the successful Proposer. EPDs for all Proposers will be available for collection if all 

Proposals are rejected or withdrawn. 

8.7 Language and Currency 

All correspondence regarding the RFP, Proposal and Contract is to be in the English language. 

If any original documents required for the Proposal are in any other language, the Proposer 

shall provide an English translation, certified by an individual authorized as a translator by one 

of the superior courts of the State of California, which shall take precedence in the event of 

conflict with the original language. All required pricing and cost information shall be provided in 

United States Dollars only, except as otherwise provided in this ITP. In the evaluation of 

Proposals, the Authority may choose to disregard any financial figures provided by the Proposer 

in denominations other than United States Dollars. 

9.0 Evaluation of Proposals 

9.1 General 

The Authority will award the Contract (if at all) to the responsive Proposer that has complied 

with all of the requirements of the RFP, is technically qualified and has the Best Value Proposal, 

as set forth in this Section 9.0. 

9.2 Responsiveness Review 

Each Proposal will be reviewed for the following: 

a. Conformance to the RFP instructions regarding organization and format, including the 

presence of all required forms and attachments; and 

b. The responsiveness of the Proposer to the requirements set forth in this RFP 

Those Proposals not responsive to this RFP, as determined by the Authority in its sole 

discretion, may be excluded from further consideration and the Proposer will be so advised. The 

Authority may also exclude from consideration any Proposer whose Proposal contains a 

material misrepresentation, as determined by the Authority in its sole discretion. 

9.3 Pass/Fail Review 

Following or in conjunction with evaluation of each Proposal for responsiveness, the Authority 

will evaluate each Proposal based upon the pass/fail criteria listed below. A Proposer must 

obtain a “pass” on all pass/fail items in order for its Proposal to be evaluated qualitatively under 

Section 9.3. 

a. The Proposal contains an original executed transmittal letter as required in Section 8.3.1, 

above. 

b. The Proposal contains a letter of commitment from a Surety (or Sureties) meeting the 

requirements specified in Section 8.3.1.  
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c. The Proposal contains Buy America Certifications (Cert. 8), certifying compliance with Buy 

America requirements as provided in Section 5.0 of this ITP and the “Federal Requirements” 

clause (Section 46) of the General Provisions for each member of the Proposer Team. 

d. The Proposal contains a completed Proposer’s Overall Project Small Business Goal 

Commitment Affidavit (Cert. 12).  

e. The Proposal contains the information and the express, written commitments as required in 

Section 8.3.1. 

9.4 Financial Data 

The Proposer must continue to have the financial capability to design and construct the Project 

since the time of its SOQ submission.  

If it is determined that the Proposer does not have the financial capability to design and 

construct the Project, then the Proposer may be given the opportunity to add a Guarantor to its 

Proposal and must submit all financial information required as part of the RFQ and RFP 

processes. Such opportunity is given solely at the discretion of the Authority and the additional 

Guarantor must be deemed acceptable by the Authority. 

9.5 Technical Proposal Evaluation Criteria 

Technical Proposals will be evaluated against the technical criteria and sub-criteria described in 

this Section 9.5. Proposals shall contain the information listed in this Section 9.5 in Volume 2 – 

Executive Summary and Technical Proposal.  

The raw score for the Technical Proposal, based on 100 points allocated as described in 

Table 3, will be used to calculate the Technical Proposal Score as described in Section 9.7.  

The Technical Proposal Score comprises 30 percent of the Total Proposal Score. The maximum 

Technical Proposal Score is 30 points. 

Table 3: Summary of Technical Proposal Evaluation Criteria 

Evaluation Criteria  
Maximum Point 

Value 

Project Management 25 points 

Design and Design Oversight 30 points 

Construction and Construction Oversight 30 points 

Small Business Participation 15 points 

Raw Score for Technical Proposal based on 100 points 100 points 

In its Technical Proposal responding to Sections 9.5.1 through 9.5.4, inclusive, Proposers 

should clearly identify approaches, commitments, innovations and best practices that will be 

implemented by the Proposer which add value for the Authority consistent with this Best Value 

procurement.  In evaluating Proposals, it will be assumed that the staffing, equipment and 

materials necessary to implement the commitments and innovations are included in Proposer’s 

Price Proposal and that all Contract requirements, plans and deliverables to be submitted by the 

successful Proposer will fulfill such commitments. The Proposal itself will become a Contract 
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Document as described in the “Order of Precedence” clause (Section 2.0) of the General 

Provisions.  

9.5.1 Project Management (25 points) 

The Authority seeks a Contractor that has had demonstrated success in management of major 

infrastructure projects; understands the Contract requirements for project management, quality 

and oversight; commits to a management plan based on realistic assumptions including Project 

constraints; commits to providing the skilled management personnel and staffing levels 

necessary to fulfill the Contract requirements; and brings innovation and added value to 

management of the Project. 

The Authority sees value in an organizational structure and reporting lines that ensure 

accountability; prompt submission of deliverables that do not require time-consuming revision; 

clear and timely communications; effective integration of the environmental, quality, design and 

construction components of the Contractor’s organization; and a thorough understanding of 

Project risk and risk mitigation. 

a. Describe the organization and management approach you will employ.  Describe how your 

approach ensures successful performance and accountability in key project tasks.  Describe 

how your approach will successfully integrate the environmental, design, and construction 

components of your organization.  Describe how your approach will successfully integrate 

subconsultants and Subcontractors into your organization.  Provide examples from other 

projects that illustrate the effectiveness of your approach.  

Include in your response: 

1. Confirmation that each of the five Key Personnel identified in your SOQ (Project 

Manager, Design Manager, Construction Manager, Quality Manager and Environmental 

Manager) remain designated for assignment on the Project and will be available to 

commence full-time work on the Project upon receipt of NTP.  Proposers are directed to 

Section 6.14.3 of the Instructions to Proposers for procedures to substitute Key 

Personnel.    

2. An organization chart showing reporting lines for major tasks and departments with an 

explanation of any differences with the organization chart provided in your SOQ. Clearly 

indicate the direct reports to each of the five Key Personnel.   

b. Describe your approach and commitment to achieving Substantial Completion within the 

time frame provided in the “Completion Deadlines” clause (Section 3.0) of the Special 

Provisions.  Describe how your approach ensures that events impacting schedule will be 

rapidly and accurately incorporated into your master schedule.  Describe the process you 

will use to analyze schedule impacts and convey schedule information to the Authority and 

the Authority’s representatives.  Provide examples from other projects that illustrate the 

effectiveness of your approach.   

Include in your response:  
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1. A description of the qualifications and experience of your Lead Scheduler demonstrating 

qualifications that meet the requirements stated in the RFP including the Cost and 

Scheduling Controls Program.  Describe his/her responsibilities and placement in your 

proposed organization. 

2. Your Project schedule produced in the latest version of Primavera P6 in a Level 2 level 

of detail as defined within AACE International Recommended Practice No. 37R-06, 

“Schedule Levels of Detail – As Applied in Engineering, Procurement and Construction 

(TCM Framework: 7.2 – Schedule Planning and Development)” dated March 20, 2010 

showing completion in the duration proscribed in the “Completion Deadlines” clause 

(Section 3.0) of the Special Provisions.   

c. Describe your approach and commitment to ensuring compliance with the Authority’s Master 

Quality Plan including the Verification, Validation and Self-Certification Procedures.  Indicate 

the staffing requirements necessary to fulfill the requirements of the Contract. Provide 

examples from other projects that illustrate the effectiveness of your intended approach.   

d. Describe your approach and commitments to ensuring effective communications with the 

public, local agencies, and community stakeholders.  Describe your approach for use of the 

media, internet and personal interface in effective communications. 

Include in your response: 

1. A description of the qualifications and experience of your Public Involvement Manager 

demonstrating qualifications that meet the requirements stated in the RFP including the 

“Public Involvement” clause (Section 53.0) of the General Provisions. Describe his/her 

responsibilities and placement in your proposed organization. 

2. An analysis of the staffing levels required to meet the requirements of the “Public 

Involvement” clause (Section 53.0) of the General Provisions and your commitment to 

meet those staffing levels.  

e. Provide a risk register or matrix for what, based on your analysis, constitutes the 20 most 

significant risks to schedule, budget or quality in the design and construction of the Project.  

Include your response: 

1. An assessment of the probability that the risk will materialize.  

2. Your approach and proposed course of action to eliminate or reduce the likelihood the 

risk will occur or to reduce the impact to the Project if the risk does occur.   

9.5.2 Design and Design Oversight (30 points) 

The Authority seeks a Contractor that has had demonstrated success in the design of major civil 

infrastructure projects; understands the Contract requirements for design and design oversight 

including the Design Criteria, the Verification, Validation and Self-Certification Procedures; has 

a design approach that recognizes Project constraints including environmental and schedule 

constraints; commits to providing the skilled management personnel and staffing levels 

necessary to fulfill the Contract requirements; and brings innovation and added value to the 

design of the Project.   
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The Authority sees value in prompt mobilization of the Contractor’s design office; submission of 

design documents that do not require time-consuming revision; the ability to deal effectively with 

third parties and governmental stakeholders; and an approach to design that promotes 

innovation, aesthetics, sustainability, maintainability and life-cycle savings.   

a. Describe your approach and commitments to commencing design of the Project and to 

ensuring rapid mobilization of your design staff.  Describe the organization and location of 

your design staff within 180 days following NTP, and if more than one location is used 

describe your approach and commitments to ensuring effective communications between 

design offices.  Provide examples from other projects which illustrate the effectiveness of 

your approach.    

Include in your response: 

1. An analysis of the design progress that will be achieved within the first 180 days 

following NTP to meet Contract duration including critical path items. 

2. An analysis of the field activities that will be achieved within the first 180 days following 

NTP to meet Contract duration including critical path items.  Include in your analysis your 

approach and staffing commitment to field surveys including but not limited to 

geotechnical, archaeological, architectural and biological. Include in your analysis your 

approach to initial communications with public and private stakeholders such as Tulare 

and Kern Counties and BNSF railroad. 

b. Describe your intended design for major project elements including civil works and fixed 

structures. Describe your approach to including principles of sustainability, durability, 

maintainability and reduced life-cycle costs in your Project design.  Describe your approach 

and intended uses of ATCs (if any).  Describe your approach and commitment to including 

aesthetic features as described in the Aesthetics Manual for Non-Station Structures and 

those enhanced structural design features described in the Scope of Work.  Include in your 

response conceptual engineering drawings and isometric views highlighting proposed 

aesthetic treatments.  

c. Describe your approach and commitments for setting the alignment of the Project in a 

manner that minimizes the acquisition of and the impacts upon private property. Describe 

your capability to collaborate with and/or provide ROW services to public agencies to 

expedite the acquisition of property on infrastructure programs. Provide examples from other 

projects of the successful implementation of your approach and such collaboration. 

Include in your response a narrative description and a conceptual diagram of your approach 

to minimizing the ROW impacts on the following properties within the Environmental 

Footprint.   

1. SunnyGem property. The Authority sees value in minimizing property acquisitions, 

eliminating or minimizing plant downtime and accommodating continued operation of this 

business at this location. 

2. City of Wasco Transit Station (Amtrak). The Authority has made commitments regarding 

potential impacts to this property.  
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3. Certis property. The Authority sees value in minimizing property acquisitions and 

mitigating impacts to allow for the continued operation of this business at this location.  

d. Describe your approach and commitments to design configuration management and quality 

control including your commitment to quality assurance and quality control processes 

consistent with the Authority’s Master Quality Plan and Verification, Validation and Self-

Certification Procedures.  Describe your approach to ensure that the Authority’s safety and 

security Design Criteria are met or exceeded (Design Criteria Chapter 32). Provide 

examples from other projects that illustrate the successful implementation of your approach. 

Include in your response: 

1. Provide a narrative description of the qualifications and experience of your proposed 

Verification, Validation and Self-Certification manager and his/her role and 

responsibilities for both implementation and compliance with the Authority’s Verification, 

Validation and Self-Certification Procedures. Describe the manager’s level of authority, 

placement in your proposed organization chart and percentage of time committed to this 

Project. Include a description of how design changes will be managed to ensure that 

they do not increase the safety and security risks to the Authority. 

2. Describe your method for reviewing and addressing design development to ensure that 

the design elements provided in the Authority’s Design Criteria and Directive Drawings 

are not compromised.  

e. Describe your approach and commitments for ensuring a design that is in compliance with 

all Environmental Requirements. 

Include in your response:   

1. Address how the required environmental mitigation measures as described in the Final 

Environmental Documents and Governmental Approvals will be adhered to during 

performance of the Work and describe the methodology for assuring that the Project will 

conform to applicable standards. 

2. Describe your approach and plan for additional environmental work that may be required 

due to design changes not contemplated by the Final Environmental Documents and 

Governmental Approvals. 

9.5.3 Construction and Construction Oversight (30 points) 

The Authority seeks a Contractor that has had demonstrated success in the construction of 

major civil infrastructure projects; understands the Contract requirements for construction and 

construction oversight; has a construction approach that recognizes field conditions and project 

constraints including ROW, third party constraints and public involvement; and commits to 

providing the equipment, materials, skilled management personnel and staffing levels necessary 

to meet the Contract requirements; and brings innovation and added value to Project 

construction. 

The Authority sees value in the use of construction practices and sequencing which 

accommodate possible environmental, ROW, third party and other schedule constraints; 
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effective and reliable construction quality management; the ability to deal effectively with third 

parties, private property owners and governmental stakeholders; programs and processes that 

ensure worker and public safety; and an approach to construction that promotes innovation, 

security, sustainability, maintainability and life-cycle savings. 

a. Describe your approach and commitments to organizing and managing the construction of 

the Project to ensure timely Substantial Completion. Describe the methods by which you will 

achieve the flexibility necessary to accommodate delays caused by third parties or 

unanticipated conditions during construction.  Provide examples from other projects that 

illustrate the effectiveness of your approach and methods.   

Include in your response:   

1. An analysis of the professional staffing levels required to mobilize construction. 

2. An analysis of the long lead construction material requirements of the Project. 

3. A list or matrix of other infrastructure projects valued in excess of $100 million that 

Equity Members and Subcontractors are committed to as of the date of submission of 

your Proposal. 

b. Describe your approach and commitments to ensuring that you have available for 

construction the required number of tradesmen, including journeymen and apprentices 

necessary to construct the Project. Describe the approach you will employ to ensure 

sufficient labor forces if a shortfall of tradesmen occurs.  Provide examples from other 

projects which illustrate the effectiveness of your approach.  

Include in your response:   

1. A timeline analysis of the number of work fronts and number of tradesmen required to 

complete the Project within the duration of the Contract as provided in the “Completion 

Deadlines” clause (Section 3.0) of the Special Provisions. 

2. An analysis of the trades that will be employed on the Project. 

c. Describe your approach and commitments to integrating safety and security into your 

program and meeting the contract requirements for safe and secure Work as described in 

the ‘Safety and Security” clause (Section 26) of the General Provisions.  

Include in your response: 

1. A narrative of the qualifications and experience of your proposed Safety Manager and 

describe his/her responsibilities and placement in your proposed organization.  

2. An analysis of the staffing levels required to meet the Contract requirements for safety 

and security and your commitment to meet those requirements. 

d. Describe the approach you will employ and your staffing commitments to effectively address 

environmental issues that may arise during construction and for resolving unexpected 

compliance issues that may arise in the field.  

Include in your response: 
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1. Your approach for identifying the need for and completing additional work necessary to 

revise, supplement, or amend Final Environmental Documents or Governmental 

Approvals in order to remain in compliance with all Laws. 

2. Your approach and plan to effectively addressing environmental issues that may arise 

during construction, including the need to obtain additional CEQA/NEPA review and 

documentation and/or Supplemental or Amended Governmental Approvals and for 

resolving unexpected compliance issues that are likely to arise in the field 

(e.g., discovery of a listed species, a nest or burrow, or a plant population for which any 

additional CEQA/NEPA review and documentation and/or Supplemental or Amended 

Governmental Approvals is required; discovery of Project construction issues that 

preclude or prohibit construction of the Project as planned and designed, etc.) 

e. Describe your approach and commitments to successfully relocate utilities and third party 

facilities.  Describe the organization and staffing levels required to successfully relocate 

utilities and third party facilities, and accommodating the needs of impacted property owners 

during all phases of construction.  Provide examples from other projects illustrating the 

effectiveness of your approach.   

Include in your response: 

1. A list or matrix of the utilities and third party facilities that are on the Project’s critical path 

during the first 360 days following NTP. 

2. Describe the experience and qualifications of the individual(s) that will manage your 

efforts to relocate utilities and third party facilities.  

f. Describe your approach and commitments to managing your construction sites in a manner 

that minimizes impact and disruption to the public.   

Include in your response: 

1. The main elements and commitments of your traffic management plan to ensure mobility 

and accessibility for agricultural, commercial, and residential properties during 

construction. 

2. The main elements and commitments of your plan to ensure public construction 

awareness including your approach to using the media, internet and posted signs. 

3. The main elements and commitments of your plan to mitigate impacts to the public 

(private property owners) including management of construction site of dust, water, 

fumes, light, sound and other emissions that negatively impact the public.   

9.5.4 Small Business Program and Community Benefits Agreement (15 points) 

The Authority seeks a Contractor that understands the policies and requirements set forth in the 

Small and Disadvantaged Business Enterprise Program, CBA and NTHI Plan; has an effective 

approach to meeting the Small Business and targeted worker program goals; and is committed 

to providing the systems, skilled management personnel and staffing levels necessary to meet 

the policies of the Authority.    
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The Authority sees value in a Contractor with an outreach program that is visible, accessible 

and continuous throughout the duration of the Project; that is innovative and employs best 

construction industry outreach practices; and is financially supportive of small business and 

other subcontractors.   

a. Describe the key elements of your SB efforts which will become your commitments in and 

the basis of your Small Business Performance Plan, which is a Contract deliverable. Include 

your commitments to items such as workshops, technical assistance, and other small 

business efforts. Provide examples from other projects that illustrate the effectiveness of 

your approach. 

b. Describe the qualifications and experience of the proposed Small Business Coordinator, and 

describe his/her role and responsibilities for both implementation and compliance with the 

Authority’s Small Business and Disadvantaged Business Enterprise Program. Describe the 

coordinator’s level of authority, placement in your proposed organization chart and 

percentage of time committed to the Project. Disclose any additional roles and/or 

responsibilities the Coordinator is being proposed to perform on this Project and how those 

roles and responsibilities might affect the Coordinator’s abilities or dedication to the Small 

Business Coordinator role. 

c. Provide a narrative description and your commitments to innovation in assistance to small 

business such as access to capital, trade credits, surety bonding assistance or forbearance, 

insurance, and other supportive services.  

d. Provide a list of the SBEs, DBEs, and DVBEs to which you have made a firm contractual 

commitment for work, together with the scope of work and percentage of work they will 

perform. 

e. Describe the approach you will employ to ensure successful implementation of the 

Community Benefits Agreement. 

9.6 Price Proposal Opening 

The Price Proposals will remain sealed in a secure location until the Technical Proposals have 

been evaluated and scored. The Total Proposal Price specified on Form H and Section 8.3.4 

will be used to evaluate the Price Proposal. The Price Proposal Score comprises 70 percent of 

the Total Proposal Score.  The maximum Price Proposal Score is 70 points.   

9.7 Best Value Selection 

The determination of apparent best value shall be based on a 70-30 point scale. The Price 

Proposal Score can be a maximum of 70 points. The Technical Proposal Score can be a 

maximum of 30 points. The Total Proposal Score can be a maximum of 100 points.  

a. The determination of the Apparent Best Value Proposer shall be based on the Proposal that 

receives the highest Total Proposal Score calculated based on the following formula: 

                     (             )                           (             )

                      (              ) 
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b. The Price Score will be based on the following formula: 

          (              )                        

c. Lowest TPP = Lowest Total Proposal Price submitted by a Proposer; 

d. TPP = Proposer’s Total Proposal Price specified on Form H. 

The Technical Proposal Score will be calculated based on the raw score for the Technical 

Proposal (maximum of 100 points) as described in Table 3, Summary of Technical Proposal 

Evaluation Criteria in Section 9.5.  The Technical Proposal Score will be calculated using the 

following formula: 

                                                                

9.8 Additional References and Further Information 

The Authority reserves the right to request such further information it deems necessary to 

properly evaluate the Proposals.  

Proposers are cautioned that any falsification, misrepresentation or willful omission of facts shall 

be sufficient cause for disqualification.  

9.9 Oral Interviews of Proposers  

Proposers may be invited to present oral presentations for the purpose of introducing key 

members of the proposed implementation team, and allowing the Authority to fully understand 

the Proposer’s ability to meet the evaluation criteria. If the Authority chooses to conduct oral 

interviews, it will so notify the Proposers of the date and location the interviews will be held and 

required attendees from the Proposer Team. If conducted, the Authority anticipates providing an 

agenda of presentation topics to the Proposers in advance of the oral interviews. 

9.10 Requests for Clarifications 

The Authority may engage in communications with the Proposers after receipt of Proposals, 

allowing Proposers to provide clarifications to their Proposals.  This process will be initiated by 

delivery of a written request from the Authority to the Proposer identifying the information 

needed and a date and time by which the information must be provided.  The Proposer shall 

provide the requested information in writing by the date and time indicated.  If the requested 

information is not timely received, the Proposer’s score may be adversely affected and/or the 

Proposal may be declared unacceptable. 

9.11 Proposal Revisions and BAFOs 

Although the Authority reserves the right to request proposal revisions and best and final offers 

(“BAFOs”), the Authority is under no obligation to do so.  The Authority may make its selection 

and award based on the initial Proposals as submitted. 



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 51 of 53 
Instructions to Proposers, Forms and Certifications 

Part A: Instructions to Proposers 
 

R
F

P
 N

o
.:

  
H

S
R

 1
4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

  

 

If the Authority issues a request for proposal revisions and BAFOs, Proposers will be informed 

of and requested and/or allowed to revise their Proposals in accordance with the terms of the 

request for proposal revisions and BAFOs.  The request for proposal revisions and BAFOs will 

allow adequate time, as determined by the Authority, for the Proposers to revise their Proposals.  

The Authority will consider the revised information submitted as part of the proposal 

revision/BAFO process and reevaluate and revise ratings as appropriate. 

More than one request for proposal revisions and BAFOs may be issued.  In this case, 

evaluation of the proposal revisions and BAFOs will be repeated in order to incorporate the 

revised information into the scoring process. 

In the event that any Proposer requested by the Authority to submit proposal revisions and 

BAFOs fails to provide a proposal revision or BAFO, or delivers a proposal revision or BAFO 

that is deemed unacceptable or late, the Authority shall have the right to consider as valid such 

Proposer’s initial or subsequently revised Proposal and to award the Contract to such Proposer 

based on its initial or subsequently revised Proposal. 

All terms and conditions of these Instructions to Proposers applicable to Proposals shall also be 

applicable to proposal revisions and BAFOs except as otherwise specified in the request for 

proposal revisions and BAFOs. 

9.12 Limited Negotiations 

Following receipt of initial Proposals or BAFOs (if any), the Authority may, at its sole discretion, 

elect to proceed with award of the Contract without negotiations, or it may proceed with limited 

negotiations, which specifically excludes discussions that would result in a material or 

substantive change to the Contract, prior to execution. Because the Authority also has the right 

to award a contract without negotiations, all Proposers must commit to entering into the 

Contract exactly as provided in the RFP.  

Any decision to commence limited negotiations regarding the Contract and any topics of 

negotiation are at the Authority’s sole discretion.  In such event, the Proposer may raise issues 

only to the extent they are interrelated with negotiated topics raised by the Authority.  Limited 

negotiations would commence with the Apparent Best Value Proposer.  If for any reason the 

Authority is unable to negotiate a contract with the Apparent Best Value Proposer, the Authority 

will terminate those negotiations in writing.  The Authority may then enter into limited 

negotiations with the Proposer that received the next highest Total Proposal Score, following the 

above-described process, until a Contract is awarded or all of the Proposals are rejected. 

10.0 Contract Award and Execution 

10.1 Key Prerequisites to Award  

The Authority will not make a recommendation for award of the Contract unless the successful 

selected Proposer has submitted its EPDs and corrected any deficiencies identified in the 

examination of the documents. 
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10.2 Contract Award Recommendation 

The Contract award recommendation will be made to the Authority Board of Directors by the 

Authority’s CEO. 

10.3 Contract Award 

The anticipated date for Board action on the CEO recommendation to award the Contract is 

included in the Procurement Schedule in Section 3.0. An award of Contract pursuant to this 

RFP shall not be binding on the Authority until the Contract is executed by the Authority. 

The Authority shall be under no obligation to award the Contract to the Proposer submitting the 

lowest priced Proposal or to award the Contract at all. 

No contractor or subcontractor may be awarded a contract for public work on a public works 

project unless registered with the Department of Industrial Relations pursuant to Labor Code 

Section 1725.5. 

Upon Award, the Proposal submitted by the selected Proposer will be incorporated into the 

Contract Documents as specified in the “Order of Precedence and Contract Documents” clause 

(Section 2.0) of the General Provisions.  Information provided by the selected Proposer on 

Form H (Proposal Price) will be transferred to Attachment B (Prices) of the Signature Document. 

10.4 Contract Execution 

By submitting its Proposal, each Proposer commits to enter into the form of Contract included in 

the RFP, without negotiation or variation, except to fill in blanks and include other information 

that the Signature Document indicates is required from the Proposal and any negotiations as 

provided in this RFP. 

Following the Contract award recommendation, the Authority will finalize the Contract by filling 

in blanks and including information from the Proposal as contemplated by the Signature 

Document, and addressing any negotiated terms and conditions. If requested, Proposer shall 

meet with Authority to provide additional details for those items identified by the Authority as 

Proposal Commitments in Attachment C of the Signature Document. Within seven calendar 

days after delivery by the Authority to the successful Proposer of the finalized Contract, the 

successful Proposer shall deliver to the Authority the following: 

a. Signed Contract (four executed duplicate originals signed in blue ink); 

b. Evidence of authorization to execute the Contract, in the form of a certified resolution of the 

governing body of Proposer expressly stating such body’s authorization to execute the 

Contract and, if Proposer is a partnership, joint venture, or unincorporated association, of 

the governing bodies of the entity’s partners or Equity Members; 

c. Evidence that Proposer and Key Personnel hold all qualifications and licenses for 

performance of the Work; 

d. Guaranties (if applicable); 
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e. Performance Bond in the amount of 50 percent of the Contract Price and Payment Bond in 

the amount of 100 percent of the Contract Price (three executed duplicate originals); 

f. Evidence of insurance as required in the Contract; 

g. Evidence as to the authority of the signatories of the Performance Bond and Payment Bond 

and any Guaranties; 

h. Signed Standard Form 204, Payee Data Record. 

Failure to comply with the above may result in cancellation of the award recommendation and 

forfeiture of the Proposal Bond, in which case the Authority may (but is not obligated to) proceed 

to award the Contract to the next highest ranked Proposer. 

The Contract shall not be effective until it has been signed by both the Proposer and the 

Authority.  

10.5 Debriefing of Unsuccessful Proposers 

Unsuccessful Proposers may be debriefed, at the Authority’s sole discretion, upon their written 

request submitted to the Authority Point of Contact. Requests for debriefing shall be made no 

later than three weeks following the award of the Contract for the Project. Debriefings will not be 

scheduled prior to award of the Contract for the Project. 

A debriefing shall be as follows: 

a. Limited to discussion of the unsuccessful Proposer’s Proposal, and may not include specific 

discussion of a competing Proposal; 

b. Factual and consistent with the evaluation of the unsuccessful Proposer’s Proposal; and 

c. Provide information on areas in which the unsuccessful Proposer’s Technical Proposal had 

weaknesses or deficiencies. 

Debriefing may not include discussion or dissemination of the thoughts, notes or rankings of 

individual evaluation committee members or advisors assisting in the evaluation process, but 

may include a summary of the rationale for the selection decision and Contract award. 
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Part B. Forms 

Form A: Transmittal Letter 

Form B: Identification of Proposer Team Members 

Form C: Key Personnel Matrix 

Form D: Schedule of Subcontractor(s)/Subconsultant(s) 

Form E: Organizational Conflicts of Interest Disclosure Statement 

Form F: Verification, Validation and Self-Certification Commitment 

Form G: Proposal Bond 

Form H: Proposal Price 

Form I: Price Breakdown 

Form J: Proposal Agreement 

Form K: Proposal Checklist 
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 Form A: Transmittal Letter 

PROPOSER:       

Proposal Date:       

California High Speed Rail Authority 

770 L Street, Suite 1160 

Sacramento, CA 95814 

Attn:       

The undersigned Proposer submits this proposal in response to that certain Request for 

Proposals No. HSR 14-32 dated as of [DATE], as amended (the “RFP”), issued by the 

California High Speed Rail Authority (the “Authority”), as described in the RFP. 

Enclosed, and incorporated herein and made a part of this proposal, are the documents listed in 

Part A.8.3. 

Proposer acknowledges receipt, understanding and full consideration of all materials posted on 

the Project Website. 

Proposer represents and warrants that it has read the RFP and agrees to abide by the contents 

and terms of the RFP and Proposal. 

Proposer certifies that this Proposal is submitted without reservation, qualification, assumptions 

or conditions.  Proposer certifies that it has carefully examined and is fully familiar with all of the 

provisions of all of the RFP Documents, has reviewed all materials posted on the Project 

Website, the Addenda and the Authority's responses to questions and is satisfied that the RFP 

Documents provide sufficient detail regarding the obligations to be performed by the Contractor 

and do not contain internal inconsistencies; that it has carefully checked all the words, figures 

and statements in this Proposal; that it has conducted such other investigations and additional 

design development which are prudent and reasonable in preparing this Proposal; and that it 

has notified the Authority of any deficiencies in or omissions from any RFP Documents or other 

documents provided by the Authority. 

Proposer represents that all statements made in the Statement of Qualifications (SOQ) 

previously delivered to the Authority (as amended by any approved changes to the Proposer's 

organization) are true, correct and accurate as of the date hereof, except as otherwise specified 

in the enclosed Proposal.  Proposer agrees that such SOQ, except as modified by the enclosed 

Proposal, is incorporated as if fully set forth herein. 

Proposer authorizes the Authority to make any inquiries necessary to verify the information 

presented in this form and attachments, and to obtain any financial information necessary to 

evaluate Proposer Team’s capability to supply the necessary financial support to the Project. 

Proposer understands that the Authority may reject each proposal the Authority may receive. 
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Proposer further understands that all costs and expenses incurred by it in preparing this 

Proposal and participating in the Project procurement process will be borne solely by the 

Proposer. 

Proposer agrees that the Authority will not be responsible for any errors, omissions, 

inaccuracies or incomplete statements in this Proposal. 

This proposal shall be governed by and construed in all respects according to the laws of the 

State of California. 

The undersigned affirms that the information provided herein is true and accurate and that any 

misrepresentations are made under penalty of perjury. 

PROPOSAL SECURITY:  A bond payable to the Authority, in an amount equal to five percent of 

the Proposal Price is submitted herewith as a Proposal Security. 

RECEIPT OF ADDENDA AND CLARIFICATIONS: The undersigned hereby acknowledges 

receipt of and has considered: 

Addenda Release Date 

  

  

  

  

  

The Authority’s responses to the Proposer’s Request for Information and Clarification No. 1 

through No. ### were issued in a series of emails to all Proposers to the addresses on file with 

the Authority. 

Proposer’s business address: 

                  
No. Street Floor or Suite 

                        
City State or Province ZIP or Postal Code Country 

State or Country of Incorporation/Formation/Organization:       

 
Signature of Official Representative 

      
Printed Name 

      
Title 

Note: The Transmittal Letter is to be executed by the Proposer’s duly authorized Official Representative identified 
on Form B.  
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Form B: Identification of Proposer Team Members 

NAME OF ENTITY ROLE IN ORGANIZATION 
(Check all that apply) 

NAME AND TITLE OF 
OFFICIAL REPRESENTATIVE 

      Proposer  

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       
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NAME OF ENTITY ROLE IN ORGANIZATION 
(Check all that apply) 

NAME AND TITLE OF 
OFFICIAL REPRESENTATIVE 

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       

      

  Equity Member 

  Guarantor 

  Lead Designer 

  Lead Contractor 

  Subcontractor       



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 1 of 1 
Instructions to Proposers, Forms and Certifications 

Part B: Forms 
Form C: Key Personnel Matrix 

R
F

P
 N

o
.:

 H
S

R
 1

4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

Form C: Key Personnel Matrix 

Proposer:  

Proposer hereby commits that, if awarded the design-build contract for Construction Package 4 (Project), the Proposer will use the 

Key Personnel listed below for their stated positions and that, to the extent within the Proposer’s control, such individuals will be 

available on a full time basis for the periods necessary to fulfill their Project-related responsibilities. Changes to Key Personnel from 

those proposed in the Statement of Qualifications must be pre-approved by the Authority. 

Authority’s Title Proposer’s Title Employing Firm Proposed Individual License/Registration 

Project Manager/Director                    

Design Manager                    

Construction Manager                    

Quality Manager                    

Environmental Compliance Manager                    

                    

                    

                    

                    

                    

 

 
Signature of Official Representative 

      
Printed Name 

      
Title 
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Form D: Schedule of Subcontractor(s)/Subconsultant(s) 

Names and Addresses of 
Subcontractor(s)/Subconsultant(s) 

Type of Work to 
be Performed 

Small Business 
Status 

(Check all that apply) 

Previous Year’s 
Annual Gross 

Receipts 

Name:             
  Yes   < $500K 

Street Address:       

City, State Zip:       
  No   $500K-$2 Mil 

Phone:       

Fax:       If “Yes”: 
  $2 Mil-$5 Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil 

Email:            DVBE  

Public Works 
Contractor 
Registration No. 

 
 

  

Name:             
  Yes   < $500K 

Street Address:       

City, State Zip:       
  No   $500K-$2 Mil 

Phone:       

Fax:       If “Yes”: 
  $2 Mil-$5 Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil 

Email:            DVBE  

Public Works 
Contractor 
Registration No. 

 
 

 
 

Name:             
  Yes   < $500K 

Street Address:       

City, State Zip:       
  No   $500K-$2Mil 

Phone:       

Fax:       If “Yes”: 
  $2Mil-$5Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil  

Email:            DVBE  

Public Works 
Contractor 
Registration No. 

 
 

 
 

(Add rows/pages as needed) 

Attach to this form copy(s) of applicable Small Business Certificates for those Subcontractor/Subconsultants that are 

designated as Small Business Entities. 

 

 Offering Organization Name,  
Address, and Telephone 

Signature of Official Representative  

 
Printed Name 

 
Title 
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Form E: Organizational Conflicts of Interest Disclosure Statement 

CALIFORNIA HIGH-SPEED RAIL AUTHORITY 

 Definition 1.

The Authority’s Conflict of Interest Policy defines organizational conflicts of interest as follows: 

“Organizational Conflict of Interest” means a circumstance arising out of a Contractor’s existing 

or past activities, business or financial interests, familial relationships, contractual relationships, 

and/or organizational structure (i.e., parent entities, subsidiaries, Affiliates, etc.) that results in (i) 

impairment or potential impairment of a Consultant’s ability to render impartial assistance or 

advice to the Authority or of its objectivity in performing work for Authority, (ii) an unfair 

competitive advantage for any Proposer with respect to an Authority procurement; or (iii) a 

perception or appearance of impropriety with respect to any of the Authority’s procurements or 

contracts or a perception or appearance of unfair competitive advantage with respect to a 

procurement by the Authority (regardless of whether any such perception is accurate). 

 Disclosure 2.

In the space provided below, and on supplemental sheets as necessary, identify all relevant 

facts relating to past, present or planned interest(s) of the Proposer and its team (including 

Proposer, Proposer Team members, and all Subcontractors identified at the time of the 

submittal of its Proposal and their respective personnel) which may result, or could be viewed 

as, an organizational conflict of interest in connection with the RFP. 
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3. Explanation 
In the space below, and on supplemental sheets as necessary, identify steps that have been or 

will be taken to avoid or mitigate any organizational conflicts of interest described herein. 

 

4. Certification 
The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest 

exists that is required to be disclosed in this Organizational Conflicts of Interest Disclosure 

Statement, other than as disclosed above. 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  

 
Printed Name 

 
Title 
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Form F: Verification, Validation and Self-Certification Commitment 

The undersigned hereby unequivocally commits to developing and implementing a verification 

and validation process in accordance with the California High-Speed Rail Authority’s 

“Verification, Validation and Self-Certification” requirements, stated in the “Verification, 

Validation and “Self-Certification” clause (Section 54.4) of the General Provisions and the 

Verification, Validation and Self-Certification Procedures.  

 
Signature of Official Representative 

      
Printed Name 

      
Title 
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Form G: Proposal Bond 

KNOW ALL PEOPLE BY THESE PRESENTS that: 

WHEREAS the undersigned,       

as Principal and       

as Surety, are held and firmly bound unto the California High-Speed Rail Authority, a political 

subdivision of the State of California (hereinafter called "Authority") in the penal sum of five 

percent of the Contract Price (“Bonded Sum”) of the Principal above named, submitted by said 

Principal to Authority for the work described below, for the payment of which sum in lawful 

money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 

administrators and successors, jointly and severally, firmly by these presents. 

The condition of this obligation is such that a Proposal to Authority for performance of that 

certain work described as has been submitted by Principal to Authority. 

DESIGN-BUILD SERVICES 
FOR  

CONSTRUCTION PACKAGE 4 
INITIAL CONSTRUCTION SEGMENT 

FOR THE 
CALIFORNIA HIGH-SPEED RAIL PROGRAM 

NOW THEREFORE, the condition of this bond is such that, if the aforesaid Principal withdraws 

its proposal or any revised proposal or best and final offer (“BAFO”) in a manner not permitted 

by the Instructions to Proposers (“ITP”), or if Principal or anyone representing the Principal 

performs any prohibited activities specified in the ITP, or if Principal is awarded a contract in 

response to the RFP or any request for revised proposals or BAFOs and does not execute and 

deliver to Oblige such contract and provide all other documents (including, but not necessarily 

limited to, performance and payment bonds and insurance) set forth in the ITP, or if it is 

selected for negotiations and fails to negotiate in good faith or fails to execute and deliver the 

Contract and provide all other documents set forth in the ITP upon conclusion of negotiations in 

accordance with the ITP, then the Bonded Sum will be forfeited to Oblige as liquidated damages 

and not as a penalty, within 10 days after such failure; otherwise this obligation shall be null and 

void. 

Surety, for value received, hereby stipulates and agrees that its obligation shall not be impaired 

by any extension(s) of the time for acceptance of Principal’s proposal and Surety waives notice 

of any such extension(s). 

Surety agrees that this bond shall automatically apply to any revised proposals or best and final 

offers submitted in response to a request for revised proposals issued as described in the ITP, 

and that if the Principal fails to provide a revised proposal in response to such a request, this 

bond shall remain valid with respect to the Principal’s original proposal. 
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In the event suit is brought upon this Bond by Authority and judgment is recovered, the Surety 

shall pay all costs incurred by Authority in such suit, including a reasonable attorney's fee to be 

fixed by the court in accordance with applicable statutory law. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals on this    day of 

      , 20    . 

 
PRINCIPAL:  SURETY: 

            

Company Name Company Name 

  

Signature Signature 

            

Printed Name Printed Name 

            

Title Title 

NOTE: Signatures of those executing for Surety must be acknowledged by a Notary. 

NOTE TO SURETY COMPANY: 

The following form of acknowledgement should be used. If any other form of acknowledgement 

is used, there must be submitted a certified copy of unrevoked resolution of authority for the 

attorney-in-fact. 
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SURETY COMPANY ATTORNEY-IN-FACT 

 

A notary public or other officer completing this 

certificate verifies only the identity of the individual who 

signed the document to which this certificate is 

attached, and not the truthfulness, accuracy, or validity 

of that document. 

 

State of  § 

County of       

§ 

§ 

§ 

 

On       before me,      __________________________ 

personally appeared       
(insert name and title of the officer 

Who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and his/her/their signature(s) on the 

instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 

instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of California that the 

foregoing paragraph is true and correct. 

 
WITNESS MY HAND AND OFFICIAL SEAL: 

 
(SEAL) 

Notary Public for the State of California 

Acknowledgement by Attorney-in-Fact must be attached. Corporate seals of Principal and 

Surety must be attached. 
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Form H: Proposal Price 

Fixed Bid Price1: $       

Variable Bid Price:  

Class I Hazardous Waste
2
:  tons $       [price per ton] = $         

Class II Hazardous Waste
2
:  tons $       [price per ton] = $         

Total Variable Bid Price: $       

Total Proposal Price3 [Fixed Bid Price + Total Variable Bid Price]: $       

 

 

 Offering Organization Name, Address and 
Telephone 

Signature of Official Representative  

 
Printed Name 

 
Title 

                                                

1 Fixed Bid Price - Form I 
2 See definition in Book I, Part B.2, General Provisions. 
3 For Price Proposal evaluation purposes. 
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Form I: Price Breakdown 

FRA Cost Codes Price Breakdown Lump Sum 

40-FC-8003, 40-FC-8004 Design Services (including Management, VV&SC) $ 

40-FC-8005 Construction Services (including Administration and Management) $ 

40-FC-8008 Surveying, Testing, QC and QA $ 

40-FC-8009 Engineering Inspection $ 

40-FC-4001 Demolition, Clearing and Site Preparation $ 

40-FC-4002 Site Utilities:  Utility Relocation, Railroads, etc. $ 

40-FC-8007 Environmental:  Professional Services, Legal, Permits, etc. $ 

40-FC-4003 Environmental:  Hazardous Material Removal/Mitigation $ 

40-FC-4004 Environmental:  Mitigation (Wetlands, Archaeology, etc.) $ 

40-FC-1001 Track Structure:  Viaduct $ 

40-FC-1002 Track Structure:  Major/Movable Bridge $ 

40-FC-1004 Track Structure:  Culverts and Drainage Structures $ 

40-FC-1005 Track Structure:  Fill and cut of more than 4 feet $ 

40-FC-1006 Track Structure:  At-grade (<4 feet) $ 

40-FC-1008 Track Structure:  Retaining Wall and Systems $ 

40-FC-1011, 40-FC1012, 40-FC-1013, 
40-FC-1014 Track Rehabilitation:  All other work not HSR Track $ 

40-FC-4005 Non-HSR Structures:  Site Structures, including retaining walls $ 

40-FC-1018 Linear Structure:  Fencing $ 

40-FC-4008 
Non-HSR Structures: Highway/Pedestrian Overpass/Grade 
Separation $ 

40-FC-8005 Mobilization, Insurance and Bonds $ 

Fixed Bid Price: $ 
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Form J: Proposal Agreement 

STANDARD AGREEMENT 
STD 213 (Rev 06/03) 

AGREEMENT NUMBER 

HSR14-32 

REGISTRATION  NUMBER 

      

1. This Agreement is entered into between the State Agency and the Contractor named below: 

STATE AGENCY'S NAME 

California High-Speed Rail Authority 

CONTRACTOR'S NAME 

      
 

2. The term of this Agreement is:  See Exhibit A, Section C.2   

3. The maximum amount of this Agreement is: $ 2,000,000.00 

4. The parties agree to comply with the terms and conditions of the following exhibits which are by this reference made a part of 
the Agreement. 

CONSTRUCTION PACKAGE 4 OF THE FIRST CONSTRUCTION SEGMENT OF THE CALIFORNIA HIGH-SPEED RAIL PROGRAM 

EXHIBIT A SCOPE OF SERVICES Pages 2-4 of 29 

EXHIBIT B BUDGET DETAIL AND PAYMENT PROVISIONS Pages 5-6 of 29 

EXHIBIT C GENERAL TERMS AND CONDITIONS Page 7 of 29 

EXHIBIT D SPECIAL TERMS AND CONDITIONS Pages 8-14 of 29 

EXHIBIT E SUPPLEMENTAL TERMS AND CONDITIONS FOR CONTRACTS USING ARRA FUNDS Pages 15-28 of 29 

EXHIBIT F REQUEST FOR PROPOSAL Page 29 of 29 

Items shown with an Asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto 
These documents can be viewed at http://www.ols.dgs.ca.gov/Standard+Language 

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 

Contractor 
California Department of 

General Services Use Only 

Contractor’s Name (If other than an individual, state whether a corporation, partnership, etc.)       

      
By (Authorized Signature) Date signed (Do not type) 

            
Printed Name and Title of Person signing 

      

Address 

      

State of California 
Agency Name 

California High Speed Rail Authority 

By (Authorized Signature) Date Signed (Do not type) 

            
Printed name and title of person signing 

      
Address  Exempt Per: 

770 L Street, Suite 800, Sacramento, CA 95814       

 

http://www.ols.dgs.ca.gov/Standard+Language
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EXHIBIT A: SCOPE OF SERVICES 

A. BACKGROUND, GOALS AND PURPOSE 

1. The California High-Speed Rail Authority (Authority) requires professional design-build 

services to be performed in connection with Request for Proposals No. HSR No. 14-32, 

as amended (RFP), to design and construct Construction Package 4 of the First 

Construction Section of the California High-Speed Rail Program (the “Project”). The RFP 

is incorporated into this agreement (Agreement) by reference and made a part hereof as 

if set forth in full.   

The Project is located within the Counties of Tulare and Kern, and the cities of Wasco 

and Shafter. It is bounded by a point approximately one mile north of the Tulare/Kern 

County Line to the north and Poplar Avenue to the south. 

Refer to the Scope of Work in Book 1, Part C.1 of the RFP for a more detailed 

description of the Project, including other major elements of Work. 

2. The Authority has been authorized by its Board of Directors pursuant to 

Section 185036(a) of the California Public Utilities Code to select a Contractor to 

complete the design and construction of the Project. 

3. The Authority has selected Contractor to participate in a competition with other 

proposers for the design and construction of the Project as described in the RFP. 

4. Information regarding the technical and design requirements of the Project is contained 

in the RFP.  

5. The Authority agrees to pay Contractor an amount not to exceed $2,000,000.00 as 

specified herein upon the completion of all tasks described below to the satisfaction of 

the Authority. 

6. Contractor desires to participate in the design-build solicitation process for the Project by 

submitting a proposal (“Proposal”) in response to the RFP. 

7. The Authority shall review the Proposal submitted by the Contractor for adherence to the 

requirements in the RFP and may provide the Contractor with recommendations and 

require the Contractor to revise the original Proposal. 

8. The Authority intends to enter into an agreement for the design and construction of the 

Project (the “Design-Build Contract”) with the proposer that submits the Proposal 

providing the “best value” to the Authority, in accordance with the Instructions to 

Proposers (“ITP”) included in the RFP.  

9. The Authority reserves the right to reject any and all Proposals and makes no guarantee 

that it will award a Design-Build Contract for the Project.  The award of the Design-Build 

Contract is subject to Public Works Board approval regardless of price or scope. 
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10. The Authority reserves the right to re-advertise the RFP.  

11. Contractor is advised that execution of this Agreement by the Authority does not 

constitute a commitment to undertake the Project or enter into a Design-Build Contract 

for all or any portion of the Project.  

B. SERVICES  

1. Contractor agrees to prepare and submit a responsive Proposal for the Project by the 

due date specified in the ITP, in conformance with the terms of the RFP and with the 

requirements, terms, conditions, rules, and regulations of the solicitation process, 

identified in the RFP.   

2. The documents included in the RFP and designated as the Contract Documents are 

provided by the Authority to establish the scope, level of quality and design intent for the 

development, design and construction of the entire Project.  The Contractor shall not 

provide any exceptions to the RFP.  The Contractor may propose Alternative Technical 

Concepts as described in ITP Part A.6.15. 

3. Contractor shall furnish all material, labor, tools, equipment, apparatus, and facilities 

necessary to perform and complete in a workmanlike manner the services called for in 

this Agreement.  Contractor warrants that all design and engineering services under this 

Agreement will be performed by firms and/or individuals holding appropriate professional 

licenses with the State of California (State).  

4. Contractor agrees to execute and deliver the Design-Build Contract in the form provided 

by the Authority, as well as other documents required by Part A.10.4 of the ITP, if it is 

selected for award without negotiations.  If Contractor is selected for negotiations, it 

agrees to negotiate in good faith with the Authority to finalize the Design-Build Contract 

terms, to execute and deliver the Design-Build Contract and to deliver other documents 

as required by Part A.10.4 of the ITP.   

5. Contractor shall not have any contact or discussion with any appointed official, employee 

or staff member of the Authority California Department of Transportation, California 

Department of General Services, Federal Railroad Administration, or any of the firms 

identified in Table 3 of the ITP as being subject to Proposer ex parte communications 

regarding any element of the design-build proposal solicitation process or the Project 

except as specifically permitted by the RFP.  Failure of Contractor to comply with this 

requirement shall constitute a material breach of this agreement, thereby relieving the 

Authority of any and all obligations for payment to Contractor and may result in 

Contractor’s dismissal from further participation in the solicitation process as provided in 

ITP Part A.6.6.  Such dismissal shall not constitute “Termination” for which Contractor 

may be entitled to payment as described in Exhibit D herein. 

6. Contractor has been selected to perform the services identified herein, in part, because 

of the skills and expertise of key individuals and/or firms listed in the Contractor’s 

Statement of Qualifications (SOQ) submitted in response to Authority’s Request for 
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Qualifications (RFQ), dated October 9, 2013. Substitution of any of the individuals and/or 

firms identified in Contractor’s SOQ shall result in re-evaluation of Contractor’s SOQ and 

is not allowed except with prior written approval of the Authority.  If any substitution 

occurs without such approval, the Authority reserves the right to dismiss Contractor from 

further participation in the solicitation process.  Such dismissal shall not constitute 

“Termination” for which Contractor may be entitled to payment as described in Exhibit D 

herein. 

C. SCHEDULE OF SERVICES 

1. All services shall be completed by the Proposal Deadline specified in the ITP unless an 

amendment to this agreement is executed which modifies the term of this Agreement. 

2. This Agreement shall become effective upon the date of final approval by the Authority 

and shall continue until satisfactory completion of all services described herein unless 

otherwise terminated as herein provided. 

D. AUTHORITY REPRESENTATIVE  

1. For the purpose of this Agreement, Authority’s representative (Authority Representative) 

authorized to direct services shall be the individual designated as the Authority’s Point of 

Contact in the RFP. 

2. The Authority Representative is not authorized by the Authority to make any 

commitments or changes that will affect the price, terms or conditions of this Agreement 

absent an amendment. 

3. The Project representatives during the term of this Agreement will be: 

California High-Speed Rail Authority: Contractor: 

770 L Street, 
Suite 800 
Sacramento, CA 95614  
Attention: Rebecca Harnagel 
Phone: (916) 324-1541 
Email: CP4@hsr.ca.gov  

 

mailto:CP4@hsr.ca.gov
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EXHIBIT B: BUDGET DETAIL AND PAYMENT PROVISIONS 

1 BUDGET CONTINGENCY CLAUSE 
 

1.1 It is mutually agreed that this Agreement shall be of no further force and effect if the 

Budget Act of the current year and/or any subsequent years covered under this 

Agreement does not appropriate sufficient funds for work identified in Attachment A. In 

this event, the Authority shall have no liability to pay any funds whatsoever to the 

successful Contractor or to furnish any other considerations under this Agreement and 

the Contractor shall not be obligated to perform any provision of this Agreement.  

1.2 After execution or commencement of this Agreement, if the funding for any fiscal year 

is reduced or deleted by the Budget Act for purposes of this project, the Authority shall 

have the option to either: 1) cancel this Agreement with no further liability occurring to 

the Authority; or 2) offer an Agreement amendment to the Contractor to reflect the 

reduced amount. 

1.3 This Agreement is valid and enforceable only if sufficient funds are made available to 

the State by the United States Government or the California State Legislature for the 

purpose of this program. In addition, this Agreement is subject to any additional 

restrictions, limitations, conditions, or any statute enacted by the Congress or State 

Legislature that may affect the provisions, terms or funding of this Agreement in any 

manner. 

2 INVOICING AND PAYMENT 

2.1 For services satisfactorily rendered in accordance with the terms of this Agreement, 

and upon receipt and approval of the invoices by the Authority Contract Manager, the 

Authority agrees to compensate the Contractor with a lump sum payment upon 

completion and delivery of services described in Exhibit A. Payment is conditioned 

upon Contractor’s full conformance with all of the requirements of the services 

described in Exhibit A and the RFP (including the timely delivery of the Proposal, 

including all drawings and other materials specified in the RFP), and no payment will 

be due if Contractor fails to meet any such requirement.  

2.2 No payment shall be made in advance of services rendered. 

2.3 The following certification shall be included on each invoice and signed by the 

authorized official of the Contractor. 

“I certify that this invoice is correct and proper for payment and reimbursement for 

these costs has not and will not be received from any other sources, including but not 

limited to a government entity contract, subcontract, or other procurement method. 

2.4 The total amount payable by the Authority for this Agreement shall not exceed 

$2,000,000. 
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2.5 The Contractor shall not submit an invoice until one business day after the earlier to 

occur of (i) receipt of notification that the Authority has entered into a Design-Build 

Contract with another proposer (ii) receipt of notification that the Authority will not 

award a Design-Build Contract, or (iii) expiration of the time period for award stated in 

the RFP, as the same may have been extended by the Authority pursuant to the terms 

of the RFP without award having been made. Provide one original and two copies of 

the Invoice for Payment to: 

Financial Operations Section 

California High-Speed Rail Authority 

770 L Street, Suite 620 MS3 

Sacramento, CA 95814 

accounting@hsr.ca.gov 

(1 original and 1 copy) 

AND 

The Contractor shall also submit (electronically) one additional copy of the invoice and 

supporting documentation to the Authority Contract Manager or designee at the 

address identified in Exhibit A.  

The Contractor may not submit an invoice if it has been advised by the Authority that 

its Proposal is non-responsive or otherwise failed to comply with any requirement of 

this Agreement.  

2.6 No payments will be distributed until after the date of the execution of the Design-Build 

Contract. If Authority enters into a Design-Build Contract with Contractor, Contractor 

will not be entitled to compensation under this Agreement but instead will receive 

compensation as specified in the Design-Build Contract.  

2.9. Upon payment of said sum to Contractor, dismissal of Contractor from further 

participation in the solicitation process as provided herein or in the RFP, or upon 

delivery of the fully executed Contract to the Design-Build Contractor if it is selected for 

award, Authority will have no further financial obligation to Contractor under this 

Agreement, and Contractor agrees not to make or pursue any claim for additional 

compensation through any remedy or for any reason. 

3 PAYMENT REQUEST FORMAT 

3.1 The Authority will accept computer generated or electronically transmitted invoices. 

The date of “invoice receipt” shall be the date the Authority receives the paper copy. 

mailto:accounting@hsr.ca.gov
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3.2 A request for payment shall reference the Agreement number and shall consist of, but 

not be limited to, the following: 

3.2.1 Agreement number, date prepared, and billing period. 

3.2.2 Documentation of Contractor’s services and expenses, direct or indirect, 

including costs incidental to providing the services not to exceed 

$2,000,000.00. 

4 COST PRINCIPLES 

4.1 The Contractor agrees to comply with procedures in accordance with 48 C.F.R., 

Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., to determine the 

allowability of individual items of cost. 

4.2 The Contractor agrees to comply with 49 C.F.R. Part 19, Uniform Administrative 

Requirements for Grants and Cooperative Agreements with Institutions of Higher 

Education, Hospitals and Other Non-Profit Organizations. 

4.3 Any costs for which payment has been made to the Contractor that are determined by 

subsequent audit to be unallowable under 48 C.F.R. Part 31, as amended, or 49 

C.F.R. Part 19, are subject to repayment by the Contractor to the Authority. 

4.4 Any subagreement in excess of $25,000 entered into as a result of this Agreement 

shall contain all the provisions of this clause. 

5 PROMPT PAYMENT ACT 

5.1 Payment will be made in accordance with, and within the time specified in, 

Government Code Chapter 4.5, commencing with Section 927. 

6 EXCISE TAX 

6.1 The State of California is exempt from federal excise taxes, and no payment will be 

made for any federal excise taxes levied on the Contractor. The Authority will only pay 

for any state or local sales or use taxes on the services rendered to the Authority 

pursuant to this Agreement. For clarification on excise tax exemptions, refer to the 

State Administrative Manual section 3585. 

7 INVOICE DISPUTES 

7.1 Payments shall be made to the Contractor for undisputed invoices. An undisputed 

invoice is an invoice submitted by the Contractor for services rendered and for which 

additional evidence is not required to determine its validity. The invoice will be disputed 

if all deliverables due for the billing period have not been received and approved, if the 

invoice is inaccurate, or if it does not comply with the terms of the Agreement. If the 

invoice is disputed, the Contractor will be notified via a Dispute Notification Form, or 

with other written notification within 15 working days of receipt of the invoice. The 

Contractor will be paid the undisputed portion of the invoice.  
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 [THE REMAINDER OF THIS PAGE IS INTENTIONALLY BLANK.] 
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EXHIBIT C: GENERAL TERMS AND CONDITIONS 

GTC 610 

Under the California High-Speed Rail Authority’s standardized agreement process, a hardcopy 

of Exhibit C, GTC 610, is not included in the standard agreement package. As indicated on the      

Std. 213, a copy of Exhibit C can be found at the internet site:  

http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx  

If you do not have internet access please contact the Authority Representative below to receive 

a copy: 

Rebecca Harnagel 

Program Management 

Phone: (916) 324-1541 

Email: CP4@hsr.ca.gov 

770 L Street, Suite 800 

Sacramento, CA 95614 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY BLANK.] 

mailto:CP23@hsr.ca.gov
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EXHIBIT D: SPECIAL TERMS AND CONDITIONS 

1 CONTRACT MANAGEMENT 

1.1 The Contractor’s Project Manager is responsible for the day-to-day project status, 

decisions and communications with the Authority’s Contract Manager. The Contractor 

may change its Project Manager by giving written notice to the Authority, but the 

Authority reserves the right to approve any substitution of the Project Manager. This 

approval shall not be unreasonably withheld. 

1.2 The Authority may change its Contract Manager at any time by giving written notice to 

the Contractor. 

2 SUBCONTRACTS 

2.1 Nothing contained in this Agreement or otherwise, shall create any contractual relation 

between the Authority and any subcontractors, and no subcontract shall relieve the 

Contractor of his or her responsibilities and obligations under this Agreement. The 

Contractor agrees to be as fully responsible to the Authority for the acts and omissions 

of its subcontractors and of persons either directly or indirectly employed by any of 

them as it is for the acts and omissions of its subcontractors and of persons either 

directly or indirectly employed by the Contractor. The Contractor’s obligation to pay its 

subcontractor is an independent obligation from the Authority’s obligation to make 

payment to the Contractor. As a result, the Authority shall have no obligation to pay or 

enforce the payment of any moneys to any subcontract.  

2.2 The Contractor shall perform the work contemplated with resources available within its 

own organization and no portion of the work shall be contracted without written 

authorization by the Authority’s Contract Manager, except that which is expressly 

identified in the Budget Detail.   

2.3 Unless specifically noted otherwise, any subagreement in excess of $25,000 entered 

into as a result of this Agreement shall contain all the applicable provisions stipulated 

in this Agreement.  

2.4 The Contractor shall pay its subcontractors within ten (10) calendar days from receipt 

of each payment made to the Contractor by the State.  

2.5 Any substitution of subcontractors must be approved in writing by the Authority’s 

Contract Manager in advance of assigning work to a substitute subcontractor.  

3 CONFIDENTIALITY OF DATA 
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3.1 All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Contractor in order to carry out this Agreement, shall be protected by 

the Contractor from unauthorized use and disclosure. 

3.2 Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Contractor further disclose 

such information or disseminate the same on any other occasion. 

3.3 The Contractor shall not comment publicly to the press or any other media regarding 

this Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Contractor’s own personnel, including subcontractors, affiliates, and vendors, involved 

in the performance of this Agreement, at public hearings, or in response to questions 

from a Legislative Committee. 

3.4 The Contractor shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement 

without prior review of the contents thereof by the Authority and receipt of the 

Authority’s written permission. 

3.5 Any subagreement entered into as a result of this Agreement shall contain all of the 

provisions of the Confidentiality of Data clause. 

4 CONFLICT OF INTEREST 

4.1 The Contractor and its employees, and all of its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code and Organizational Conflict of 

Interest Policy. 

4.2 The Contractor may be required to submit an Economic Interest Statement (Fair 

Political Practices Commission’s Form 700) from each employee or subcontractor 

whom the Authority’s Legal Department, in consultation with the Contract Manager or 

its designee, determines is a designated employee under the Political Reform Act 

subject to the requirements and restrictions of the Act. Such determination will be 

based on the nature of the work to be performed by the employee or subcontractor. 

Each employee and subcontractor determined to be a designated employee under the 

Political Reform Act shall be subject to the same disclosure category or categories 

applicable to the Authority’s staff who performed the same nature and scope of work 

as the Contractor. 

5 SETTLEMENT OF DISPUTES 

5.1 The parties agree to use their best efforts to resolve disputes concerning a question of 

fact arising under this Agreement in an informal fashion through consultation and 

communication, or other forms of non-binding alternative dispute resolution mutually 

acceptable to the parties. 
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To the extent not inconsistent with law, rules, and regulations, any dispute that is not 

disposed of by mutual agreement in section 5.1 above will be decided by the 

Authority’s Design-Build Construction Manager, who may consider any written or 

verbal evidence submitted by the Contractor. The decision of the Design-Build 

Construction Manager, issued in writing will be the final decision of the Authority.  The 

final decision of Authority is not binding on the Contractor. 

5.3 In the event of a dispute, the language contained within this Agreement shall prevail 

over any other language including that of the bid proposal. 

5.4 Neither the pendency of a dispute nor its consideration by the Authority’s Design-Build 

Construction Manager will excuse the Contractor from full and timely performance in 

accordance with the terms of this Agreement. 

6 TERMINATION 

6.1 This Agreement may be terminated at any time by mutual agreement of the parties. 

6.2 Termination for Cause: In accordance with section 7 of the GTC 610, the right to 

terminate this Agreement immediately in the event of breach or failure of performance 

by the Contractor. 

6.3 Termination for Convenience: The Authority reserves the right to cancel the RFP in 

which case this Agreement shall be terminated for convenience upon delivery of notice 

of cancellation of the RFP. Notwithstanding any provisions to the contrary in this 

Agreement, if this Agreement is terminated for convenience, the Contractor will be 

compensated for costs incurred up to the notice of termination, not to exceed the 

lesser of the current Agreement amount or the value of the work product delivered, as 

determined by the Authority. All costs shall be subject to audit by the Authority. No 

payments due hereunder will be distributed until 60 days after the date of cancelation 

of the RFP. In the event of termination for convenience, Contractor shall deliver 

forthwith to Authority all finished or unfinished studies, reports, special forms, 

schedules, designs, data, surveys, calculations, drawings, maps, models, 

photographs, electronic files and any other pertinent information prepared by 

Contractor under the terms of this Agreement.  Such materials shall become the 

property of the Authority. Thereafter, if Authority should determine to complete the 

Project or substantially the same Project, Authority shall have the right to use any 

original tracings, drawings, calculations, specification estimates and other construction 

documents prepared under this Agreement by Contractor who shall make them 

available to Authority upon request without additional compensation. 

7 NON-WAIVER 
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7.1 No waiver of any breach of this Agreement shall be held to be a waiver of any other or 

subsequent breach. No remedy available in this Agreement is intended to be exclusive 

of any other remedy, and every remedy shall be cumulative and shall be in addition to 

every other remedy provided therein or available at law or in equity. The failure of the 

Authority to enforce any provision of this Agreement or require performance by the 

Contractor of any provision shall in no way be construed to be a waiver of those 

provisions, affect the validity of this Agreement in whole or in part, or the right of the 

Authority to subsequently enforce any such provision. 

8 CAPTIONS 

8.1 The clause headings appearing in this contract have been inserted for the purpose of 

convenience and ready reference and do not define, limit, or extend the scope or intent 

of the clauses.  

9 STOP WORK 

9.1 The Authority’s Contract Manager may, at any time, by written notice to the Contractor, 

require the Contractor to stop all or any part of the work tasks in this Agreement. 

9.2 Upon receipt of such stop work order, the Contractor shall immediately take all 

necessary steps to comply therewith and to minimize the incurrence of costs allocable 

to work stopped. 

9.3 The Contractor shall resume the stopped work only upon receipt of written instruction 

from the Authority Contract Officer canceling the stop work order. 

9.4 An equitable adjustment shall be made by the Authority based upon a written request 

by the Contractor for an equitable adjustment. Such adjustment request must be made 

by the Contractor within 30 days from the date of receipt of the stop work notice. 

 
D. OWNERSHIP OF MATERIALS 

3. The Authority agrees to make no demand on the Contractor for responsibility for the 

Authority’s use of such materials for any other Authority work which is not the subject of 

an agreement between the Authority and the Contractor for such use.  

4. The Authority does not assume any obligation to employ the Contractor’s services or pay 

Contractor any payments, fees, or royalties of any type as to future programs which may 

result from the services performed under this Contract. 

5. Any works developed by the Contractor during and/or pursuant to this Contract including 

all related copyrights and other proprietary rights therein, as may now exist and/or which 

hereafter come into existence, shall belong to the Authority upon creation, and shall 

continue in the Authority’s exclusive ownership upon termination of this Contract.  The 

Contractor further intends and agrees to assign to the Authority all right, title and interest 
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in and to such materials as well as all related copyrights and other proprietary rights 

therein. 

6. The Contractor agrees to cooperate with the Authority and to execute any document or 

documents that may be found to be necessary to give the foregoing provisions full force 

and effect, including, but not limited to, an assignment of copyright. 

7. If the works developed hereunder are dependent upon any original works of authorship 

or intellectual property rights of third parties, the Contractor shall grant to or obtain for 

the Authority a nonexclusive, royalty-free, paid-up, irrevocable, perpetual, world-wide 

license to use, reproduce, sell, modify, publicly and privately perform, publicly and 

privately display and distribute, for any purpose whatsoever, any such prior works.  

8. Contractor acknowledges that all written correspondence, exhibits, photographs, reports, 

printed material, tapes, electronic disks, and other graphic and visual aids submitted to 

the Authority during the procurement process, excluding only the EPDs, are, upon their 

receipt by the Authority, the property of the Authority and are subject to the California 

Public Records Act (Chapter 3.5, commencing with Section 6250, of Division 7 of Title I 

of the Government Code). 

E. INTELLECTUAL PROPERTY 

1. Except as otherwise specified in the RFP with respect to Escrowed Proposal Documents 

(EPDs), all work performed by Contractor and its team members pursuant to this 

Agreement shall be considered work for hire, and the products of such work , including 

all related copyrights and other proprietary rights therein, as may now exist and/or which 

hereafter come into existence, shall belong to Authority upon creation, and shall 

continue in Authority’s exclusive ownership upon termination of this Agreement without 

restriction or limitation on their use.  Contractor further intends and agrees to assign to 

Authority all right, title and interest in and to such materials as well as all related 

copyrights and other proprietary rights therein. 

2. Contractor agrees to cooperate with Authority and to execute any document or 

documents that may be found to be necessary to give the foregoing provisions full force 

and effect, including, but not limited to, an assignment of copyright. 

3. Contractor shall place a copyright notice, as specified by Authority, on all design 

deliverables and documentation prior to issuance or publication so as to preserve 

Authority’s copyright interests to the maximum extent permitted by law.  

4. Contractor agrees not to incorporate into or make the works developed dependent upon 

any original works of authorship or Intellectual Property Rights of third parties without 

first (a) obtaining Authority’s prior written permission, and (b) granting to or obtaining for 

Authority a nonexclusive, royalty-free, paid-up, irrevocable, perpetual, world-wide license 

to use, reproduce, sell, modify, publicly and privately perform, publicly and privately 

display and distribute, for any purpose whatsoever, any such prior words. 
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G. BROKERAGE OR CONTINGENT FEES 

Contractor warrants by execution of this Agreement, that no person or selling agency has 

been employed or retained to solicit or secure this Agreement upon understanding or 

contract for a commission, percentage, brokerage or contingent fee, excepting bona fide 

employees or established commercial or selling agencies maintained by Contractor for the 

purpose of securing business. For breach or violation of this warranty, Authority shall, in 

addition to other remedies provided by law, have the right to terminate this Agreement 

without liability and shall be relieved of the payment of any consideration to Contractor. 

H. RELEASE OF CLAIMS 

The acceptance by Contractor of final payment shall be and shall operate as a release to 

Authority of all claims and all liability to the Contractor for everything done or furnished in 

connection with this Agreement and for every act and neglect of Authority and others 

relating to or arising out of this Agreement. 

I. INSURANCE REQUIREMENTS 

Contractor shall procure and maintain for the duration of the Agreement insurance against 

claims for injuries to persons or damages to property which may arise from or in connection 

with the performance of the work hereunder by Contractor, his agents, representatives, or 

employees.   

1. Minimum Scope of Insurance 

Coverage shall be at least as broad as: 

a. Insurance Services Office Commercial General Liability coverage (occurrence Form 

CG 0001). 

b. Insurance Services Office Form Number CA 0001 covering Automobile Liability, 

Code 1 (any auto). 

c. Workers’ Compensation insurance as required by the State of California and 

Employer’s Liability Insurance. 

2. Minimum Limits of Insurance 

Contractor shall maintain limits no less than: 

General Liability: 

(Including operations, 

products & completed 

operations, as applicable.) 

$1,000,000 per occurrence for bodily injury, personal 

injury and property damage.  If Commercial General 

Liability Insurance or other form with a general aggregate 

limit is used, either the general aggregate limit shall apply 

separately to this Project/location or the general 

aggregate limit shall be twice the required occurrence 
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limit. 

Automobile Liability: $1,000,000 combined single limit per accident for bodily 

injury and property damage. 

Employer’s Liability: $1,000,000 per accident for bodily injury or disease. 

Professional Liability: $1,000,000 per occurrence and annual aggregate. 

3. Deductibles and Self-Insured Retentions 

Any deductibles or self-insured retentions applying to General Liability and Automobile 

Liability must be declared to and approved by Authority.  At the option of Authority, either 

the insurer shall reduce or eliminate such deductibles or self-insured retentions as 

respects Authority, its officers, officials, employees and volunteers; or Contractor shall 

provide a financial guarantee satisfactory to Authority guaranteeing payment of losses 

and related investigations, claim administration and defense expenses. 

a. Commercial general liability and automobile liability policies are to contain, or be 

endorsed to contain, the following provisions: 

i. The Authority, its officers, agents, officials, employees and volunteers are to be 

added as additional insured’s to the Contractor’s general liability policy as 

respects for liability arising out of work or operations performed by or on behalf 

of Contractor. The Contractor must evidence an additional insured endorsement 

along with the certificate of insurance indicating the Authority has been added 

as an additional insured. For the Contractor’s automobile liability policy, the 

definition of “who is an insured” must include entities from which the Contractor 

is working for as additional insureds. 

ii. For any claims related to this Project, Contractor’s insurance coverage shall be 

primary insurance as respects Authority, its officers, officials, employees and 

volunteers.  Any insurance or self-insurance maintained by Authority, its officers, 

officials, employees or volunteers shall be excess of Contractor’s insurance and 

shall not contribute with it. 

iii. Each insurance policy required by this clause shall be endorsed to state that 

coverage shall not be canceled by either party, except after thirty (30) days’ prior 

written notice by U.S. mail. 

b. The workers’ compensation and employer’s liability policy shall be endorsed to 

contain the following provisions: 
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i. The insurer waives any right of recovery the insurer may have against Authority, 

its officers, officials, employees and volunteers because of payments the insurer 

makes for injury or damage arising out of the work done under Agreement with 

Authority. 

ii. Verification of Coverage: Contractor shall furnish Authority with original 

certificates and all related endorsements as required in this section.  All 

certificates and endorsements are to be received and approved by Authority 

before work commences. Authority reserves the right to require complete, 

certified copies of all required insurance policies, including endorsements 

affecting the coverage required by these specifications at any time. 

c. Insurance companies issuing any of the policies required by these provisions shall 

have an AM Best Key Rating Guide rating of “A-” or better and a financial size 

category rating of “VII” or better.  Any other rating classification requires Authority 

approval. 

d. Contractor shall ensure that all Subcontractors procure insurance meeting the 

requirements of these provisions. 

e. Authority Remedies:  Should Contractor fail to keep the insurance required to be 

carried by these provisions in full force and effect at all times, Authority, may, in its 

sole discretion, terminate this Agreement.  

J. COMPUTER SOFTWARE USE 

Contractor certifies that it has appropriate systems and controls in place to ensure that 

Authority funds will not be used in the performance of this Agreement for the acquisition, 

operation or maintenance of computer software in violation of copyright laws. 

  



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 18 of 37 
Instructions to Proposers, Forms and Certifications 
Part B: Forms 
Form J: Proposal Agreement 

R
F

P
 N

o
.:

 H
S

R
 1

4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

EXHIBIT E: ADDITIONAL PROVISIONS 
 
1 INDEMNIFICATION 

1.1 Contractor agrees to indemnify, defend, and hold harmless the Authority, its officers, 

agents and employees from any and all claims, demands, costs, or liability arising from 

or connected with the professional services provided hereunder due to negligent or 

intentional acts, errors or omissions of the Contractor. The Contractor will reimburse 

the Authority for any expenditure, including reasonable attorney fees incurred by the 

Authority in defending against claims ultimately determined to be due to negligent or 

intentional acts, errors or omissions of the Contractor. 

1.2 This provision is in addition to the Indemnification requirements contained in the GTC-
610. If this provision conflicts with the GTC-610, the terms of the GTC-610 control over 
the terms of this clause. 

 
2 EVALUATION OF THE CONTRACTOR 

 
2.1 An evaluation of the Contractor’s performance will be performed whenever the 

Authority deems it appropriate to do so. A copy of the evaluation will be sent to the 
Contractor for comment. The evaluation, together with the comments, shall be retained 
by the Authority. 

 
3 OWNERSHIP OF DATA 

3.1 During the term of this Agreement and upon completion of any and all work under this 

Agreement, all intellectual property rights, ownership and title to all report, documents, 

plans, specifications, electronic documents and estimates produced as part of this 

Agreement will automatically be vested in the Authority and no further agreement will 

be necessary to transfer ownership to the Authority. The Contractor shall furnish the 

Authority all necessary copies of data needed to complete the review and approval 

process. 

3.2 The Authority agrees to make no demand on the Contractor for responsibility for the 

Authority’s use of such materials for any other Authority work which is not the subject 

of an agreement between the Authority and the Contractor for such use.  

3.3 The Authority does not assume any obligation to employ the Contractor’s services or 

pay Contractor any payments, fees, or royalties of any type as to future programs 

which may result from the services performed under this Contract. 

3.4 Contractor acknowledges that all written correspondence, exhibits, photographs, 

reports, printed material, tapes, electronic disks, and other graphic and visual aids 

submitted to the Authority during the procurement process, excluding only the EPDs, 

are, upon their receipt by the Authority, the property of the Authority and are subject to 

the California Public Records Act (Chapter 3.5, commencing with Section 6250, of 

Division 7 of Title I of the Government Code). 
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4 LEGAL NOTICE 

4.1 This clause is not intended to apply to normal, daily communication between the 

parties related to the progress of work. This clause applies to situations where notice is 

required to be given by the Agreement or the parties are asserting their legal rights 

and remedies. 

4.2 Any communication, notice, or demand of any kind whatsoever which any party may 

be required or may desire to give or serve upon another must be in writing and 

delivered by personal service (including express or courier service) or by registered or 

certified mail, postage prepaid, return receipt requested, or by a nationally recognized 

overnight delivery service, in each case addressed as follows. 

Contractor:  Name 
 Title 
 Company 
 Address 
 Telephone 

Authority: Thomas Fellenz, Chief Counsel 
               California High-Speed Rail Authority 
                770 L Street, Suite 620 MS1 
                Sacramento, CA 95814 
                Telephone: (916) 324-1541 

4.3 The project representatives identified in Exhibit A shall be notified via email when a 

notice is sent. 

4.4 Notice shall be effective when received, unless a legal holiday for the State 

commences on the date of attempted delivery. In such cases, the effective date shall 

be postponed until the next business day. 

5 LICENSES AND PERMITS 

5.1 The Contractor shall be an individual or firm licensed to do business in California and 

shall obtain at its sole expense all license(s) and permit(s) required by law for 

accomplishing any work required in connection with this Contract. 

6 INSURANCE 

Without limiting the Contractor’s indemnification of the Authority, and prior to 

commencement of the Work, the Contractor shall obtain, provide and maintain at its own 

expense during the term of this Agreement, policies of insurance of the type and amounts 

described below and in a form satisfactory to the Authority.  

6.1 Workers’ Compensation Insurance: The Contractor shall maintain Workers’ 

Compensation Insurance (Statutory Limits) and Employer’s Liability Insurance (with 

limits of at least $1,000,000. 

6.2 General Liability Insurance: The Contractor shall maintain commercial general liability 

insurance with coverage at least as broad as Insurance Services Office form CG 00 

01, in an amount not less than $1,000,000 per occurrence and $1,000,000 general 

aggregate, for bodily injury, personal injury, and property damage, including without 

limitation, blanket contractual liability. Limits may be achieved by any combination of 

primary and excess or umbrella liability insurance. 
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6.3 Automobile Liability Insurance: The Contractor shall maintain automobile insurance at 

least as broad as Insurance Services Office form CA 00 01 covering bodily injury and 

property damage for all activities of the Contractor arising out of or in connection with 

the Work to be performed under this Agreement, including coverage for any owned, 

hired, non-owned or rented vehicles, in an amount not less than $1,000,000 combined 

single limit for each accident. Limits may be achieved by any combination of primary 

and excess or umbrella liability insurance. 

6.4 Professional Liability (Errors & Omissions) Insurance: The Contractor shall maintain 

professional liability insurance that covers the Work to be performed in connection with 

this Agreement, in the minimum amount of $5,000,000 per claim and in the aggregate. 

Any policy inception date, continuity date, or retroactive date must be before the 

effective date of this agreement.  

6.5 Proof of Insurance: The Contractor shall provide certificates of insurance to the 

Authority as evidence of the insurance coverage required herein, along with a waiver 

of subrogation endorsement for workers’ compensation.  All insurance policies, 

certificates and endorsements must be approved by the ACM prior to commencement 

of work. Current certification of insurance shall be kept on file with Authority at all times 

during the term of this contract.  The Authority reserves the right to require complete, 

certified copies of all required insurance policies, at any time.  

6.6 Duration of Coverage: The Contractor shall procure and maintain for the duration of 

the contract insurance against claims for injuries to persons or damages to property, 

which may arise from or in connection with the performance of the Work hereunder by 

the Contractor, his agents, representatives, employees or subcontractors. The 

Contractor agrees to maintain professional liability insurance for a period of no less 

than three years after completion of the work. 

6.7 Authority’s Rights of Enforcement: In the event any policy of insurance required under 

this Agreement does not comply with these specifications or is canceled and not 

replaced, the Authority has the right but not the duty to obtain the insurance it deems 

necessary and any premium paid by the Authority will be promptly reimbursed by the 

Contractor or the Authority will withhold amounts sufficient to pay premium from the 

Contractor’s payments. In the alternative, the Authority may cancel this Agreement. 

6.8 Acceptable Insurers: All insurance policies shall be issued by an insurance company 

currently authorized by the Insurance Commissioner to transact the business of 

insurance in the State of California, with an assigned policyholders’ Rating of A- (or 

higher) and Financial Size Category Class VI (or larger) in accordance with the latest 

edition of Best’s Key Rating Guide, unless otherwise approved by the ACM. 
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6.9 Waiver of Subrogration: Workers’ compensation insurance policies must be endorsed 

to waive the insurer’s right of subrogation. All other insurance coverage maintained or 

procured pursuant to this agreement, except for professional liability, shall specifically 

allow the Contractor or others providing insurance evidence in compliance with these 

specifications to waive their right of recovery prior to a loss or, in the alternative, shall 

be endorsed to waive subrogation against the Authority, its elected or appointed 

officers, agents, officials, employees and volunteers. The Contractor hereby waives its 

own right of recovery against the Authority, and shall require similar written express 

waivers and insurance clauses from each of its subcontractors. 

6.10 Enforcement of Contract Provisions (non-estoppel): The Contractor acknowledges and 

agrees that any actual or alleged failure on the part of the Authority to inform the 

Contractor of non-compliance with any requirement imposes no additional obligations 

on the Authority nor does it waive any rights hereunder. 

6.11 Requirements Not Limiting: Requirements of specific coverage features or limits 

contained in this Section are not intended as a limitation on coverage, limits or other 

requirements, or a waiver of any coverage normally provided by any insurance. 

Specific reference to a given coverage feature is for purposes of clarification only as it 

pertains to a given issue and is not intended by any party or insured to be all inclusive, 

or to the exclusion of other coverage, or a waiver of any type. All insurance coverage 

and limits provided by the Contractor and available or applicable to this Agreement are 

intended to apply to the full extent of the policies. Nothing contained in this Agreement 

limits the application of such insurance coverage. 

6.12 Notice of Cancellation: The Contractor agrees to oblige its insurance agent or broker 

and insurers to provide to the Authority with thirty (30) days notice of cancellation 

(except for nonpayment, for which ten (10) days notice is required) or nonrenewal of 

coverage for each required coverage. 

6.13 Additional Insured Status: General liability policies shall provide or be endorsed to 

provide the Authority and its officers, officials, employees, and agents shall be 

additional insureds under such policies. This provision shall also apply to any excess 

liability policies. 

6.14 Self-Insured Retentions: Any self-insured retentions must be declared to and approved 

by the Authority. The Authority reserves the right to require that self-insured retentions 

be eliminated, lowered, or replaced by a deductible. Self-insurance will not be 

considered to comply with these specifications unless approved by the Authority. 

6.15 Timely Notice of Claims: The Contractor shall give the Authority prompt and timely 

notice of claims made or suits instituted that arise out of or result from the Contractor’s 

performance, and that involve or may involve coverage under any of the required 

liability policies. 
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6.16 Additional Insurance: The Contractor shall also procure and maintain, at its own cost 

and expense, any additional kinds of insurance, which in its own judgment may be 

necessary for its proper protection and performance of the Work. 

6.17 Subcontractors: To the extent that the Contractor engages the services of 

subcontractors, the Contractor agrees to require the same insurance as required of the 

Contractor, except as to limits.  The limits for subcontractors shall be no more than 

$1,000,000 in coverage on insurance for which a limit is specified above. 

7 CONTINGENT FEE 

7.1 The Contractor warrants by execution of this Contract, that no person or selling agency 

has been employed or retained to solicit or secure this Contract upon contract or 

understanding for a commission, percentage, brokerage, or contingent fee, excepting 

bona fide employees or bona fide established commercial or selling agencies 

maintained by the Contractor for the purpose of securing business.  For breach or 

violation of this warranty, the State shall, in addition to other remedies provided by law, 

have the right to annul this Contract without liability, paying only for the value of the 

work actually performed, or otherwise recover the full amount of such commission, 

percentage, brokerage, or contingent fee.  
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EXHIBIT F: SUPPLEMENTAL TERMS AND CONDITIONS  

1 FEDERAL REQUIREMENTS 

The Contractor understands that the Authority has received federal funding from the federal 

Railroad Administration (FRA) for the Project and acknowledges that it is required to comply 

with all applicable federal laws, regulations, policies and related administrative practices, 

whether or not they are specifically referenced herein. The Contractor acknowledges that 

federal laws, regulations policies and related administrative practices may change and that such 

changed requirements shall apply to the Project. The Contractor shall ensure compliance by its 

subcontractors and include appropriate flow down provisions in each of its lower-tier 

subcontracts as required by applicable federal laws, regulations, policies and related 

administrative practices whether or not specifically referenced herein. 

Notwithstanding anything to the contrary contained in this Agreement, all FRA mandated terms 

shall be deemed to control in the event of a conflict with other provisions contained in this 

Agreement. The Contractor shall not perform any act, fail to perform any act, or refuse to 

comply with any Authority requests that may cause the Authority to be in violation of FRA 

requirements. 

2 COMPLIANCE WITH FEDERAL REQUIREMENTS 

The Contractor’s failure to comply with Federal Requirements shall constitute a breach of this 

Agreement. 

3 FEDERAL PROCUREMENT STANDARDS 

The Contractor agrees to comply with the Procurement Standards requirements set forth at 49 

C.F.R. § 18.36 or 49 C.F.R. §§ 19.40 through 19.48 inclusive, whichever may be applicable, 

and with applicable supplementary U.S. DOT or FRA directives or regulations. If determined 

necessary for proper Project administration, the FRA reserves the right to review the 

Contractor’s technical specifications and requirements. 

4 FEDERAL LOBBYING ACTIVITIES CERTIFICATION 

The Contractor certifies, to the best of its knowledge and belief, that: 

4.1 No state or federal appropriated funds have been paid or will be paid, by or on behalf 

of the Contractor, to any person for influencing or attempting to influence an officer or 

employee of any state or federal agency, a member of the State Legislature or United 

States Congress, an officer or employee of the Legislature or Congress, or any 

employee of a Member of the Legislature or Congress in connection with the awarding 

of any State or federal Agreement, the making of any State or federal grant, the 

making of any State or federal loan, the entering into of any cooperative agreement, 

and the extension, continuation, renewal, amendment, or modification of any State or 

federal agreement, grant, loan or cooperative agreement. 
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4.2 If any funds other than federal appropriate funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any federal 

agency, a member of Congress in connection with the federal agreement, grant, loan 

or cooperative agreement, the Contractor shall complete and submit Standard Form 

LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

4.3 This certification is a material representation of fact upon which reliance was placed 

when this transaction was made or entered into. Submission of this certification is a 

prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352. 

Any person who fails to file the required certification shall be subject to a civil penalty 

of not less than $10,000 and not more than $100,000 for each failure. 

4.4 The Contractor also agrees that by signing this document, it shall require that the 

language of this certification be included in all lower tier subcontracts, which exceed 

$100,000, and that all such subcontractors shall certify and disclose accordingly. 

5 DEBARMENT AND SUSPENSION 

This Agreement is a covered transaction for purposes of 2 C.F.R. Part 1200. As such, the 

Contractor is required to comply with applicable provisions of Executive Orders Nos. 12549 and 

12689; “Debarment and Suspension,” 31 U.S.C. § 6101 note; and U.S. DOT regulations, “Non-

procurement Suspension and Debarment,” 2 C.F.R. Part 1200, which adopt and supplement the 

provisions of U.S. Office of Management and Budget (U.S. OMB) “Guidelines to Agencies to 

Government-wide Debarment and Suspension (Non-procurement),” 2 C.F.R. Part 180. 

To the extent required by the aforementioned U.S. DOT regulations and U.S. OMB guidance, 

the Contractor must verify that each subcontractor is not excluded or disqualified in accordance 

with said regulations by reviewing the “Excluded Parties Listing System” at http://epls.gov/. The 

Contractor shall obtain appropriate certifications from each such subcontractor and provide such 

certifications to the Authority. 

The Contractor’s signature affixed herein shall also constitute a certification under penalty of 

perjury under the laws of the State of California that the Contractor or any person associated 

therewith in the capacity of owner, partner, director, officer, or manager: 

1. Is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by an federal agency; 

2. Have not had one or more public transactions (federal, state, or local) terminated within 

the preceding three years for cause or default;  

3. Have not been convicted within the preceding three years of any of the offenses listed in 

2 C.F.R. Part 180.00(a) or had a civil judgment rendered against it for one of those 

offenses within that time period; and 

http://epls.gov/
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4. Are not presently indicted for or otherwise criminally or civilly charged by a government 

entity (federal, state, or local) with commission of any of the offenses listed in 2 C.F.R. 

Part 180.800(a). 

Should the Contractor or any subcontractor become excluded or disqualified as defined in this 

section during the life of the Agreement, the Contractor shall immediately inform the Authority of 

this exclusion or disqualification. 

The Contractor shall include a term or condition in the contract documents for each lower tier 

covered transaction, assuring that to the extent required by the U.S. DOT regulations and U.S. 

OMB guidance, each subcontractor will review the “Excluded Parties Listing System,” will obtain 

certifications from lower-tier subcontractors, and will include a similar term or condition in each 

of its lower-tier covered transactions.  

6 SAFETY OVERSIGHT 

To the extent applicable, the Contractor agrees to comply with any federal regulations, laws, or 

policies and other guidance that FRA or U.S. DOT may issue pertaining to safety oversight in 

general, and in the performance of this Agreement in particular. 

7 ENVIRONMENTAL PROTECTION 

The Contractor and any subcontractors under this Agreement shall comply with all applicable 

environmental requirements and regulations, including any amendments as follows: 

7.1 Clean Air: The Contractor agrees to comply with all applicable standards, orders or 

regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et 

seq. The Contractor agrees to report each violation to the Authority, and understands 

and agrees that the Authority shall, in turn, report each violation as required to assure 

notification to the FRA and the appropriate Environmental Protection Agency Regional 

Office. 

7.2 Clean Water: The Contractor agrees to comply with all applicable standards, orders or 

regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 

33 U.S.C. 1251 et seq. The Contractor agrees to report each violation to the Authority, 

and understands and agrees that the Authority shall, in turn, report each violation as 

required to assure notification to the FRA and the appropriate EPA Regional Office. 

7.3 Energy Conservation: The Contractor agrees to comply with mandatory standards and 

policies relating to energy efficiency which are contained in the State energy 

conservation plan issued in compliance with the Energy Policy and Conservation Act 

(42 U.S.C. 6421 et seq.). 
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7.4 Agreement Not To Use Violating Facilities: The Contractor agrees not to use any 

facility to perform work hereunder that is listed on the List of Violating Facilities 

maintained by the EPA. The Contractor shall promptly notify the Authority if the 

Contractor or any subcontractor receives any communication from the EPA indicating 

that any facility which will be used to perform work pursuant to this Agreement is under 

consideration to be listed on the EPA’s List of Violating Facilities; provided, however, 

that the Contractor’s duty of notification hereunder shall extend only to those 

communications of which it is aware, or should reasonably have been aware. 

7.5 Environmental Protection: The Contractor shall comply with all applicable requirements 

of the National Environmental Policy Act of 1969, as amended, 42 U.S.C. §§ 4321 et 

seq. 

7.6 Incorporation of Provisions: The Contractor shall include the above provisions (A) 

through (F) in every subcontract hereunder exceeding $50,000 financed in whole or in 

part with federal assistance provided by the FRA. 

8 CIVIL RIGHTS 

The following requirements apply to this Agreement: 

8.1 Nondiscrimination: In accordance with Title VI of the Civil Rights Act, as amended, 42 

U.S.C. § 2000d; Section 303 of the Age Discrimination Act of 1975, as amended, 42 

U.S.C. § 6102; Section 202 of the Americans with Disabilities Act of 1990, 42 U.S.C. § 

12132; and 49 U.S.C. § 306, the Contractor agrees that it will not discriminate against 

any individual because of race, color, religion, national origin, sex, age or disability in 

any activities leading up to or in performance of this Agreement. In addition, the 

Contractor agrees to comply with applicable federal implementing regulations and 

other implementing requirements that FRA may issue. 

8.2 Equal Employment Opportunity: The following equal employment opportunity 

requirements apply to this Agreement: 
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a. Race, Color, Religion, National Origin, Sex: In accordance with Title VII of the Civil 

Rights Act, as amended, 42 U.S.C. § 2000e, the Contractor agrees to comply with 

all applicable equal opportunity requirements of the U.S. Department of Labor 

(U.S. DOL) regulations, “Office of Federal Contract Compliance Programs, Equal 

Employment Opportunity, Department of Labor,” including 41 C.F.R. § 60, et seq., 

(which implements Executive Order No. 11246, “Equal Employment Opportunity,” 

as amended by Executive Order No, 11375, “Amending Executive Order 11246 

Relating to Equal Employment Opportunity,” 42 U.S.C. § 2000e note), and with any 

applicable Federal statutes, executive orders, regulations, and federal policies that 

may in the future affect construction activities undertaken in this court of the 

Project. The Contractor agrees to take affirmative action to ensure that applicants 

are employed, and that employees are treated during employment, without regard 

to their race, color, religion, national origin, sex, or age. Such action shall include 

the following: employment, upgrading, demotion or transfer, recruitment or 

recruitment advertising, layoff, or termination; rates of pay or other forms of 

compensation; and selection for training, including apprenticeship. In addition, the 

Contractor agrees to comply with any implementing requirements FRA may issue.  

b. Age: In accordance with Section 303 of the Age Discrimination Act of 1975, as 

amended, 42 U.S.C. § 6102, the Contractor agrees to refrain from discriminating 

against present and prospective employees for reason of age. In addition, the 

Contractor agrees to comply with any implementing requirements FRA may issue.  

c. Disabilities: In accordance with Section 102 of the Americans with Disabilities Act, 

as amended, 42 U.S.C. § 12112, the Contractor agrees that it will comply with the 

requirements of U.S. Equal Employment Opportunity Commission, “Regulations to 

Implement the Equal Employment Provisions of the Americans with Disabilities 

Act,” 29 C.F.R. Part 1630, pertaining to employment of persons with disabilities. 

Further, in accordance with Section 504 of the Rehabilitation Act of 1973, as 

amended, 29 U.S.C. § 794, the Contractor also agrees that it will comply with the 

requirements of U.S. DOT, “Nondiscrimination on the Basis of Disability in 

Programs or Activities Receiving Federal Financial Assistance,” 49 C.F.R. Part 27, 

pertaining to persons with disabilities. In addition, the Contractor agrees to comply 

with any implementing requirements FRA may issue.  

The Contractor also agrees not to discriminate on the basis of drug abuse, in accordance with 

the Drug Abuse Office and Treatment Act of 1972 (P.L. 92-255), as amended, alcohol abuse in 

accordance with the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and 

Rehabilitation Act of 1970 (P.L. 91-616), as amended, and to comply with Sections 523 and 527 

of the Public Health Service Act of 1912 (42 U.S.C. §§ 290 dd-2, 290 dd-3, and 290 ee-3), as 

amended, relating to confidentiality of alcohol and drug abuse patient records. In addition, the 

Contractor agrees to comply with applicable federal implementing regulations and other 

implementing requirements that FRA may issue.  
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The Contractor also agrees to include these requirements in each subcontract financed in whole 

or in part with federal assistance provided by the FRA, modified only if necessary to identify the 

affected parties.  

9 ARRA-FUNDED PROJECT 

Funding for this contract has been provided through the American Recovery and Reinvestment 

Act (ARRA) of 2009, Pub. L. 111-5. All contractors, including both prime and subcontractors, are 

subject to audit by appropriate federal or State of California (State) entities. The State has the 

right to cancel, terminate, or suspend the contract if any contractor or subcontractor fails to 

comply with the reporting and operational requirements contained herein. 

10 ENFORCEABILITY 

Contractor agrees that if Contractor or one of its subcontractors fails to comply with all 

applicable federal and State requirements governing the use of ARRA funds, the State may 

withhold or suspend, in whole or in part, funds awarded under the program, or recover misspent 

funds following an audit. This provision is in addition to all other remedies available to the State 

under all applicable State and federal laws. 

11  PROHIBITION ON USE OF ARRA FUNDS 

Contractor agrees in accordance with ARRA, Provision 1604, that none of the funds made 

available under this contract may be used for any casino or other gambling establishment, 

aquarium, zoo, golf course, or swimming pools.  

12 REQUIRED USE OF AMERICAN IRON, STEEL AND OTHER MANUFACTURED GOODS 

The Contractor agrees that in accordance with the Passenger Rail Investment and Improvement 

Act (PRIIA) of 2008,  49 C.F.R. § 24405(a), which provides that federal funds may not be 

obligated unless steel, iron, and manufactured products used in FRA-funded projects are 

produced in the United States, unless a waiver has been granted by the U.S. Secretary of 

Transportation. For more information on the FRA’s Buy America requirements and processes 

please see FRA’s Answers to Frequently Ask Questions (FAQ) available at, 

http://www.fra.dot.gov/Page/P0391. 

Should the Contractor fail to demonstrate compliance with 49 U.S.C. § 24405(a) and a waiver 

has not been granted, the Contractor must take the necessary steps in order to achieve 

compliance, at no cost to the Authority. The Contractor’s failure to comply with this provision 

shall be a material breach of this Agreement.  

If evidence indicates noncompliance with Buy America requirements, the Authority will initiate 

an investigation. The FRA may also initiate its own investigation. The Contractor shall have the 

burden of proof to establish compliance. If the Contractor fails to demonstrate compliance, then 

the Contractor shall substitute sufficient domestic materials without revision of the Agreement 

terms. Failure to comply with the provisions of this clause may lead to the initiation of debarment 

proceedings pursuant to 49 C.F.R. Part 29.  
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Where the Contractor is unable to certify that it will meet the Buy America requirements and 

believes it may qualify, pursuant to 49 U.S.C. § 24405(a)(2) for a waiver from the Buy America 

requirements set forth therein, the Contractor must submit to the Authority a written justification 

detailing the reasons it believes it meets the particular waiver exception(s). At a minimum, the 

Contractor’s written waiver request justification shall contain: 

i. A description of the project; 

ii. A description of the steel, iron, or manufactured goods not meeting the Buy America 

requirement; 

iii. A description of the percentage of U.S. content in the steel, iron or manufactured 

goods, as applicable; 

iv. A description of the efforts made to secure the Buy America compliant steel, iron or 

manufactured goods; 

v. A description of the bidding process used in the procurement (e.g., whether open or 

closed, how many bids were received, were any compliant products offered in 

competing bids); 

vi. If a waiver request is based on price, cost differential(s) that would be incurred in order 

to secure compliant Buy American steel, iron or manufactured goods; 

vii. Citation to specific waiver categories in 49 U.S.C. § 24405(a)(2) under which the 

waiver is sought; 

viii. Justification supporting the application of the waiver categories cited; and  

ix. Contact information for the responsible party. 

 
13 ACCESS AND INSPECTION OF RECORDS  

A. In accordance with ARRA Sections 902, 1514, and 1515, the Contractor agrees that it 

shall permit the State of California, the United States Comptroller General, the United 

States Department of Transportation Secretary, or their representatives or the 

appropriate Inspector General appointed under Section 3 or 8G of the United States 

Inspector General Act of 1978 or his representative to: 

i. Access and reproduce any books, documents, papers and records of the 

Contractor that directly pertain to, and involve transactions relating to, this 

Agreement for the purposes of making audits, examinations, excerpts and 

transcriptions; and 

ii. Interview any officer or employee of the Contractor or any of its subcontractors 

regarding the activities funded with funds appropriated or otherwise made available 

by ARRA. 
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B. Pursuant to 49 C.F.R. § 18.26(i)(11), 49 C.F.R. § 19.26, or A-133 (whichever 

applicable), the Contractor agrees to maintain all books, records, accounts and reports 

required under this Agreement for a period of not less than three years after the date 

of termination or expiration of this Agreement, except in the event of litigation or 

settlement of claims arising from the performance of this contract, in which case the 

Contractor agrees to maintain same until the Authority, the FRA Administrator, the 

Comptroller General, or any of their duly authorized representatives have disposed of 

all such litigation, appeals, claims or exceptions related thereto. The Contractor shall 

notify the Authority not less than six months prior to disposal of any books, records 

accounts and reports required under this Agreement. 

C. The Contractor agrees to comply with, and assures the compliance of its employees 

with, the information restrictions and other applicable requirements of the Privacy Act 

of 1974, 5 U.S.C. § 522(a). 

The Contractor shall include this provision in all lower tier subcontracts. 

14 WHISTLEBLOWER PROTECTION 

Contractor agrees that both it and its subcontractors shall comply with Section 1553 of the 

ARRA, which prohibits all non-federal Contractors, including the State, and all contractors of the 

State, from discharging, demoting or otherwise discriminating against an employee for 

disclosures by the employee that the employee reasonably believes are evidence of any of the 

following: 

A. Gross mismanagement of a contract relating to ARRA funds  

B. A gross waste of ARRA funds 

C. A substantial and specific danger to public health or safety related to the implementation 

or use of ARRA funds 

D. An abuse of authority related to implementation or use of ARRA funds 

E. A violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contract) awarded or issued relating to ARRA funds. 

Contractor agrees that it and its subcontractors shall post notice of the rights and remedies 

available to employees under Section 1553 of Title XV of Division A of the ARRA. 

15 FRAUD AND FALSE CLAIMS ACT 
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Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986 

(6 C.F.R. 13), as amended, 31 U.S.C. § 3801, et seq., the U.S. DOT regulations Program Fraud 

Civil Remedies (49 C.F.R. Part 31), apply to its actions pertaining to this Project. Upon 

execution of the underlying Contract, the Contractor certifies or affirms the truthfulness and 

accuracy of any statement it has made, it makes, it may make, or causes to be made, pertaining 

to the underlying Contract or the FRA assisted project for which this Contract Work is being 

performed under this Agreement. In addition to other penalties that may be applicable, the 

Contractor further acknowledges that if it makes or causes to be made, a false, fictitious or 

fraudulent claim, statement, submission, or certification, the federal government reserves the 

right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 as cited above 

on the Contractor to the extent of the Federal Government deems appropriate.  

Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or 

fraudulent claim, statement, submission, or certification to the federal government under a 

contract connected with a project that is financed in whole or in part with Federal assistance 

originally awarded by FRA, the federal government reserves the right to impose the penalties of 

18 U.S.C. § 1001 and 49 U.S.C. § 5307 (n)(1) on the Contractor, to the extent the Federal 

Government deems appropriate.  

Contractor agrees that it shall promptly notify the Authority and shall refer to an appropriate 

federal inspector general any credible evidence that a principal, employee, agent, subcontractor 

or other person has committed a false claim under the False Claims Act or has committed a 

criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, gratuity, or 

similar misconduct involving ARRA funds. 

The Contractor agrees to include the above paragraphs in each subcontract financed in whole 

or in part with Federal assistance provided by the FRA. It is further agreed that the paragraphs 

shall not be modified, except to identify the subcontractor who will be subject to the provisions.  

16 CARGO PREFERENCE 

As required by 46 C.F.R. Part 381, the Contractor agrees to the following: 

16.1 To use privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo 

liners, and tankers) involved, whenever shipping any equipment, materials, or 

commodities pursuant to this Agreement, to the extent such vessels are available at 

fair and reasonable rates for United States-flag commercial vessels. 
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16.2 To furnish within 20 Working Days following the date of loading for shipments 

originating within the United States, or within 30 Working Days following the date of 

loading for shipments originating outside the United States, a legible copy of a rated, 

“on-board” commercial ocean bill-of-lading in English for each shipment of cargo 

described in Part A of this section. This bill-of-lading shall be furnished to the Authority 

(through the Contractor in the case of a subcontractor’s bill-of-lading) and to the 

Division of National Cargo and Domestic Trade, Maritime Administration, 1200 New 

Jersey Ave SE, Washington, D.C. 20590, marked with appropriate identification of the 

Project. 

16.3 To include these requirements in all subcontracts issued pursuant to this Agreement 

when the subcontract may involve the transport of equipment, material, or 

commodities by ocean vessel. 

17 REPORTING REQUIREMENTS 

Contractor agrees, if requested by the Authority in writing, to provide the Authority with the 

following information: 

17.1 The total amount of funds received by the Contractor during the time period defined in 

the Authority’s request; 

17.2 The amount of funds actually expended or obligated during the time period requested; 

17.3 A detailed list of all projects or activities for which funds were expended or obligated, 

including: 

i. The name of the project or activity; 

ii. A description of the project activity; 

iii. An evaluation of the completion status of the project or activity; and 

iv. An estimate of the number of jobs created and/or retained by the project or 
activity. 

17.4 For any contracts or subcontracts equal to or greater than $25,000: 

i. The name of the entity receiving the contract; 

ii. The amount of the contract; 

iii. The transaction type; 

iv. The North American Industry Classification System (NAICS) code or Catalog of 
Federal Domestic Assistance (CFDA) number, if known; 

v. The location of the entity receiving the contract; 

vi. The primary location of the contract, including city, state, congressional district, 
and county; 

vii. The DUNS number, or name and zip code for the entity headquarters, if known; 
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viii. A unique identifier of the entity receiving the contract and the parent entity of 
Contractor, should the entity be owned by another; and 

ix. The names and total compensation of the five most highly compensated officers 
of the company if received: 

• 80% or more of its annual gross revenues in Federal awards; 

• $25,000,000 or more in annual gross revenue from Federal awards and; 

• If the public does not have access to information about the compensation of 
senior executives through periodic reports filed under section 13(a) or 15(d) 
of the Securities Exchange Act of 1934 or section 6104 of Internal Revenue 
Code of 1986; 

17.5 Any other information reasonably requested by the State of California or required by 

state or federal law or regulation. 

Standard data elements and federal instruction for use in complying with reporting requirements 

under Section 1512 of the ARRA, are pending review by the federal government, and were 

published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be provided online 

at www.FederalRegister.gov. The additional requirements will be added to this Agreement by 

amendment. 

18 REPRINTS OF PUBLICATIONS 

Whenever an employee of a Contractor-Related Entity writes an article regarding the Project or 

otherwise resulting from work under this Agreement that is published in a scientific, technical, or 

professional journal or publication, the Contractor shall ensure that the Authority is sent two 

reprints of the publication, clearly referenced with the appropriate identifying information.  

An acknowledgment of FRA support and a disclaimer must appear in any publication, whether 

copyrighted or not, based on or developed under the Agreement, in the following terms: 

“This material is based upon work supported by the Federal Railroad 

Administration under a grant/cooperative agreement FR-HSR-0009-10-

01-05, dated December 5, 2012. Any opinions, findings, and conclusions 

or recommendations expressed in this publication are those of the 

author(s) and do not necessarily reflect the view of the Federal Railroad 

Administration and/or U.S. DOT.” 

19 FLY AMERICA 

No travel costs are authorized under this Agreement. 

20 SMALL BUSINESS/DISADVANTAGED BUSINESS ENTERPRISES 

http://www.federalregister.gov/
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The Authority encourages the Contractor to utilize small business concerns owned and 

controlled by socially and economically disadvantaged individuals, also known as 

Disadvantaged Business Enterprises (DBE), in carrying out the contract. The Authority has 

established a Revised Small and Disadvantaged Business Enterprise (SB/DBE) Program for 

Professional Services Contracts, and an overall 30 percent goal for small business utilization, to 

include within the 30 percent goal, a ten percent goal for DBE and 3 percent Disabled Veteran 

Business Enterprise (DVBE) in the Authority’s contracting and procurement program. The 

SB/DBE Program is in compliance with the Best Practices of 49 C.F.R. Part 26, Executive Order 

S-02-06, Military and Veterans Code 999 and Title VI of the Civil Rights Act of 1964 and related 

statutes.  

The Authority has established a 30 percent Small Business (SB) goal as described above. The 

Contractor is expected to make efforts to meet the goal and provide a SB Performance Plan on 

how the goal will be met throughout the duration of this Agreement. For more detailed 

information regarding what components should be in the SB Performance Plan see the Revised 

SB/DBE Program for Professional Services Contracts. The Authority’s SB/DBE Program 

requirements, including the SB Performance Plan expectations, SB utilization reporting, 

Substitution/Termination processes, Prompt Payment Provisions, Recognized SB Roster of 

Certifying Agencies, and other performance related factors, are included in the Authority’s 

Revised Small and Disadvantaged Business Enterprise Program for Professional Services 

Contracts – August 2012. The document is on the Authority’s Small Business web page: 

http://www.hsr.ca.gov/Programs/Small_Business/index.html 

The Contractor shall also comply with 41 C.F.R. Part 60, Best Practices of 49 C.F.R. Part 26, 

Executive Order 11246 and Title VI of the Civil Rights Act of 1964 and related statutes. 

21 PATENT RIGHTS 

21.1 If any invention, improvement, or discovery of the Contractor or any of its third party 

contractors is conceived or first actually reduced to practice in the course of or under 

this Project, and that invention, improvement, or discovery is patentable under the laws 

of the United States of America or any foreign county, the Contractor agrees to notify 

the Authority immediately and provide a detailed report. The rights and responsibilities 

of the FRA, third party contractors, and the Authority with respect to such invention, 

improvement, or discovery will be determined in accordance with applicable Federal 

laws, regulations, policies, or any waiver thereof.  

21.2 If the Contractor secured a patent with respect to any invention, improvement, or 

discovery of the Contractor or any of its third party contractors or first actually reduced 

to practice in the course of or under this Project, the Contractor agrees to grant the 

FRA a royalty-free, non-exclusive, and irrevocable license to use and authorize others 

to use the patented device or process for federal government purposes.  
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21.3 The Contractor agrees to include the requirements of the “Patent Rights” section of 

this Agreement in its third party contracts for planning, research, development, or 

demonstration under this Project.  

22 RIGHTS IN DATA AND COPYRIGHT 

22.1 The term “subject data” used in this section means recorded information, whether or 

not copyrighted, that is developed, delivered, or specified to be delivered under this 

Agreement. The term includes graphic or pictorial delineations in media such as 

drawings or photographs; text in specifications or related performance or design-type 

documents; machine forms such as punched cards, magnetic tape, or computer 

memory printouts; and information retained in computer memory. Examples include, 

but are not limited to: computer software, engineering drawings and associated lists, 

specifications, standards, process sheets, manuals, technical reports, catalog item 

identifications, and related information. The term does not include financial reports, 

cost analyses, and similar information incidental to Project administration. 

22.2 The following restrictions apply to all subject data first produced in the performance of 

this Agreement: 

i. Except for its own internal use, the Contractor may not publish or reproduce such 

data in whole or in part, or in any manner or form, nor may the Contractor 

authorize others to do so, without the written consent of the FRA, until such time 

as the FRA may have either released or approved the release of such data to the 

public; this restriction on publication, however, does not apply to grant 

agreements with academic institutions. 

ii. As authorized by 49 C.F.R. § 18.34, or 49 C.F.R. § 19.36, as applicable, FRA 

reserves a royalty-free, non-exclusive and irrevocable license to reproduce, 

publish, or other use, and to authorize others to use, for Federal Government 

purposes: 

a. Any work developed under a grant, cooperative agreement, sub-grant, sub-
agreement, or other third party contract, irrespective of whether or not a 
copyright has been obtained; and 

b. Any rights of copyright to which a Grantee, subgrantee, or a third party 
contractor purchases ownership with federal assistance.  



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 36 of 37 
Instructions to Proposers, Forms and Certifications 
Part B: Forms 
Form J: Proposal Agreement 

R
F

P
 N

o
.:

 H
S

R
 1

4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

21.3 When the FRA provides assistance for a Project involving planning, research, or 

development, it is generally FRA’s intent to increase the body of knowledge, rather 

than to limit the benefits of the Project to those parties that have participated therein. 

Therefore, unless FRA determines otherwise, the Contractor understands and agrees 

that, in addition to the rights set forth in preceding portions of this section of this 

Agreement, FRA may make available to any FRA Grantee, subgrantee, third party 

contractor, or third party subcontractor, either FRA’s license in the copyright to the 

“subject data” derived under this Agreement or a copy of the “subject data” first 

produced under this Agreement. In the event that such a Project which is the subject of 

this Agreement is not completed, for any reason whatsoever, all data developed under 

that Project shall become subject data as defined herein and shall be delivered as 

FRA may direct. 

21.4 To the extent permitted by State law, the Contractor agrees to indemnify, save and 

hold harmless FRA, its officers, agents, and employees acting within the scope of their 

official duties against any liability, including costs and expenses, resulting from any 

willful or intentional violation by the Contractor of proprietary rights, copyrights, or right 

of privacy, arising out of the publication, translation, reproduction, delivery, use or 

disposition of any data furnished under this Agreement. The Contractor shall not be 

required to indemnify FRA for any such liability arising out of the wrongful acts of 

employees or agents of FRA.  

21.5 The Contractor agrees to include the requirements of this section of this Agreement in 

its lower-tier sub-contracts for planning, research, development, or demonstration 

under the Project. 
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EXHIBIT G: REQUEST FOR PROPOSAL 

RFP No. HSR 14-32 is incorporated herein by reference as if attached hereto.  

The RFP includes the following: 

• Instructions to Proposers  

• Book I – Contract Requirements 

• Book II – Third Party Agreements 

• Book III – Design Criteria and Directive Drawings 

• Book IV – Supplemental Contract Requirements 

• Reference Materials 

The RFP may be amended during the course of the RFP process.  All references to the RFP in 

this Agreement are to the most recent version of the RFP, as amended, unless expressly stated 

otherwise. 

 [THE REMAINDER OF THIS PAGE IS INTENTIONALLY BLANK.] 
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Form K: Proposal Checklist 

This Form K, Proposal Checklist, is provided to establish the organization of the Proposals. The 

information contained in the Proposal Checklist is not intended to substitute for or to supersede 

the requirements of the ITP. In the event of a conflict between the Proposal Checklist and the 

ITP, the ITP shall prevail. Form K is for Proposer’s use in preparing its Proposal and is not 

required to be submitted with the Proposal. 

Proposal Format Requirements 

 Each volume is contained in a separate three ring binder 

 Each volume is clearly indexed using pages with tabs and organized in the order set forth by the 
ITP, Section 8.3. 

 

Required Document Title Document Requirements 

Volume 1A – Administrative Submittals 

 1 Marked Original “Original” is clearly marked on the face and spine of 
the three ring binder 

 10 Copies Sequentially numbered on the spine of each three 
ring binder 

 1 Electronic submittal on USB drive Appropriately labeled as to clearly and concisely 
identify the contents which follow to the equivalent 
organizational standards and use a searchable 
format with appropriate bookmarks. 

 Transmittal Letter ( Form A). The Proposer’s duly authorized Official 
Representative (if the Proposer has not yet been 
formed, the form shall be signed by the Official 
Representative designated by all the Principal 
Participants and specifically authorized to act on 
behalf of each Principal Participant in its individual 
capacity) must execute the transmittal letter in blue 
ink and attach evidence of its authorized 
representative(s) to execute and deliver the 
Proposal and the Contract. 

 Identification of Proposer Team Members 
(Form B) 

Identifies the Proposal Team Member, its role on 
the Proposer Team and its Official Representative 
for the purposes of executing any required forms or 
certifications included in the Proposal. 

 Key Personnel Matrix (Form C) Form C confirms the availability of Key Personnel 
and other individuals designated in the SOQ or any 
Authority approved substitutes. This form shall be 
signed by the Proposer’s Official Representative. 
The Proposer shall attach to Form C a copy of the 
Authority’s letter approving any Key Personnel 
replacements. 

 Schedule of 
Subcontractor(s)/Subconsultant(s) (Form D) 

Form D shall contain information regarding 
anticipated subcontractors and subconsultants, and 
be signed by the Proposer’s Official Representative. 
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Required Document Title Document Requirements 

 Organizational Conflicts of Interest 
Disclosure Statement (Form E) 

One copy signed by the Proposer’s Official 
Representative. 

Additionally, each Proposer Team member identified 
in Form B shall submit a copy signed by its 
respective Official Representative also identified in 
Form B. 

 Verification, Validation and Self-Certification 
Commitment (Form F) 

Signed by Proposer’s Official Representative. 

 Debarment, Suspension, Ineligibility, and 
Voluntary Exclusion Certification (Cert. 1) 

Signed by the  Official Representative of each 
Proposer Team member identified in Form B.  

 Non-Collusion Affidavit (Cert. 2) Signed by the Proposer’s Official Representative. 

 Organizational Conflicts of Interest Affidavit 
(Cert. 3) 

Each Proposer Team member identified in Form B 
shall submit a copy signed by  its respective Official 
Representative also identified in Form B. 

 Equal Employment Opportunity Certification 
(Cert. 4) 

The Proposer and each Proposer Team member 
identified in Form B shall submit a copy signed by its 
respective Official Representative also identified in 
Form B. 

 Non-Discrimination Certification (Cert. 5) The Proposer and each Proposer Team member 
identified in Form B shall submit a copy signed by its 
respective Official Representative also identified in 
Form B. 

 Certification Regarding Lobbying (Cert. 6) Each Equity Member identified in Form B shall 
submit a copy signed by its respective Official 
Representative also identified in Form B. 

 Drug Free Workplace Program Certification 
(Cert. 7) 

The Proposer and each Proposer Team member 
identified in Form B shall submit a copy signed by its 
respective Official Representative also identified in 
Form B. 

 Buy America Certifications (Cert. 8) The Proposer and each Proposer Team member 
identified in Form B shall submit a copy signed by its 
respective Official Representative also identified in 
Form B. 

 Iran Contracting Certification (Cert. 9) Each Equity Member identified in Form B shall 
submit a copy signed by its respective Official 
Representative also identified in Form B. 

 Darfur Contracting Act Certification 
(Cert. 10) 

Each Equity Member identified in Form B shall 
submit a copy signed by its respective Official 
Representative also identified in Form B. 

 Certification Regarding Miscellaneous State 
Requirements (Cert. 11) 

Each Equity Member identified in Form B shall 
submit a copy signed by its respective Official 
Representative also identified in Form B. 

 Proposer’s Overall Project Small Business 
Goal Commitment Affidavit (Cert. 12) 

Signed by the Proposer’s Official Representative. 
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Required Document Title Document Requirements 

 Surety Letter Provide a letter from a surety signed by an 
authorized representative as evidenced by a current 
power of attorney committing to providing a 
Performance Bond and Payment Bond, each in 
substantially the form provided in the Signature 
Document. The Surety(ies) must be registered with 
the California State Insurance Commissioner, 
appear on the current Authorized Insurance List in 
the State of California published by the Office of the 
Insurance Commissioner and an A.M. Best’s Rating 
Service classification of “A-XIV” or better. If multiple 
surety letters are provided, the Proposal shall 
identify which surety will be the lead surety. The 
commitment letter shall not include any conditions, 
qualifications or reservations for underwriting or 
otherwise, other than a statement that the 
commitment is subject to award of the Contract to 
Proposer within the validity period for Proposals. 
The bonds required to be provided as a condition to 
execution of the Contract are to name the Proposer 
as obligor. Accordingly, the surety letter must 
commit to issuance of a bond in such entity’s name 
and indicate whether or not the Surety has defaulted 
on any obligation within the past 10 years and the 
details in the event of such default. The Authority 
may require any Sureties to appear and qualify 
themselves at any time. If the Authority determines 
that a Surety is not qualified, the Authority may, 
upon written demand, require the Contractor to 
furnish a replacement bond or bonds from a 
qualified Surety. Until the replacement bond or 
bonds are furnished, payments on the Contract will 
stop. 

 Joint and Several Liability Letter 
(If Proposer is a Joint Venture) 

Must be signed by each Equity Member indicating 
its acceptance of joint and several liability for the 
Proposer’s obligations under its Proposal and 
resulting contract. 

 Organizational Documents A copy of the articles of incorporation and bylaws, 
the joint venture agreement, partnership agreement, 
limited liability company agreement or equivalent 
organizational documents for the Proposer, each 
Equity Member, and Guarantors (if any), such 
documents shall be consistent with the 
responsibilities to be undertaken by such parties 
under the Contract. 

 Changes in Proposer’s Organization  A copy of the letter(s) (if any) issued by the Authority 
approving changes to the composition of the 
Proposer’s organization (including additions or 
deletions to a Proposer team) following the 
Authority’s shortlisting decision. Such approval is 
required under Section 6.2 of the RFQ and Section 
6.14.3 in the RFP. If the Proposer includes any such 
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Required Document Title Document Requirements 

letter(s), it shall also include a brief description (two 
page maximum) of these changes. 

 Legal Issues, Liabilities or Proceedings The Proposal shall include a certification stating that 
there have not been any additional legal issues, 
liabilities or proceedings since the SOQ submission. 

If there has been, or there is anticipated to be, any 
additional legal issues, liabilities or proceedings 
since the SOQ submission, then the Proposal shall 
include the following information regarding such 
legal issues, liabilities and proceedings: 

a. Legal Issues – Identify and explain any 
significant anticipated legal issues which the 
Proposer must resolve in order to carry out the 
Project and its obligations under a Contract 

b. Legal Liabilities – Provide a list and a brief 
description of all instances involving 
transportation civil infrastructure projects in 
which the Proposer or Equity Member (or its 
parent company; its subsidiary companies; any 
company under joint ownership with such firm; 
any joint ventures or limited liability companies 
in which such firm is a member; and any 
partnership in which such firm is a general 
partner) was (i) determined, pursuant to a final 
determination in a court of law, arbitration 
proceeding or other dispute resolution 
proceeding, to be liable for a material breach of 
contract or (ii) terminated for cause. For each 
instance, identify an owner’s representative with 
a current phone and fax number and, if 
available, e-mail address. 

c. Legal Proceedings – Provide a list and a brief 
description (including the resolution) of each 
arbitration, litigation, dispute review board, 
enforcement proceeding resulting in 
assessment of monetary penalty, fine or criminal 
penalty, and other dispute resolution proceeding 
involving Proposer or Equity Member (or its 
parent company; its subsidiary companies; any 
company under joint ownership with such firm; 
any joint ventures or limited liability companies 
in which such firm is a member; and any 
partnership in which such firm is a general 
partner) and involving an amount in excess of 
$500,000 related to performance in 
transportation civil infrastructure projects or 
compliance with any environmental Law with a 
contract value in excess of $25 million. 
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Required Document Title Document Requirements 

Volume 1B – Financial Information 

 1 Marked Original “Original” is clearly marked on the face and spine of 
the three ring binder 

 3 Copies Sequentially numbered on the spine of each three 
ring binder 

 1 electronic submittal on USB drive Appropriately labeled as to clearly and concisely 
identify the contents which follow to the equivalent 
organizational standards and use a searchable 
format with appropriate bookmarks. 

 No Material Change Certification A statement from the Chief Financial Officer or 
Treasurer of the Proposer stating that there has not 
been a Material Change, and none are anticipated, 
in the financial condition, corporate form (i.e., 
significant mergers, acquisitions, reorganizations, 
etc.), market capitalization, or potential liabilities 
(e.g., current or pending claims or litigation) since 
the SOQ submission. If the Proposer is a joint 
venture or LLC, then the Proposal shall include a 
statement from the Chief Financial Officer or 
Treasurer of each joint venture member or LLC 
member stating that there has been no Material 
Change in the financial condition, corporate form, 
market capitalization or potential liabilities since the 
SOQ submission. Reference to financial statements 
or notes to financial statements is not sufficient for 
purposes of meeting this requirement. 

 Guarantor Material Change Certification If the Proposer, or in the event the Proposer is a 
joint venture or LLC then any joint venture member 
or LLC member, has provided a guaranty as part of 
its SOQ submission, then the Proposal shall include 
a certification from the Chief Financial Officer or 
Treasurer of each Guarantor stating that there has 
been no Material Change, and none are anticipated, 
in the financial condition, corporate form, market 
capitalization, or potential liabilities of the Guarantor 
since the SOQ submission. Reference to financial 
statements or notes to financial statements is not 
sufficient for purposes of meeting this requirement. 

 Material Change Disclosure If there has been, or there is anticipated to be, a 
Material Change in the financial condition, corporate 
form, market capitalization, or potential liabilities of 
the Proposer, or in the event the Proposer is a joint 
venture or LLC then the joint venture member or 
LLC member, or to any Guarantor since the SOQ 
submission, then the Chief Financial Officer or 
Treasurer of the affected entity must provide: 

a. Statement describing each Material Change in 
detail,  

b. The likelihood that the Material Change will 
continue during the period of performance of 
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Required Document Title Document Requirements 

Project development, and  

c. The projected full extent of the changes likely to 
be experienced in the periods ahead. Reference 
to financial statements or notes to financial 
statements is not sufficient for purposes of 
meeting this requirement. 

In addition, the Chief Financial Officer or Treasurer 
of the affected entity must provide an estimate of 
impact on the revenues, expenses and the change 
in capital structure (debt and equity) for each 
Material Change. Where a Material Change will 
have a negative impact on the financial condition of 
the affected entity, then the Proposal must include a 
discussion of the measures that would be 
undertaken to insulate the Project from any recent 
or anticipated Material Changes. 

 Recent Financial Statements If Financial Statements for the Proposer, or in the 
event the Proposer is a joint venture or LLC then for 
any joint venture member or LLC member, or for 
any Guarantor, have been issued, either as year-
end or interim Financial Statements, since the SOQ 
submission then the Proposal must include three 
hard copies, one electronic copy in PDF format, and 
one electronic copy in Microsoft Excel format of the 
recent Financial Statements.  

If Financial Statements have been issued for the 
Proposer, or in the event the Proposer is a joint 
venture or LLC, then for any joint venture member 
or LLC member, or for any Guarantor, since the 
SOQ submission, then the Proposal must include a 
statement from the Chief Financial Officer or 
Treasurer of the Proposer, or in the event the 
Proposer is a joint venture or LLC then each joint 
venture member or LLC member, or for each 
Guarantor, if applicable, stating that Financial 
Statements have been issued, either as year-end or 
interim Financial Statements, for its respective entity 
since the SOQ submission. The Financial 
Statements must be prepared in accordance with 
U.S. Generally Accepted Accounting Principles 
(U.S. GAAP) or International Financial Reporting 
Standards (IFRS).  

If Financial Statements are prepared in accordance 
with accounting principles other than U.S. GAAP or 
IFRS, a letter must be provided from a certified 
public accountant discussing the areas of the 
Financial Statements that would be affected by a 
conversion to U.S. GAAP. 

a. U.S. Dollars – Financial Statements must be 
provided in U.S. dollars. If Financial Statements 
are not available in U.S. dollars, the Proposer 
must include summaries of the Financial 
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Required Document Title Document Requirements 

Statements for the applicable time periods 
converted to U.S. dollars, specifying the 
conversion rate used.  

b. Audited – For year-end Financial Statements, 
the Financial Statements must be audited by an 
independent party qualified to render audit 
opinions (e.g., a certified public accountant). If 
audited Financial Statements are not available 
for an entity, the Proposal shall include 
unaudited Financial Statements for such entity, 
certified as true, correct, and accurate by the 
Chief Financial Officer or Treasurer of the entity. 

c. English – Financial Statements must be 
prepared in the English language. If audited 
Financial Statements are prepared in a 
language other than English, translations of all 
Financial Statements must be provided with the 
original Financial Statements. 

d. Newly Formed Entity – If the Proposer is a 
newly formed entity and does not have Financial 
Statements, Financial Statements for the equity 
owners of the newly formed entity shall be 
provided (and the Proposer shall expressly state 
that the Proposer is a newly formed entity and 
does not have Financial Statements). 

e. SEC Filings – If any entity for which Financial 
Statements are submitted files reports with the 
Securities and Exchange Commission, then 
such Financial Statements shall be provided 
through a copy of its annual report on Form 10K 
and any subsequent reports filed on Form 10Q 
or Form 8-K. 

f. Confidentiality – The Proposer may identify any 
information which it believes is entitled to 
confidentiality under the Public Records Act or 
Freedom of Information Act, by marking each 
page “CONFIDENTIAL” as described in Section 
6.9. 

 Recent Credit Ratings If credit rating(s) for the Proposer, or in the event the 
Proposer is a joint venture or LLC then for any joint 
venture member or LLC member, and for any 
Guarantor, have been issued or changed, including 
credit rating outlook, since the SOQ submission 
then the Proposal must include a copy of the credit 
rating. 

If no credit rating(s), including credit rating 
outlook(s), have been issued or changed for the 
Proposer, or in the event the Proposer is a joint 
venture or LLC then for any joint venture member or 
LLC member, or for any Guarantor, since the SOQ 
submission, then the Proposal must include a 
statement from the Chief Financial Officer or 
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Required Document Title Document Requirements 

Treasurer of the Proposer, or in the event the 
Proposer is a joint venture or LLC then each joint 
venture member or LLC member, and for each 
Guarantor, stating that no credit rating(s), including 
credit rating outlook, have been issued or changed 
for its respective entity since the SOQ submission. 

 Guarantor Letter of Support If the Proposer, or in the event the Proposer is a 
joint venture or LLC then any joint venture member 
or LLC member, has provided a Guarantor as part 
of its SOQ submission, then the Proposal shall 
include a letter from each Guarantor stating that it 
will provide a performance guaranty in the form as 
set forth in (Book I, Part A, Attachment G), and that 
it will financially support all the obligations of the 
Proposer with respect to the Project. 

In addition, if the Proposer is offered the opportunity, 
at the sole discretion of the Authority, to add a 
Guarantor to its Proposal in accordance with 
Section 9.2.2, then the Proposal shall include a 
letter from the additional Guarantor stating that it will 
provide a performance guaranty in the form as set 
forth in (Book I, Part A, Attachment G), and that it 
will financially support all the obligations of the 
Proposer with respect to the Project. 

Volume 2 – Executive Summary and Technical Proposal 

 1 Marked Original “Original” is clearly marked on the face and spine of 
the three ring binder 

 10 Copies Sequentially numbered on the spine of each three 
ring binder 

 1 Electronic submittal on USB drive Appropriately labeled as to clearly and concisely 
identify the contents which follow to the equivalent 
organizational standards and use a searchable 
format with appropriate bookmarks. 

 Executive Summary The Executive Summary shall contain sufficient 
information to familiarize reviewers with the 
Proposer’s Project approach and its ability to satisfy 
the legal requirements of the Contract. The 
Proposer shall limit the Executive Summary to no 
more than 10 pages inclusive of text, selected 
photographs and sketches. The Executive Summary 
page count is not counted toward the page limit 
requirement of the Technical Proposal. The 
Proposer shall highlight those items which, in the 
opinion of the Proposer, represent significant value 
to the Authority and which may distinguish its 
Proposal from those of others. 

At a minimum, the Executive Summary shall include 
the following: 

a. Legal - A description of the Proposer’s form of 
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Required Document Title Document Requirements 

organization, identifies the lead entity the 
percentage of interest held by the Principal 
Participants and , and all entities that will have 
joint and several liability for the Contract or that 
will provide Guaranties (if required) to the 
Authority. Include a summary of any changes in 
the Proposer’s organization since submission of 
the SOQ. All entities identified in the Executive 
Summary must be identified initially by their full 
and correct legal names. 

b. Technical - A description of the Proposer’s 
understanding and approach to the Work, 
including design, construction and coordination 
with third parties.  Include a summary of (i) how 
the Proposer intends to achieve design and 
construction solutions that are efficient, 
schedule-sensitive, environmentally sound, 
durable, safe and maintainable; and (ii) the 
Project support concepts to be addressed in 
connection with the Work including support of 
public outreach, coordination with adjacent 
contracts and concepts for mobilization, delivery 
of materials and mitigation of traffic and other 
impacts during construction. 

c. Financial - Information regarding the Proposer’s 
financial strength and capability to undertake 
and complete the Work, including any other 
relevant information regarding the Proposer’s 
financial approach to completing the Work.  

 

 Technical Proposal The Proposal shall include a Technical Proposal 
containing the information described in Section 9.5, 
Technical Proposal Evaluation Criteria, separated 
and labeled appropriately.   

The Technical Proposal shall be no more than 100 
pages in length exclusive of schedules required in 
Section 9.5.1; the Executive Summary; and 
sketches, renderings, and drawings submitted as 
part of an approved ATC. 

Volume 3 – Price Proposal 

 1 Marked Original “Original” is clearly marked on the face and spine of 
the three ring binder 

 10 Copies Sequentially numbered on the spine of each three 
ring binder 

 1 Electronic submittal on USB drive Appropriately labeled as to clearly and concisely 
identify the contents which follow to the equivalent 
organizational standards and use a searchable 
format with appropriate bookmarks. 
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Required Document Title Document Requirements 

 Proposal Bond (Form G) Provided by a Surety that is registered with the 
California State Insurance Commissioner, appears 
on the current Authorized Insurance List in the State 
of California published by the Office of the Insurance 
Commissioner, and an A.M. Best’s Rating Service 
classification of “A-XIV” or better. 

 Proposal Price (Form H) The Proposal shall contain a completed Form H 
executed by the Proposer’s Official Representative. 

 Price Breakdown (Form I) The Proposal shall contain a completed Form I. 

Escrowed Proposal Documentation 

 One copy EPDs shall be delivered to the Authority in a locked 
fireproof cabinet supplied by the Proposer. The 
cabinet shall be stored in the Authority's offices or in 
another location designated by the Authority, with 
the key held only by the Contractor. EPDs shall be 
delivered prior to 4:00 p.m. (PST) on the third 
Working Day following the Proposal Deadline (refer 
to Table 1 of the ITP). Release of EPDs will be in 
accordance with the Contract. 

  “Escrowed Proposal Documents 
Certification” (Cert. 13)  

Submit with the EPD submittal, signed by the 
Proposer’s Official Representative, certifying as to 
the accuracy of the information in the EPDs. 

 Escrowed Proposal Documents (EPDs) Shall contain information in accordance with the 
“Contents of EPDs” clause of the General 
Provisions (Book I, Part B.2, Section 25.4) regarding 
the Proposer’s assumptions made in calculating the 
prices included in the Price Proposal. The Proposer 
shall submit its EPDs in such format as it used in 
preparing its Proposal. The EPDs shall be organized 
in a logical fashion to reflect the organization of the 
Price Proposal.  

In the event that the Authority requests revisions to 
Proposals and BAFOs or one or more Proposers 
are asked to clarify its Price Proposal, each 
Proposer shall submit one copy of all additional 
documentary information generated in preparation 
of the Proposal revisions and BAFO or clarification 
(including Subcontractor pricing changes for 
Subcontractors). This additional documentation is 
considered as part of the EPDs. 
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Part C. Certifications 

Cert. 1: Debarment, Suspension, Ineligibility, and Voluntary Exclusion Certification 

Cert. 2: Non-Collusion Affidavit 

Cert. 4: Organizational Conflicts of Interest Affidavit 

Cert. 5: Equal Employment Opportunity Certification 

Cert. 6: Non-Discrimination Certification 

Cert. 7: Certification Regarding Lobbying 

Cert. 8: Drug Free Workplace Program Certification 

Cert. 9: Buy America Certifications 

Cert. 10: Iran Contracting Certification 

Cert. 11: Darfur Contracting Act Certification 

Cert. 12: Certification Regarding Miscellaneous State Requirements 

Cert. 13: Proposer’s Overall Project Small Business Goal Commitment Affidavit 

Cert. 14: Escrowed Proposal Documents Certification 
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Cert. 1: Debarment, Suspension, Ineligibility, and Voluntary Exclusion Certification 

I,  hereby certify that 

 (Name of Entity’s Official Representative)  
 

(Name of Entity) 
 

 Is not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation by any State or federal department or agency; 

 
 Has not within a three-year period preceding this Proposal been convicted of or had a 

civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, State or 
local) transaction or contract under a public transaction; violation of federal or State 
antitrust statues or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

 
 Is not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (federal, State or local) with commission of any of the offenses enumerated in 
Paragraph 2 of this certification; 

 Has not within a five-year period preceding this Proposal in the preceding five years, 
been convicted of violating a State or federal law respecting the employment of 
undocumented aliens; and 

 Has not within a three-year period preceding this proposal had one or more public 
transactions (federal, State or local) terminated for cause or default.   

 

If the Proposer or any Equity Member or Subcontractor is unable to certify to any of the 
statements in this certification, such prospective Proposer, Equity Member or Subcontractor 
shall attach an explanation to this certification. 
 

  Organization Name,  
Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 
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Cert. 2: Non-Collusion Affidavit 

State of       § 

County of       

§ 
§ 
§ 

The undersigned declares: 

I am the        of       , 
 (Position / Title)  (Company)  

he party making the foregoing Proposal, and that the Proposal is: 

• NOT made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation 

• Genuine and NOT collusive or a sham. 

That the Proposer has NOT directly or indirectly induced or solicited any other Proposer to: 

• Put in a false or sham Proposal; and  

• Colluded, conspired, connived or agreed with any Proposer or anyone else to put in a sham 

Proposal or that anyone shall refrain from bidding. 

That the Proposer has NOT, in any manner directly or indirectly, sought by agreement, 

communication or conference with anyone to: 

• Fix the Price Proposal of the Proposer or any other Proposer, or  

• Fix any overhead, profit, or cost element of the Price Proposal, or of that of any other 

Proposer, or  

• Secure any advantage against the public body awarding the contract or anyone interested in 

the proposed contract. 

That all statements contained in the Proposal are true. 

The Proposer has not and will not, directly or indirectly, for the purposes of effectuating a 

collusive or sham Price Proposal, submitted his or her Price Proposal or any breakdown thereof, 

or the contents thereof, or divulged information or data relative thereto, for payment to any 

corporation, partnership, company, association, organization, bid depository, or any member or 

agent thereof. 

 
Signature of Official Representative 

 
Printed Name 

 
Title 
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ACKNOWLEDGEMENT 
 

 
 
 
 
 
 
 
State of California 
County of _______________________________) 
 
On _______________________________ before me, ________________________________ 
             (insert name and title of the officer) 
 
personally appeared __________________________________________________________, 
who proved to me on the basis of the satisfactory evidence to be the person(s) whose name(s) 
is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 
the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 
instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal.  
 
 
 

Notary Signature 

 
 
 

A notary public or other officer completing this  
Certificate verifies only the identity of the individual who 
signed the document to which this certificate is attached, 
and not the truthfulness, accuracy or validity of that 
document. 

SEAL 



California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 1 of 2 
Instructions to Proposers, Forms and Certifications 

Part C: Certifications 
Cert. 3: Organizational Conflicts of Interest Affidavit 

R
F

P
 N

o
.:

 H
S

R
 1

4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

Cert. 3: Organizational Conflicts of Interest Affidavit 

Before me, the undersigned authority, personally appeared       

who, after being by me duly sworn, on oath deposed as follows: 

My name is       I am the       
 (Entity’s Official Representative Printed Name)  (Title) 

of        
 (Entity Name) 

I am of sound mind, capable of making this affidavit – over 21 years of age, and personally 

acquainted with the facts herein stated. I am duly authorized to make this affidavit and do 

hereby on oath state the following: 

I am aware that the Conflict of Interest Policy, of the AUTHORITY prescribes responsibilities, 

general rules, and procedures for identifying, evaluating, and resolving organizational conflicts 

of interest. 

I am aware that Section II.9 of the AUTHORITY’s Conflict of Interest Policy contains the 

following definition: 

An “Organizational Conflict of Interest” means a circumstance arising 

out of a Contractor’s existing or past activities, business or financial 

interests, familial relationships, contractual relationships, and/or 

organizational structure (i.e., parent entities, subsidiaries, Affiliates, etc.) 

that results in (i) impairment or potential impairment of a Consultant’s 

ability to render impartial assistance or advice to the Authority, or of its 

objectivity in performing work for Authority; (ii) an unfair competitive 

advantage for any Contractor bidding or proposing on an Authority 

procurement; or (iii) a perception or appearance of impropriety with 

respect to any of the Authority’s procurements or contracts, or a 

perception or appearance of unfair competitive advantage with respect to 

a procurement by the Authority (regardless of whether any such 

perception is accurate). 

1.       , its officers, employees, and agents, are subject 

1.  

(Entity Name) 

to the provisions of the, AUTHORITY’s Conflict of Interest Policy. 

A diligent search of the relationships and interests of       
 (Entity Name) 

its officers, employees, and agents, has been conducted to determine whether any 
Organizational Conflict of Interest may exist relating to or resulting from Request for 
Proposals No. 14-32 or any contract that may be entered as a result of this Request for 
Proposals. 

2.       , its officers, employees, and agents, do not 

 

(Entity Name) 

have an Organizational Conflict of Interest under the AUTHORITY’s Conflict of Interest 
Policy. 

3. If an Organizational Conflict of Interest is discovered at any time in the future, 
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       will submit an Organizational Conflicts of  
(Entity Name) 

Interest Disclosure Statement (Form E), notifying the AUTHORITY of the existence and 
nature of the conflict within three (3) Working Days following the discovery of the 
Organizational Conflict of Interest. 

 
 

Signature of Official Representative 

 
Printed Name 

 
Title 

 
ACKNOWLEDGEMENT 

 
 
 
 
 
 
 
 
State of California 
County of _______________________________) 
 
On _______________________________ before me, ________________________________ 
             (insert name and title of the officer) 
 
personally appeared __________________________________________________________, 
who proved to me on the basis of the satisfactory evidence to be the person(s) whose name(s) 
is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 
the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 
instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal.  
 
 
 

Notary Signature 

 
 

A notary public or other officer completing this  
Certificate verifies only the identity of the individual who 
signed the document to which this certificate is attached, 
and not the truthfulness, accuracy or validity of that 
document. 

SEAL 
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Cert. 4: Equal Employment Opportunity Certification 

The undersigned certifies on behalf of       that: 

      
(Name of entity making certification) 

Check one of the following boxes: 
 It has developed and has on file at each establishment affirmative action programs pursuant 

to 41 C.F.R. Part 60-2 (Affirmative Action Programs). 

 It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs). 

Check one of the following boxes: 
 It has not participated in a previous contract or subcontract subject to the equal opportunity 

clause described in Executive Orders 10925, 11114 or 11246. 

 It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114, or 11246, and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President’s Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 

 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 
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Cert. 5: Non-Discrimination Certification 

In accordance with Title VI of the Civil Rights Act, as amended; 42 U.S.C. § 2000d, the 

Proposer agrees that it will not discriminate against any individual because of race, color,  

national origin, or sex in any activities leading up to or in performance of the Contract. 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 

 





California High-Speed Rail Authority RFP No.:  HSR 14-32 

Page 1 of 1 
Instructions to Proposers, Forms and Certifications 

Part C: Certifications 
Cert. 6: Certification Regarding Lobbying 

R
F

P
 N

o
.:

 H
S

R
 1

4
-3

2
 –

 R
E

V
IE

W
 D

R
A

F
T

 

 

Cert. 6: Certification Regarding Lobbying 

The undersigned certifies, to the best of his or her knowledge and belief, that the following are 

true: 

• No federal appropriated funds have been or will be paid, by or on behalf of the undersigned, 

to any person for influencing or attempting to influence an officer or employee of any 

agency, a member of Congress, an officer or employee of Congress in connection with the 

awarding of any federal contract, the making of any federal grant, the making of any federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, 

renewal, amendment, or modification of any federal contract, grant, loan, or cooperative 

agreement. 

• If any funds other than federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any agency, a 

member of Congress, an officer or employee of Congress, or an employee of a member of 

Congress in connection with this federal contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report 

Lobbying”, in accordance with its instructions. 

• The undersigned shall require that the language of this certification be included in the award 

documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts 

under grants, loans, and cooperative agreements), and that all sub-recipients shall certify 

and disclose accordingly. 

This certification is a material representation of fact upon which reliance is placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for 

making or entering into this transaction imposed by 31 U.S.C. § 1352. Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 
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Cert. 7: Drug Free Workplace Program Certification 

(This certification applies to construction work sites only.) 

By submission of an offer, the Proposer certifies and agrees that, with respect to the Proposer 

and all employees of the Proposer to be utilized in the performance of any contract resulting 

from this solicitation, it will establish a drug-free workplace program that complies with the 

provisions of the Drug-Free Workplace Program clause of the General Provisions (Book I, 

Part B.2, Section 27). 

Failure of the Proposer to have a drug-free workplace program that complies with this 

certification and the clause in the General Provisions, and which is available for Authority review 

and approval as part of the Authority’s pre-award responsibility survey, will be deemed a lack of 

responsibility rendering the Proposer ineligible for award. 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 
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Cert. 8: Buy America Certifications 

The Proposer/Contractor shall comply with 49 U.S.C. § 24405(a), which provides that Federal 

funds may not be obligated unless steel, iron, and manufactured products used in FRA-funded 

projects are produced in the United States, unless a waiver has been granted.  

Certificate of Compliance with 49 U.S.C. § 24405(a)  

• The Proposer/Contractor hereby certifies that it will comply with the FRA Buy America 

requirements of 49 U.S.C. § 24405(a) (1). 

Date:       

Signature:  

Printed Name:       

Company Name:       

Title:       

Certificate of Non-Compliance with 49 U.S.C. § 24405(a)1 

• The Proposer/Contractor hereby certifies that it cannot comply with the requirements of 49 

U.S.C. 24405(a) but it may meet the requirements for a waiver pursuant to 49 U.S.C. 

25505(a) (2) and has provided the Authority with a written Buy America waiver justification.   

Date:       

Signature:  

Printed Name:       

Company Name:       

Title:       

 

                                                

1 Note: The written justification, as required by the “Certificate of Non-Compliance with 49 U.S.C. § 24405(a) above, 
shall be provided as an attachment to this Certification form. 
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Cert. 9: Iran Contracting Certification 

Section 2200 et seq. of the California Public Contract Code prohibits a person from submitting a 

proposal for a contract with a public entity for goods and services of $1,000,000 or more if that 

person is identified on a list created by the Department of General Services (DGS) pursuant to 

Section 2203(b) of the California Public Contract Code. The list will include persons providing 

goods or services of $20,000,000 or more in the energy sector of Iran and financial institutions 

that extend $20,000,000 or more in credit to a person that will use the credit to provide goods or 

services in the energy sector in Iran. DGS is required to provide notification to each person that 

it intends to include on the list at least 90 days before adding the person to the list.  

In accordance with Section 2204 of the California Public Contract Code, the undersigned hereby 

certifies that: 

• It is not identified on a list created pursuant to Section 2203(b) of the California Public 

Contract Code as a person engaging in investment activities in Iran described in Section 

2202.5(a), or as a person described in Section 2202.5(b), as applicable; or 

• It is on such a list but has received permission pursuant to Section 2203(c) or (d) to submit a 

bid or proposal in response to this RFP HSR 13-57 Design-Build Services for Construction 

Package 4 of the Initial Construction Segment of the California High-Speed Rail Program.  

Providing a false certification may result in civil penalties and sanctions.  

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Official Representative  
 

Printed Name 

 

Title 
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Cert. 10: Darfur Contracting Act Certification 

Pursuant to Public Contract Code section 10478, if a Proposer currently or within the previous 

three (3) years has had business activities or other operations outside of the United States, it 

must certify that it is not a “scrutinized” company as defined in Public Contract Code 

Section 10476.   

Therefore, to be eligible to submit a bid or proposal, please complete only one of the following 

three paragraphs (via initials for Paragraph No. 1 or Paragraph No. 2, or via initials and 

certification for Paragraph No. 3):  

1.       We do not currently have, or we have not had within the previous three years, 

business activities or other operations outside of the United States.  Initials 

OR 

2.       We are a scrutinized company as defined in Public Contract Code Section 10476, 

but we have received written permission from the Department of General Services 

(DGS) to submit a bid or proposal pursuant to Public Contract Code 

Section 10477(b).  A copy of the written permission from DGS is included with our 

bid or proposal. 

 Initials 

OR 

3.       We currently have, or we have had within the previous three years, business 

activities or other operations outside of the United States, but we certify below that 

we are not a scrutinized company below as defined in Public Contract Code 

Section 10476. 

 Initials 

Certification for Paragraph No. 3 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the prospective Proposer to the clause listed above in 

Paragraph No. 3.  This certification is made under the laws of the State of California. 

 Entity Name (Printed) Federal ID Number 

            
By (Official Representative Signature) 

 
Printed Name and Title of Person Signing 

      
Date Executed Executed in the County and State of 
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Cert. 11: Certification Regarding Miscellaneous State Requirements 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the prospective Contractor to the clause(s) listed below. This 

certification is made under the laws of the State of California. 

Entity Name (Printed) Federal ID Number 

            
By (Official Representative Signature) 

 
Printed Name and Title of Person Signing 

      
Date Executed Executed in the County and State of 

            

Contractor Certification Clauses: 

• Statement of Compliance - Contractor has, unless exempted, complied with the 

nondiscrimination program requirements. (Gov. Code §12990 (a-f) and CCR, Title 2, Section 

8103) (Not applicable to public entities.) 

• National Labor Relations Board Certification - Contractor certifies that no more than one 

(1) final unappealable finding of contempt of court by a Federal court has been issued 

against Contractor within the immediately preceding two-year period because of 

Contractor's failure to comply with an order of a Federal court, which orders Contractor to 

comply with an order of the National Labor Relations Board. (Pub. Contract Code §10296) 

(Not applicable to public entities.)  

• Expatriate Corporations - Contractor hereby declares that it is not an expatriate 

corporation or subsidiary of an expatriate corporation within the meaning of Public Contract 

Code Section 10286 and 10286.1, and is eligible to contract with the State of California. 

• Domestic Partners - For contracts over $100,000 executed or amended after January 1, 

2007, the contractor certifies that contractor is in compliance with Public Contract Code 

Section 10295.3. 
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Cert. 12: Proposer’s Overall Project Small Business Goal Commitment Affidavit 

AFFIDAVIT 

STATE OF       § 

COUNTY OF       

§ 

§ 
§ 

The undersigned, being first duly sworn, deposes and says that: 

      

(Name) 

is the Official Representative of 

       , 
(Proposer’s Name) 

the Proposer submitting the foregoing Proposal. 

(If the Proposer has not yet been formed, modify this form as appropriate to include the names 

of all of the Principal Participants and to indicate that the Official Representative is signing the 

form on behalf of all of the Principal Participants.) 

The Proposer has carefully examined all documents that form this Request for Proposal and is 

aware that California High-Speed Rail Authority (Authority) has established an overall project 

Small Business goal of 30 percent, inclusive of Small Businesses, Disadvantaged Business 

Enterprises, Disabled Veteran Business Enterprises and Microbusinesses for Construction 

Package 4 of the Initial Construction Segment of the California High-Speed Rail Program, in 

conformance with Executive Order S-02-06, Title VI of the Civil Rights Act of 1964, and related 

statutes and Best Practices of Title VI, as set forth in the Authority’s Small and Disadvantaged 

Business Enterprise Program. The 30 percent goal is inclusive of a 10 percent DBE goal and a 

3 percent DVBE goal on federally assisted contracts. 

The Proposer will aggressively exercise Good Faith Efforts to the satisfaction of the Authority to 

meet or exceed the overall project Small Business goal, consistent with the Proposer’s 

approved Performance Plan developed in accordance with the Authority’s Small and 

Disadvantaged Business Enterprise Program. 

  

 

Signature of Official Representative 

 

Printed Name 

 

Title 
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ACKNOWLEDGEMENT 
 

 
 
 
 
 
 
 
State of California 
County of _______________________________) 
 
On _______________________________ before me, ________________________________ 
             (insert name and title of the officer) 
 
personally appeared __________________________________________________________, 
who proved to me on the basis of the satisfactory evidence to be the person(s) whose name(s) 
is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 
the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 
instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal.  
 
 
 

Notary Signature 

 

A notary public or other officer completing this  
Certificate verifies only the identity of the individual who 
signed the document to which this certificate is attached, 
and not the truthfulness, accuracy or validity of that 
document. 

SEAL 
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Cert. 13: Escrowed Proposal Documents Certification 

The undersigned does hereby certify that s/he has personal knowledge of the preparation of the 

proposal cost and pricing documents, that s/he has examined the documents, and that, to the 

best of his/her knowledge, the documentation is complete and accurate and otherwise complies 

with the Authority’s “Escrowed Proposal Documentation” clause relating to this solicitation. 

 

 
Offering Organization Name,  

Address, and Telephone 

Signature of Certifying Representative  

 

Printed Name 

 

Title 

 


